
  APPROVED 
  November 18, 2008 
 
      Michigan State 
 Administrative Board 
 

Lansing, Michigan   November 5, 2008 
 
A regular meeting of the State Administrative Board was held in the Lake Superior Room, 
1st Floor, Michigan Library and Historical Center, on Wednesday, November 5, 2008, at 
11:00 a.m. 
 
Present: Brandon Hofmeister, Deputy Legal Counsel, representing Jennifer M. 
  Granholm, Chairperson 

Walt Herzig, Chief of Staff, representing John D. Cherry, Jr., Lt. Governor 
Duane Berger, Director, Department Administration Services, representing 

Terri Lynn Land, Secretary of State 
Mary G. MacDowell, Director, Financial Services Bureau, representing 

Robert J. Kleine, State Treasurer 
Carol Wolenberg, Deputy Superintendent for Administration, representing 

Michael P. Flanagan, Superintendent of Public Instruction 
Wayne Roe, Jr., Administrator, Contract Services Division, representing Kirk T. 

Steudle, Director, Department of Transportation 
Sherry Bond, Secretary 

 
Absent: Michael A. Cox, Attorney General 
 
Others Present: 
 
  Meagan Bryant, James Burris, Tony DesChenes, Craig Orr, Deborah Roberts, 

TeAnn Smith, Department of Management and Budget; Jonathan Raven, Fraser, 
Trebilcock 

 
1. CALL TO ORDER: 
 

Mr. Hofmeister called the meeting to order and led the Pledge of Allegiance to the 
Flag. 

 
2. READING OF MINUTES OF PRECEDING MEETING AND APPROVAL 
 THEREOF: 
 

Ms. Wolenberg moved that the minutes of the regular meeting of October 21, 2008, 
be approved and adopted. The motion was supported by Ms. MacDowell and 
unanimously approved. 

 
3. HEARING OF CITIZENS ON MATTERS FALLING UNDER JURISDICTION OF THE 

BOARD:  
 

Jonathan Raven of Fraser Trebilcock spoke on behalf of Friedland Industries 
regarding their protest of Item 14(3) of the regular Finance and Claims Committee 
agenda that had been denied by DMB Purchasing. His concern was that DMB 
Purchasing was not in compliance with Executive Directive 2007-22, Enhanced 



 
 
 
 
 
 
Energy Efficiency and Conservation by the State Departments and Agencies in 
recommending Rapid Shred for award of the contract for recycling services because 
they are located 75 miles away from Region 1. 

 
4. COMMUNICATIONS: 
 

Correspondence from Jon M. Braeutigam, Department of Treasury, with the 
attached summary and detail investment holding reports for the Veterans’ Benefit 
Trust Fund for the quarter ending September 30, 2008, and a report of investment 
transactions for the quarter ending September 30, 2008, in accordance with a 
resolution adopted by the State Administrative Board. 

 
5. UNFINISHED BUSINESS: 
 

NONE 
 
6. NEW BUSINESS: 
 
 Retention and Disposal Schedules: 
 
 GENERAL SCHEDULE #24, City and Village Clerks, 11/5/2008 
 
 CITY OF LANSING, Board of Water and Light, All departments, 11/5/2008 
 
 ALLEGAN COUNTY, Administration, 11/5/2008 
 
 WASHTENAW COUNTY 
   Children’s Services, 11/5/2008 
   Children’s Services - Intensive Outpatient Program, 11/5/2008 
   Planning and Environment, 11/5/2008 
 

Ms. MacDowell moved that the Retention and Disposal Schedules be approved 
and adopted. The motion was supported by Mr. Berger and unanimously approved. 

 
7. REPORTS AND RECOMMENDATIONS OF COMMITTEES: 

(Please see the following pages) 



  APPROVED 
   November 5, 2008 
 
      Michigan State 
 Administrative Board 

COMMITTEE REPORT TO THE 
STATE ADMINISTRATIVE BOARD 

_______________________________________________________________________ 
 
The Honorable Jennifer M. Granholm, Governor 

and 
Members of the State Administrative Board 
 
A regular meeting of the Building Committee was held at 11:00 a.m. 
on October 28, 2008. Those present being: 
 
Chairperson: Mary G. MacDowell, representing Approved ______________________ 
   State Treasurer Kleine 
 
Member:  Walt Herzig, representing Approved ______________________ 
   Lt. Governor Cherry 
 
Member:  Steve Liedel, representing Approved ______________________ 
   Governor Granholm 
 
Others: Iris Lopez, Department of Attorney General; Sherry Bond, James 

Burris, Janet Rouse, TeAnn Smith, Department of Management and 
Budget 

_______________________________________________________________________ 
 
The Building Committee regular agenda was presented. 
 
Following discussion, Mr. Liedel moved that the agenda be recommended 
to the State Administrative Board for approval. Supported by Mr. 
Herzig, the motion was unanimously adopted. 
 
Ms. MacDowell adjourned the meeting. 
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A G E N D A 
 

BUILDING COMMITTEE / STATE ADMINISTRATIVE BOARD 
October 28, 2008 / November 5, 2008 

11:00 A.M. Lake Superior Room 1st Floor 
Michigan Library and Historical Center 

 
.   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .   .  . 
This agenda is for general informational purposes only.  At its discretion, the Building 
Committee may revise this agenda and may take up other issues at the meeting. 
 
REVISIONS TO CONSTRUCTION CONTRACTS 
 

1. DEPARTMENT OF TRANSPORTATION, WATERFORD – Oakland 
Transportation Service Center – New Transportation Service Center 
File No. 591/07242.MNB - Index No. 27000 
Builders, Inc., Clarkston; CCO No. 2, Incr. $268,266.00 
 

Purpose/Business Case  
The purpose of this change order is to excavate and remove buried rubble found during 
earthwork at the site to allow for the construction of the new parking lot, and to repair a 
damaged electric conduit that provides power to the street lights.  
Benefit 
The State will benefit by having these two field conditions corrected, allowing for parking 
lots being able to withstand the weight of MDOT vehicles and provide the required 
power for street lights.  
Funding Source 
100% Trunkline Funds 
Commitment 
The change order costs are fixed actual costs provided by the construction contractor in 
response to a bulletin provided by the PSC.  The amount of the contract is within the 
authorized budget. 
Risk Assessment  
Failure to approve this change order will result in a parking lot that will not support the 
weight of the MDOT vehicles and a lack of site lighting affecting safety and security. 
Zip Code 
48328 
 

2. DEPARTMENT OF MANAGEMENT AND BUDGET, LANSING – Michigan 
Library and Historical Center – Roof Replacement & Re-Caulking Metal Wall 
Panel System, Roof Fall Protection 
File No. 071/06098.MNB - Index No. 53225 
Will H. Hall Construction, Flint; CCO No. 4, Incr. $13,639.50 
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Purpose/Business Case  
The purpose of this change order is to make an adjustment to the tube steel that 
supports the new roof fall protection system to match actual dimensions of the existing 
structural steel and to patch roof leaks in the existing roof system that are outside of the 
areas impacted by the fall protection system installation.  The contract dates for 
substantial completion for Phases III and IV and for project final completion are being 
extended due to delays in the completion of a separate contract.    
Benefit 
The State will benefit by the installation of this new fall protection system that will allow 
work on the building roofs as well as window cleaning to be performed in compliance 
with MIOSHA requirements regarding fall protection and NIOSH recommended 
standards for window cleaning.   
Funding Source 
100% State Building Authority Funds 
Commitment 
The change order costs are fixed actual costs provided by the construction contractor in 
response to a bulletin provided by the PSC.  The amount of the contract is within the 
authorized budget. 
Risk Assessment  
Failure to approve this change order will result in maintenance staff and contractors at 
the Michigan Library and Historical Center being required to complete maintenance and 
inspection activities and to perform window cleaning in a manner that is not in 
compliance with MIOSHA Fall Protection safety standards and recommended NIOSH 
standards for window cleaning. 
Zip Code 
48909 
 

3. DEPARTMENT OF ENVIRONMENTAL QUALITY, SAGINAW TOWNSHIP – 
National Plate Glass – Dewatering System Project 
File No. 761/07179.RRD - Index No. 44601 
Bierlein Companies, Inc., Midland; CCO No. 6, Incr. $58,434.00 

 
Purpose/Business Case  
The purpose of this change order is to install a permanent sewer forcemain and 
manhole connection to the City of Saginaw sanitary sewer system to comply with the 
City of Saginaw Industrial Wastewater Discharge Permit Requirements.  Also, provide 
topographical survey to determine the cut and fill volumes from site grading activities. 
Benefit 
The State will benefit by discharging the site water to the City sewer system preventing 
the spread of contamination to the adjacent river. 
Funding Source 
100% Clean Michigan Initiative (CMI) 
Commitment 
The change order costs are fixed actual costs provided by the construction contractor in 
response to a bulletin provided by the PSC.  The amount of the contract is within the 
authorized budget. 
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Risk Assessment  
Failure to approve this change order will result in not being able to discharge the site 
water to the City sewer system and therefore risk spreading contaminated soil and 
water to theTittabawassee River. 
Zip Code 
48602 
 

4. DEPARTMENT OF MANAGEMENT AND BUDGET, DIMONDALE – MDOT 
Photo Lab – Roof System Replacement 
File No. 071/06095.JRC - Index No. 44209 
HBC Contracting, Lansing; CCO No. 3, Incr. $82,427.22 

 
Purpose/Business Case  
The purpose of this change order is to install a new variable flow bypass bridge to 
decouple the buildings chilled water system from the Central Plant water supply, 
connect the existing chilled water pump system to the existing Central Plant chilled 
water system, and revise existing chilled water supply system. 
Benefit 
The State will benefit by having a more energy efficient building that is water tight. 
Funding Source 
100% Agency Operating Funds 
Commitment 
The change order costs are fixed actual costs provided by the construction contractor in 
response to a bulletin provided by the PSC.  The amount of the contract is within the 
authorized budget. 
Risk Assessment  
Failure to approve this change order will result in continued high maintenance costs. 
Zip Code 
48821 
 
RESOLUTION OF THE STATE ADMINSTRATIVE BOARD 
 

5. Resolution of the State Administrative Board Determining the Rental and 
Confirming Other Matters Regarding the Conveyances of Property and the 
Leases for Certain Facilities and Delivery of a Continuing Disclosure Agreement 

 
Legislative Background 

 
Project Public 

Act Total Cost SBA Share 
College or 
University 

Share 

GF/GP 
Share 

House/Senate 
Concurrent 
Resolution 

Date of 
Prior SAB 
Resolution 

DIT Michigan Public 
Safety Communication 
System Platform 
Upgrades 

PA 10 
of 2005 

13,525,482 13,525,382 N/A 100 HCR 44 of 
2007 

12/18/07 
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DMB Capitol Complex 
Renovations 
 
 

PA 237 
of 2003 

27,563,300 27,563,200 N/A 100 HCR 54 of 
2004 

HCR 45 of 
2007 

7/6/04 
3/6/07 

DMB SFPP   
Group D Joint 
Operations Center 
 
 

PA 10 
of 2005 
PA 297 
of 2005 

2,700,000 2,700,000 N/A 0 HCR 9 of 2007 6/5/07 
10/7/07 

MSU Chemistry Building 
Renovations / Cooling 
Towers 

PA 297 
of 2005 

28,344,500 19,999,800 8,344,500 200 HCR 19 of 
2007 

6/5/07 

WMU Brown Hall 
Renovations 
 
 

PA 10 
of 2005 
PA 297 
of 2005 

14,800,000 9,499,800 5,300,000 200 HCR 30 of 
2007 

12/18/07 

Alpena CC Instructional 
Addition / Renovation 
 
 

PA 10 
of 2005 
PA 297 
of 2005 

4,105,500 1,667,300 2,438,000 200 SCR 46 of 2006 
HCR 34 of 

2007 

12/18/07 

 
Project Public 

Act Total Cost SBA Share 
College or 
University 

Share 

GF/GP 
Share 

House/Senate 
Concurrent 
Resolution 

Date of 
Prior SAB 
Resolution 

Jackson CC Health 
Program Expansion and 
Information Commons 
 
 

PA 10 
of 2005 
PA 297 
of 2005 

18,100,000 7,499,800 10,600,000 200 SCR 52 of 2006 
HCR 46 of 

2007 
HCR 36 of 

2007 

1/15/08 

Lansing CC University 
Center 

PA 297 
of 2005 

11,000,000 4,999,800 6,000,000 200 HCR 12 of 
2007 

6/5/07 

Macomb CC Emergency 
Services Training Center 
 

PA 45 
of 2001 

8,683,000 3,272,300 5,410,500 200 SCR 18 of 2005 
HCR 32 of 

2007 

12/18/07 

Macomb CC Health 
Science and Technology 
Building 
 

PA 10 
of 2005 
PA 297 
of 2005 

12,000,000 5,999,800 6,000,000 200 HCR 31 of 
2007 

12/18/07 

Mid Michigan CC 
Science and Technology 
Center 
 

PA 297 
of 2005 

16,475,000 8,237,300 8,237,500 200 HCR 13 of 
2007 

6/5/07 

Montcalm CC Life 
Science Training Facility 

PA 297 
of 2005 

7,500,000 2,999,800 4,500,000 200 HCR 14 of 
2007 

6/5/07 

West Shore CC New 
Student Learning Center 
 
 

PA 10 
of 2005 
PA 153 
of 2006 

7,899,400 3,949,500 3,949,700 200 HCR 58 of 
2007 

1/15/08 

DOC Egeler Correctional 
Facility Fire Safety 
Improvements 

PA 345 
of 2006 

8,300,000 8,299,900 N/A 100 HCR 91 of 
2008 

8/19/08 

University of Michigan 
Ann Arbor Observatory 
Lodge Renovations 

PA 10 
of 2005 
PA 297 
of 2005 

11,500,000 7,819,800 3,680,000 200 HCR 37 of 
2007 

12/18/07 
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Purpose/Business Case 
The purpose of this resolution is to approve the conveyance of property, authorizing the 
leases between the State Building Authority and the State of Michigan, or by and among 
the Authority, State, and Educational Institution, and approving the annual rental. 
The State Building Authority is the State’s primary capital outlay funding mechanism for 
projects that would otherwise be paid for by the General Fund. 
Benefit 
The approval of this resolution will allow the State Building Authority to finance the 
Authority’s share of the project with long-term bonds.   
Funding Source/ Commitment Level 
These projects are currently financed with the short-term notes which will be refinanced 
with long-term bonds, usually outstanding 15-17 years.  The debt service on the bonds 
will be paid from the annual rental, appropriated annually from the General Fund.   
 
The annual rent for these projects will be as follows. 
DIT Michigan Public Safety Communication System Platform Upgrades 
$1,560,000 
Zip Code:  48933 
DMB Capitol Complex Renovations 
$2,119,000 
Zip Code:  48933 
DMB SFPP Group D Joint Operations Center 
$235,000 
Zip Code:  48933 
MSU Chemistry Building Renovations/Cooling Towers 
$1,537,000 
Zip Code:  48824  
WMU Brown Hall Renovations/Addition 
$730,000 
Zip Code:  49008  
Alpena CC Instructional Addition/Renovation 
$128,000 
Zip Code:  49707 
Jackson CC Health Program Expansion and Information Commons 
$577,000 
Zip Code:  49201 
Lansing CC University Center 
$384,000 
Zip Code:  48933 
Macomb CC Emergency Services Training Center 
$252,000 
Zip Code:  48093 
Macomb CC Health Science and Technology Building 
$461,000 
Zip Code:  48093 
Mid Michigan CC Science and Technology Center 
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$633,000 
Zip Code:  48625 
Montcalm CC Life Science Training Facility 
$231,000 
Zip Code:  48885 
Schoolcraft College Technical Services Facility 
$386,000 
Zip Code:  48152 
West Shore CC New Student Learning Center 
$304,000 
Zip Code:  49454 
DOC Egeler Correctional Facility Fire Safety Improvements 
$681,000 
Zip Code:  49201 
University of Michigan Ann Arbor Observatory Lodge Renovations 
$601,000 
Zip Code:  48109 
Risk Assessment 
Without approval of this resolution, the projects cannot be bonded and cannot be 
conveyed to the SBA. 
 

6. Resolution of the State Administrative Board Determining the Rental and 
Confirming Other Matters Regarding the Lease for the Department of 
Management and Budget State Facility Preservation Projects-Phase I and II 
Group A Special Maintenance Roof Repairs and Authorizing the Execution and 
Delivery of a Continuing Disclosure Agreement 

 
Legislative Background 

 
Project Public Act 

Total Cost SBA Share 
College or 
University 

Share 

GF/GP 
Share 

House/Senate 
Concurrent 
Resolution 

Date of 
Prior SAB 
Resolution 

DMB SFPP 
Group D 
Joint 
Operations 
Center 
 
 

PA 10 
of 2005 

PA 297 of 2005 

4,766,255 4,766,255 N/A 200 HCR 8 of 2007 6/5/07 
 

 
Purpose/Business Case 
The purpose of this resolution is to authorize the lease between the State Building 
Authority and the State of Michigan and approve the annual rental. 
The State Building Authority is the State’s primary capital outlay funding mechanism for 
projects that would otherwise be paid for by the General Fund. 
Benefit 
The approval of this resolution will allow the State Building Authority to finance the 
Authority’s share of the project with long-term bonds.   
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Funding Source/ Commitment Level 
This project is currently financed with the short-term notes which will be refinanced with 
long-term bonds, usually outstanding 15-17 years.  The debt service on the bonds will 
be paid from the annual rental, appropriated annually from the General Fund.   
 
The annual rent for this project will be as follows. 
DMB SFPP Group A Special Maintenance Roof Repairs 
$415,000 
Zip Code:  48933 
Risk Assessment 
Without approval of this resolution, the projects cannot be bonded and cannot be 
conveyed to the SBA. 
 
 
 



 
 
 
 
 
 

- - - - - - - - - - 
 

Ms. MacDowell presented the Building Committee Report for the regular 
meeting of October 28, 2008. After review of the foregoing Building Committee 
Report, Ms. MacDowell moved that the Report covering the regular meeting 
held October 28, 2008, be approved and adopted. The motion was supported 
by Ms. Wolenberg and unanimously approved. 



  APPROVED 
   November 5, 2008 
 
      Michigan State 
 Administrative Board 
 

COMMITTEE REPORT TO THE 
STATE ADMINISTRATIVE BOARD 

_______________________________________________________________________ 
 
The Honorable Jennifer M. Granholm, Governor 

and 
Members of the State Administrative Board 
 
A regular meeting of the Finance and Claims Committee was held at 
11:00 a.m. on October 28, 2008. Those present being: 
 
Chairperson: Mary G. MacDowell, representing Approved ______________________ 
   State Treasurer Kleine 
 
Member:  Iris Lopez, representing  Approved ______________________ 
   Attorney General Cox 

 
Member:  Steve Liedel, representing  Approved _____________________ 
   Governor Granholm 

 
Others: Sherry Bond, James Burris, Janet Rouse, TeAnn Smith, Department of 

Management and Budget 
_______________________________________________________________________ 
 
The Finance and Claims Committee regular and supplemental agendas were 
presented. 
 
Following discussion, Ms. Lopez moved that the regular and supplemental 
agendas be recommended to the State Administrative Board for approval 
with Item 3(1) of the regular agenda withdrawn. The motion was supported 
by Mr. Liedel and unanimously adopted. 
 
Ms. MacDowell adjourned the meeting. 
 
At the State Administrative Board meeting on November 5, 2008, Items 
11(1), 14(3), and 15(1) of the regular agenda were withdrawn by the 
Department of Management and Budget. 



                        A G E N D A              10/23/08  2:00 version 
 
FINANCE AND CLAIMS COMMITTEE             STATE ADMINISTRATIVE BOARD 
  October 28, 2008, 11:00 a.m.               November 5, 2008, 11:00 a.m. 
      Lake Superior Room                          Lake Superior Room 
  1st Floor, Michigan Library                  1st Floor, Michigan Library 
    and Historical Center                        and Historical Center 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
This agenda is for general informational purposes only. 

At its discretion the Finance and Claims Committee may revise 
this agenda and may take up other issues at the meeting. 

 
 
 
SECTION I - AGENCY SUBMITTED – NEW CONTRACTS 
 
1. DEPARTMENT OF CORRECTIONS 
 
 1) Montcalm Community College NOT TO EXCEED 
  Sidney, MI $  1,939,610.00  Total 
   FY09-11  100% Federal Fund 

To provide credit education in 
entrepreneurship and retail managemen
education to prisoners 

 
2. DEPARTMENT OF HUMAN SERVICES 
 
 1) Guardian Care NOT TO EXCEED 
  Oak Park, MI $    240,000.00  Total 
   FY09-11  100% Federal Funds 

Two-year, 10-month, 26-day 
contract for Legal Intervention 
and Representative Payee 
services for court-appointed 
guardianships and DHS-referred 
vulnerable adults in Wayne Co. 

 
 2) Adult Well Being Services NOT TO EXCEED 
  Detroit, MI $    240,000.00  Total 
   FY09-11  100% Federal Funds 

Two-year, 10-month, 26-day 
contract for Legal Intervention 
and Representative Payee 
services for court-appointed 
guardianships and DHS-referred 
vulnerable adults in Wayne Co. 
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2. DEPARTMENT OF HUMAN SERVICES 
 
 3) Lutheran Child and Family NOT TO EXCEED 
    Services $    198,058.00  Total 
  Bay City, MI FY09-10  100% Federal Funds 

One-year, 11-month contract for 
Teen Parent services 

 
 4) Child & Family Services NOT TO EXCEED 
    of the U.P., Inc. 4,642.00  Total $    12
  Marquette, MI FY09-11  100% Federal Funds 

Two-year, 10-month contract for 
Family Outreach programs in 
Dickinson County 

 
 5) Good Will Farm Association, NOT TO EXCEED 
    Inc. $    107,424.00  Total 
  Houghton, MI FY09-11  100% Federal Funds 

Two-year, 10-month contract for 
Strong Families Safe Children 
Services for adoptive and 
foster care family support and 
for family recruitment 

 
 6) Family Outreach Center, Inc. NOT TO EXCEED 
  Grand Rapids, MI $    210,658.34  Total 
   FY09-11  100% Federal Funds 

Two-year, 9-month contract for 
family and community compact 
and kinship services 

 
 7) YWCA of West Central $    450,000.00  Total 
    Michigan FY09-11  100% Federal Funds 
  Grand Rapids, MI Two-year, 11-month contract for 

Responsible Fatherhood and 
Healthy Co-parenting services 
in Kent County 

 
  Underground Railroad, Inc. $    405,000.00  Total 
  Saginaw, MI FY09-11  100% Federal  Funds 

Two-year, 11-month contract for 
Responsible Fatherhood and 
Healthy Co-parenting services 
in Saginaw County 

 
 



SECTION II – AGENCY SUBMITTED - CONTRACT CHANGES 
 
3. DEPARTMENT OF HUMAN SERVICES 
 
 1) NeuroHealth Associates, PLC $    162,000.00  Amendment 
  Rochester, MI $    282,000.00  New Total 
   FY09-11  100% General Funds 

Additional funds to add Shawono 
Center to the contract for 
Psychiatric Services at Nokomis 
Challenge Center 

 
 2) Iron County Court $     20,000.00  Amendment 
  Crystal Falls, MI $    141,200.00  New Total 
   FY09  100% GF/GP 

Additional funds due to 
increased number of juvenile 
delinquents needing 
transportation services 

 
 3) Michigan State University $     20,000.00  Amendment 
    Tuscola County MSU $    105,000.00  New Total 
    Extension FY09-10  100% Federal Funds 
  Caro, MI Additional funds to allow for 

additional Building Strong 
Families and Adolescents 
Services to be provided 

 
 4) Various DV Series $  1,170,120.00  Amendment 
  (Listing on file) 0,825.00  New Total $ 19,90
   FY09-10  58% Federal Funds 
   42% General Funds 

Additional funds for rural 
Domestic Violence programs 

 
 5) Various RPS Series $     82,912.00  Amendment 
  (Listing on file) $  5,304,757.00  New Total 
   FY09-10  74% Federal Funds 
   26% General Funds 

Additional funds for Rape 
Prevention Services available 
from federal discretionary 
grant program 
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4. MICHIGAN GAMING CONTROL BOARD 
 
 1) Lambert, Leser, Isackson, $    375,001.00  Amendment 
    Cook & Giunta $    400,000.00  New Total 
  Bay City, MI FY09-11  100% Restricted Funds 
   Additional funds for a three-

year extension of the current 
contract for legal services for 
a casino bankruptcy case – 
Correction to an item approved 
on 9/30/08 

 
SECTION III – AGENCY SUBMITTED - NEW GRANTS 
 
5. DEPARTMENT OF COMMUNITY HEALTH 
 
 1) Council of Michigan $     61,300.00  Total 
    Foundations FY09  42.90% Federal Funds 
  Detroit, MI 57.10% Local Funds 

10-month grant agreement to 
provide funds for various 
substance use disorder grants 
in Michigan 

 
6. DEPARTMENT OF HUMAN SERVICES 
 
 1) Michigan State University $    405,000.00  total 
  East Lansing, MI FY09-11  70% Restricted 
   30% Federal Funds 
   Grant for collaborative efforts 

with “Children’s Central” to 
develop strategies to prevent 
and protect children from abuse 
related to media 
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7. DEPARTMENT OF LABOR & ECONOMIC GROWTH 
 
 1) PSC-Michigan Energy 9,757.00  Total $ 12,49
    Efficiency Grants FY09-10  100% Restricted Funds 
  (Listing on file) Grant recipients will develop 

or improve the quality or 
application of energy efficient 
technologies and create or 
expand the market for such 
technologies to benefit 
Michigan residents, businesses, 
educational institutions and/or 
government agencies 

 
 2) Michigan State University  114,198.00  Total $   
  East Lansing, MI FY09  17% Restricted Funds 
   83% Federal Funds 
   Grantee will conduct a 

statewide feedstock assessment 
which examines the type, 
supply, location, and energy 
potential of Michigan biomass 
sources 

 
8. DEPARTMENT OF NATURAL RESOURCES 
 
 1) City of Cheboygan $     47,000.00  Total 
  Cheboygan, MI FY09  100% State Restricted 
   Funding for the construction of 

a recreational trailhead 
facility 

 
SECTION IV – AGENCY SUBMITTED - GRANT CHANGES 
 
9. DEPARTMENT OF COMMUNITY HEALTH 
 
 1) The Arc of Michigan $     25,000.00  Amendment 
  Lansing, MI $    157,000.00  New Total 
   FY09  100% State GF 

Additional funds for a one-year 
grant agreement to provide 
funding for advocacy services 
to persons with developmental 
disabilities 
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9. DEPARTMENT OF COMMUNITY HEALTH continued 
 
 2) Planned Parenthood of $     89,255.00  Amendment 
    Mid and South MI $  6,019,472.00  New Total 
  Ann Arbor, MI FY09  31% Federal Funds 
   18% State Restricted Funds 
   51% Local Funds 

Additional funds for a one-year 
grant agreement to enable 
clients to determine the number 
and spacing of their children 
and avert potential 
maternal/infant deaths and 
diseases 

 
 3) Planned Parenthood of $    164,110.00  Amendment 
    South Central MI $  1,951,360.00  New Total 
  Kalamazoo, MI FY09  6% Federal Funds 
   30% State Restricted Funds 
   64% Local Funds 

Additional funds for a one-year 
grant agreement to enable 
clients to determine the number 
and spacing of their children 
and avert potential 
maternal/infant deaths and 
diseases 

 
 4) Planned Parenthood of $    132,600.00  Amendment 
    East Central MI 84,773.00  New Total $    8
  Flint, MI FY09  27% Federal Funds 
   16% State Restricted Funds 
   57% Local Funs 

Additional funds for a one-year 
grant agreement to enable 
clients to determine the number 
and spacing of their children 
and avert potential 
maternal/infant deaths and 
diseases 
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9. DEPARTMENT OF COMMUNITY HEALTH continued 
 
 5) Planned Parenthood of West $    225,580.00  Amendment 
    and Northern MI $  2,145,034.00  New Total 
  Grand Rapids, MI FY09  18% Federal Funds 
   27% State Restricted Funds 
   55% Local Funds 

Additional funds for a one-year 
grant agreement to enable 
clients to determine the number 
and spacing of their children 
and avert potential 
maternal/infant deaths and 
diseases 

 
 6) Delta Dental Plan of Michigan $ 50,273,537.00  Amendment 
  Lansing, MI $ 55,859,485.00  New Total 
   FY09  60% Federal Funds 
   40% State GF 

Additional funds for one-year 
grant agreement to administer 
the Medicaid dental benefit for 
beneficiaries under age 21 

 
 7) Henry Ford Health System $     98,615.00  Amendment 
  Detroit, MI $  7,056,515.00  New Total 
   FY09  96.1% Federal Funds 
   3.6% State GF 
   0.3% State Restricted Funds 

Additional funds for one-year 
grant agreement to provide 
funding for various Community 
Health projects 

 
 8) Michigan Public Health $    833,032.00  Amendment 
    Institute $ 30,129,923.00  New Total 
  Okemos, MI FY09  57.8% Federal Funds 
   32.8% State GF 
   8.6% State Restricted Funds 
   0.2% Fees Other State Funds 
   0.6% Local Funds 

Additional funds for one-year 
grant agreement to provide 
funding for various Community 
Health projects 

 



9. DEPARTMENT OF COMMUNITY HEALTH continued 
 
 9) Michigan Physical Fitness $    114,461.00  Amendment 
    and Sports Foundation $  6,174,781.00  New Total 
  Lansing, MI FY09  3% Fees and Collections 
   34% State Restricted Funds 
   62% Local Funds  1% Other 

Additional funds for one-year 
grant to provide funding to 
assist several Michigan 
communities with development of 
an active community and promote 
physical education 

 
SECTION V - DMB SUBMITTED - NEW CONTRACTS 
 
10. DEPARTMENT OF COMMUNITY HEALTH 
 
 1) Detroit Bio-Medical $    278,772.09  (3 years) 
    Laboratories, Inc. FY08-11  100% General Funds 
  Farmington Hills, MI 071I8200277  Medical Laboratory 

Services 
 
11. DEPARTMENT OF HISTORY ARTS, AND LIBRARIES 
 
 1) Computer Systems $  1,216,532.70  (3 years) 
  Eden Prairie, MN FY08-11  100% Revolving Funds 
   071I8200182  Micrographic (COM) 

and Digital (COLD) Production 
for Enterprise Reporting and 
Storage Services 

 
12. DEPARTMENT OF INFORMATION TECHNOLOGY 
 
 1) ACRO Service Corporation  NOT TO EXCEED 
  Livonia, MI    $    709,140.00  (3 years) 

FY09-11  100% General Funds 
071I8200192  Aging Information 
System for the Department of 
Community Health 

 
 2) bidcorp.com, Inc.   000.00  (3 years) $    210,
  Walled Lake, MI   FY09-11  100% Revolving Funds 

071I8200297  Internet Auction 
Services for the Department of 
Management and Budget 
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13. DEPARTMENT OF LABOR AND ECONOMIC GROWTH 
 
 1) Wolverine American, Inc. 325.00  (3 years) $    777,
  Redford, MI FY09-11  78.7% Federal Funds 
   21.3 General Funds 
   071I8200272  Vending Equipment 

for the Commission for the 
Blind 

 
14. DEPARTMENT OF MANAGEMENT AND BUDGET 
 
 1) Lexis/Nexis $    300,000.00 (1yr 1mo 15da) 
  Miamisburg, OH FY09  100% Various Funds 
   071B8200183  Subscription to 

Electronic Legal Databases, 
Statewide except Treas. And 
DLEG 

 
 2) PTS of America, LLC $  1,111,000.00  (1 year) 
  Nashville, TN FY09  100% Various Funds 
   472R8212907/111R9200001 
   Transport Services for 

Prisoners and Detainees, 
Statewide 

 
 3) Rapid Shred, LLC $    431,340.00  (3 years) 
  Grandville, MI FY09-11  100% Restricted Funds 
   071I8200306  Recycling 

Services-Statewide 
 
15. DEPARTMENT OF NATURAL RESOURCES 
 
 1) Downriver Marine $    450,000.00  (5 years) 
  Wyandotte, MI FY09-13  100% Federal Funds 
   071I8200056  Charter Boat 

Inspection Services 
 
  Davis & Company $    500,000.00  (5 years) 
  Lisle, IL FY09-13  100% Federal Funds 
   071I8200056  Charter Boat 

Inspection Services 
 
  Manitou Boatworks $    500,000.00  (5 years) 
  Traverse City, MI FY09-13  100% Federal Funds 
   071I8200056  Charter Boat 

Inspection Services 
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16. DEPARTMENT OF STATE POLICE 
 
 1) Central Michigan University 000.00  (1 yr 2 mos.) $    192,
  Mt. Pleasant, MI FY09-10  100% Restricted Funds 
   551R8200179/071I8200302  

Consulting for Safety & 
Security Services-Personnel 
Resource Allocation Study 

 
SECTION VI – DMB SUBMITTED - CONTRACT CHANGES 
 
17. DEPARTMENT OF COMMUNITY HEALTH 
 
 1) Michigan Peer Review $  1,000,000.00  Amendment 
    Organization 3,803.00  New Total $  9,15
  Farmington Hills, MI FY09-10  75% Federal 25% GF 
   071B5200162  Additional funding 

and one-year option to the 
contract for the Hospital 
Admission Review and 
Certification Program 

 
18. DEPARTMENT OF INFORMATION TECHNOLOGY 
 
 1) Unisys Corporation $    309,024.96  Amendment 
  Okemos, MI $ 97,074,759.79  New Total 
   FY09  100% Revolving Funds 
   071B5000692  Additional funding 

for maintenance of the Unisys 
Mainframe Hardware/Software for 
the Michigan Information 
Processing Center, Data Center 
Operations 

 
19. DEPARTMENT OF LABOR AND ECONOMIC GROWTH 
 
 1) Lewis & Ellis $    230,000.00  Amendment 
  Overland Park, KS $    730,000.00  New Total 
   FY09-10  100% Restricted Funds 
   071B5200056  Additional 

funding and a one-year option 
to the contract for Actuarial 
Services for the Office of 
Financial & Insurance 
Regulation 
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19. DEPARTMENT OF LABOR AND ECONOMIC GROWTH continued 
 
 2) LogoFit, LLC $     50,843.92  Amendment 
  Flint, MI $    465,971.82  New Total 
   FY09  100% Federal Funds 
   071I4200338  Additional funds 

to add DLEG to the Department 
of Natural Resources contract 
for Uniforms 

 
20. DEPARTMENT OF MANAGEMENT AND BUDGET 
 
 1) Kalamazoo Sanitary Supply $    900,000.00  Amendment 
  Kalamazoo, MI $  2,265,267.46  New Total 
   FY09  90% GF 10% Various 
   071B7200094  Additional 

funding for Polyethylene Trash 
Can Liners, Statewide due to 
increased usage 

 
21. DEPARTMENT OF STATE POLICE 
 
 1) Collaborative Testing $     28,923.00  Amendment 
    Services, Inc. $     92,101.00  New Total 
  Sterling, VA FY09  100% General Funds 
   071B7200012  Additional 

funding and a one-year option 
to the contract for the annual 
Proficiency Tests for Forensic 
Analysts 

 
22. DEPARTMENT OF TREASURY 
 
 1) Rotary Multiforms, Inc. $    378,000.00  Amendment 
  Grand Rapids, MI 5,994.00  New Total $  1,67
   FY09-10  100% Restricted Funds 
   071B4200337  Additional 

funding and a one-year option 
to the contract for Production 
of Tax Coupon Books 

 
SECTION VII - RELEASE OF FUNDS TO WORK ORDER 
 
SECTION VIII - REVISION TO WORK ORDER 
 
SECTION IX - CLAIMS - PERSONAL PROPERTY LOSS 
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23. DEPARTMENT OF COMMUNITY HEALTH 
 
 1) Michael Officer $189.99 
 

The claimant (08-SAB-132) requests $189.99 reimbursement for 
his coat missing while under control of the Department. The 
Department recommends denial of this claim. 

 
24. DEPARTMENT OF CORRECTIONS 
 
 1) Eric Rogers #154877 $490.00 
 
  The claimant (08-SAB/DOC-383) requests $490.00 reimbursement 

for his TV and typewriter damaged during transfer. The 
Department recommends approval of $495.00 this claim. 

 
 2) Weltha Cobb #162364 $  4.10 
 

The claimant (08-SAB/DOC-384) requests $4.10 reimbursement 
for 10 stamped envelopes lost while under control of the 
Department. The Department recommends approval of this 
claim. 

 
 3) Jesse Hale #577462 $179.00 
 

The claimant (08-SAB/DOC-401) requests $179.00 reimbursement 
for his TV damaged when he was transferred from one facility 
to another. The Department recommends approval of this 
claim. 

 
 4) Jamal Hudson #664787 $319.56 
 

The claimant (08-SAB/DOC-400) requests $319.56 reimbursement 
for his personnel eyeglasses lost while under control of the 
Department. The Department recommends approval of $324.56 
for this claim. 

 
 5) Jamale Stewart #474282 $ 27.51 
 

The claimant (08-SAB/DOC-402) requests $27.51 reimbursement 
for his hobby craft clock lost while under control of the 
Department. The Department recommends approval of this 
claim. 
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24. DEPARTMENT OF CORRECTIONS continued 
 
 6) Montez Stovall #228511 $ 26.00 
 

The claimant (08-SAB/DOC-362) requests $26.00 reimbursement 
for his birth certificate lost while under control of the 
Department. The Department recommends approval of this 
claim. 

 
25. DEPARTMENT OF HUMAN SERVICES 
 
 1) Terry Lowman $774.00 
 

The claimant (08-SAB-137) requests $774.00 reimbursement for 
her eyeglasses broken while trying to restrain a youth. The 
Department recommends approval of this claim. 

 
 2) Terry Lowman $925.00 
 

The claimant (08-SAB-138) requests $925.00 reimbursement for 
her dentures broken while trying to restrain a youth. The 
Department recommends denial of this claim because she was 
reimbursed by workers compensation for the dentures. 

 
26. DEPARTMENT OF MANAGEMENT AND BUDGET 
 
 1) Marsha Norder $525.66 
 

The claimant (08-SAB-088) requests $525.66 reimbursement for 
damage to her vehicle from a parking lot gate that hit it. 
The Department recommends approval of this claim. 

 
27. DEPARTMENT OF STATE 
 
 1) Jerri Rinehart $ 40.00 
 

The claimant (08-SAB-119) requests $40.00 reimbursement for 
a second road test. The Department recommends approval of 
$39.00 for the actual amount she paid for the second road 
test. 
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28. DEPARTMENT OF STATE POLICE 
 
 1) Ronald Coleman $996.37 
 
  The claimant (08-SAB-100) requests $996.37 reimbursement for 

damage to his vehicle when wind blew a bomb squad trailer 
into it. The Department recommends approval of this claim. 

 
 2) Gantt Trucking Company $200.00 
 
  The claimant (08-SAB-103) requests $200.00 reimbursement for 

impound charges for having an invalid drivers license. The 
Department recommends denial of this claim. 

 
29. DEPARTMENT OF TRANSPORTATION 
 
 1) Peter Jandro $853.00 
 
  The claimant (08-SAB-143) requests $853.00 reimbursement for 

damage to his motorcycle when tar and stones hit it. The 
Department recommends approval of this claim. 

 
 2) Jason Rumao $490.00 
 
  The claimant (08-SAB-144) requests $490.00 reimbursement for 

damage to his vehicle after hitting a pothole. The 
Department recommends denial of this claim. 

 
SECTION X - CLAIMS – PERSONAL INJURY LOSS 
 
SECTION XI - APPROVAL OF SPECIAL ITEMS 
 
30. DEPARTMENT OF CORRECTIONS 
 

Report of an emergency purchase order in accordance with 
Administrative Guide Procedure 0620.02 for $30,303.97 with 
Dimondale Hospitality Operating, LLC for lodging for corrections 
officers in the Kurt Jones Class. 

 
 
The Director of the Department of Management and Budget recommends 
approval by the State Administrative Board of the items contained in 
Section I and II of this agenda. Approval by the State Administrative 
Board of these award recommendations does not require or constitute the 
award of same. Award of contracts shall be made at the discretion of 
the DMB Director or designee. 



                  S U P P L E M E N T A L 
                        A G E N D A               10/27/08  11:30 version 
 
FINANCE AND CLAIMS COMMITTEE             STATE ADMINISTRATIVE BOARD 
  October 28, 2008, 11:00 a.m.               November 5, 2008, 11:00 a.m. 
      Lake Superior Room                          Lake Superior Room 
  1st Floor, Michigan Library                 1st Floor, Michigan Library 
    and Historical Center                       and Historical Center 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
This agenda is for general informational purposes only. 

At its discretion the Finance and Claims Committee may revise 
this agenda and may take up other issues at the meeting. 

 
 
SECTION I - AGENCY SUBMITTED – NEW CONTRACTS 
 
1s. DEPARTMENT OF COMMUNITY HEALTH 
 
 1) Nan Elizabeth Casey 75,000.00  Total $     
  East Lansing, MI FY09  100% State GF 

One-year agreement to provide 
funding for special assistant 
Attorney General legal services 
for the Medicaid program 

 
SECTION II – AGENCY SUBMITTED - CONTRACT CHANGES 
 
2s. DEPARTMENT OF HUMAN SERVICES 
 
 1) Suttons Bay Public Schools $      4,042.80  Amendment 
  Suttons Bay, MI $     27,996.39  New Total 
   FY09-10  100% Federal Funds 
   Additional funding for SF/SC 

funded SCAP Coordination 
 
SECTION III – AGENCY SUBMITTED - NEW GRANTS 
 
3s. DEPARTMENT OF COMMUNITY HEALTH 
 
 1) National Kidney Foundation $    271,900.00  Total 
    of Michigan FY09  36%  State Restricted 
  Ann Arbor, MI 64% Federal Funds 

One-year grant agreement to 
provide funding for the 
prevention and reduction of 
various cardiovascular related 
diseases and health issues 
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3s. DEPARTMENT OF COMMUNITY HEALTH continued 
 
 2) Visiting Nurse Association 54,5 0.00  Total $     0
    of Southeastern Michigan FY09  100% Federal 
  Oak Park, MI One-year grant agreement to 

provide funding for the 
continuum of care services to 
persons living with HIV/AIDS 

 
 3) Special Needs Vision Clinic 50,0 0.00  Total $     0
  Saginaw, MI FY09  100% State GF 
   One-year grant agreement to 

provide funding for vision 
services to children with 
special health care needs 

 
SECTION IV – AGENCY SUBMITTED - GRANT CHANGES 
 
SECTION V - DMB SUBMITTED - NEW CONTRACTS 
 
4s. DEPARTMENT OF INFORMATION TECHNOLOGY 
 
 Various RE:START Vendors Short-term Staff Augmentation 

for Information Technology for 
various departments 

 
 1) Windy City Technologies NOT TO EXCEED 
    (Mr. Ashok) $    104,000.00  (1 year) 
  Chicago, IL FY09  100% Federal Funds 

071I8200376  To obtain a 
Systems Analyst to assist the 
Department of Education with a 
variety of new and updated 
technical documentation and 
process improvements 
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SECTION VI – DMB SUBMITTED - CONTRACT CHANGES 
 
5s. DEPARTMENT OF INFORMATION TECHNOLOGY 
 
 1) Various $          0.00  Amendment 
  (Listing on file) $ 41,759,727.00  New Total 
   Various funding sources 
   Six-month extensions to 

contracts under the Critical 
Information Technology Program 
Revitalization Pre-Qualified 
Vendor Program 

 
SECTION VII - RELEASE OF FUNDS TO WORK ORDER 
 
SECTION VIII - REVISION TO WORK ORDER 
 
SECTION IX - CLAIMS - PERSONAL PROPERTY LOSS 
 
SECTION X - CLAIMS – PERSONAL INJURY LOSS 
 
SECTION XI - APPROVAL OF SPECIAL ITEMS 
 
 
The Director of the Department of Management and Budget recommends 
approval by the State Administrative Board of the items contained in 
Section I and II of this agenda. Approval by the State Administrative 
Board of these award recommendations does not require or constitute the 
award of same. Award of contracts shall be made at the discretion of 
the DMB Director or designee. 



 
 
 
 
 
 

- - - - - - - - - - 
 

Ms. MacDowell presented the Finance and Claims Committee Report for the 
regular meeting of October 28, 2008. After review of the foregoing Finance and 
Claims Committee Report, Ms. MacDowell moved that the Report covering the 
regular meeting held October 28, 2008, be approved and adopted with the 
withdrawal of Items 11(1), 14(3), and 15(1) of the regular agenda at the 
November 5, 2008, State Administrative Board meeting. The motion was 
supported by Mr. Herzig and unanimously approved. 



  APPROVED 
   November 5, 2008 
 
      Michigan State 
 Administrative Board 
 

COMMITTEE REPORT TO THE 
STATE ADMINISTRATIVE BOARD 

_____________________________________________________________________ 
 
The Honorable Jennifer M. Granholm, Governor 

and 
Members of the State Administrative Board 
 
A regular meeting of the Transportation and Natural Resources 
Committee was held at 3:30 p.m. on October 29, 2008. Those present 
being: 
 
Chairperson: Duane Berger, representing Approved ______________________ 
   Secretary of State Land 
 
Member:              , representing Approved ______________________ 
   Lt. Governor Cherry 
 
Member:  James Shell, representing Approved ______________________ 
 Attorney General Cox 
 
Others: Sherry Bond, Janet Rouse, Department of Management and Budget; 

Mike Blackledge, Keith Brown, Connie Hanrahan, Patrick Scarlett, 
Betsy Steudle, Department of Transportation 

_______________________________________________________________________ 
 
There was no Department of Natural Resources agenda presented. 
 
There was no Department of Environmental Quality agenda presented. 
 
Retroactive letters were received from the Director of the 
Department of Transportation, Kirk T. Steudle, regarding Items 10 
and 34 of the regular agenda. 
 
The Department of Transportation regular agenda was presented. 
 
Following discussion, Mr. Shell moved that the Transportation regular 
agenda be recommended to the State Administrative Board for approval 
with Item 57 of the regular agenda withdrawn and Items 20, 23 through 
28, 31, 33, 34, 37, 38, 40, 41, 43, 44, 47, 52, 59, 61 through 74, and 
77 of the regular agenda contingent upon approval at the State 
Transportation Commission meeting on October 30, 2008. Supported by Mr. 
Berger, the motion was unanimously adopted. 
 
Mr. Berger adjourned the meeting. 
 
At the State Administrative Board meeting on November 5, 2008, Item 59 
was withdrawn from the Transportation regular agenda by the Department 
of Transportation. 
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AGENDA 
 

DEPARTMENT OF TRANSPORTATION 
 

TRANSPORTATION and NATURAL RESOURCES COMMITTEE 
STATE ADMINISTRATIVE BOARD 

 
T&NR Meeting:  October 29, 2008– Lake Superior Room, 
1st Floor, Michigan Library and Historical Center, 3:30 PM 

State Administrative Board Meeting:  November 5, 2008 – Lake Superior Room, 
1st Floor, Michigan Library and Historical Center, 11:00 AM 

 
 

This agenda is for general informational purposes only.  At its discretion, the Transportation and Natural 
Resources Committee may revise this agenda and may take up other issues at the meeting.  
 

CONTRACTS 
 

1. AERONAUTICS AND FREIGHT (Aeronautics) – Resolution “A” (Transfer to Governmental 
Agency) 

 
The subject property is located at Romeo State Airport in Ray Township, Macomb County, 
Michigan. The Road Commission of Macomb County has requested an easement to improve 31 
Mile Road with a deceleration lane.  The deceleration lane is needed to improve access to the 
existing temporary drive used to access hangars from 31 Mile Road.  The County will issue a 
permanent drive permit to MDOT for hangar access after the easement is transferred to the 
County.  The easement requested will not adversely impact future development of the airport, 
and the exchange of easement and drive permit is considered mutual benefits. 

 
Criticality:  Failure to process this transfer could result in MDOT’s loss of access to the hangars, as the county 
could close the temporary drive. 
Purpose/Business Case:  The purpose of the easement transfer is to grant an easement to Macomb County so that it 
can improve 31 Mile Road with a deceleration lane to improve access to hangars at the airport.  The property to be 
encumbered by the easement will not be adversely affected by the easement. 
Benefit:  MDOT benefits by receiving a drive permit to access hangars in exchange for the easement. 
Funding Source:  N/A. 
Commitment Level:  The easement will not adversely impact future transportation purposes.  
Risk Assessment:  Failure to process this transfer could result in MDOT’s loss of access to the hangars, as the 
county could close the temporary drive. 
Cost Reduction:  N/A. 
Selection:  N/A. 
New Project Identification:  N/A. 
Zip Code:  48096. 
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2. AERONAUTICS AND FREIGHT (Aeronautics) – Resolution “B” (Transfer to Governmental 

Agency) 
 

The subject property is located at Romeo State Airport in Ray Township, Macomb County, 
Michigan. The Drain Commissioner of Macomb County has requested an easement to relocate 
Nims Drain, which is necessary to improve 31 Mile Road with a deceleration lane.  The 
deceleration lane is needed to improve access to the existing temporary drive used to access 
hangars from 31 Mile Road.  The county will issue a permanent drive permit to MDOT for 
hangar access after Nims Drain has been relocated.  The easement requested will not adversely 
impact future development of the airport, and the exchange of easement and drive permit is 
considered mutual benefits. 

 
Criticality:  Failure to process this transfer could result in MDOT’s loss of access to the hangars, as the county 
could close the temporary drive. 
Purpose/Business Case:  To grant an easement to the Macomb County Drain Commissioner so that a county drain 
can be relocated and 31 Mile Road can be improved with a deceleration lane to improve access to hangars at the 
airport.  The property to be encumbered by the easement will not be adversely affected. 
Benefit:  MDOT benefits by receiving a drive permit to access hangars in exchange for the drain easement. 
Funding Source:  N/A. 
Commitment Level:  The easement will not adversely impact future transportation purposes.  
Risk Assessment:  Failure to process this transfer could result in MDOT’s loss of access to the hangars, as the 
county could close the temporary drive. 
Cost Reduction:  N/A. 
Selection:  N/A. 
New Project Identification:  N/A. 
Zip Code:  48096. 

 
3. HIGHWAYS (Real Estate) – Resolution “A” (Direct Sale to Local Municipality) 

Tract 1143, Control Section 11112, Parcel 287 Part A 
 
The subject tract is located in the township of Sodus, Berrien County, Michigan, and contains 
approximately 1,800 square feet.  The property was appraised by David Normand, Southwest 
Region Property Analyst December 18, 2007, at $500.  The appraised property was approved for 
sale by Patrick Scarlett, Supervisor, Program and Property Management Services Unit, Project 
Development Section, Real Estate Division, December 27, 2007, at the amount of $500.  The 
subject tract was offered to the local municipality per procedural requirements.  The acquisition 
of this property will allow the Township of Sodus to mitigate a septic problem that is affecting 
several adjoining property owners.  The ten-year reversionary clause restricting the property to a 
public use has been waived.  The Township of Sodus has submitted an Application to Purchase 
and Agreement of Sale and a check in the amount of $500, which represents payment in full.  
The property was determined to be excess by the Bureau of Highways – Development. 

 
Criticality:  This is a revenue-generating sale.  Failure to process this transaction would result in lost revenue to the 
state. 
Purpose/Business Case:  The purpose of excess property sales is to dispose of state-owned excess property by sale 
to state agencies, local units of government, or private parties, which returns revenue to the state. 
Benefit:  MDOT benefits by reducing the inventory of state-owned property and generating revenue. 
Funding Source:  N/A - revenue generating. 
Commitment Level:  Excess property is appraised to determine fair market value.  The sale price is based on that 
appraised value. 
Risk Assessment:  If excess property is not sold, the amount of state revenue will be reduced. 
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Cost Reduction:  The state does not accept less than appraised value. 
Selection: N/A  
New Project Identification:  N/A. 
Zip Code:  49126. 

 
4. AERONAUTICS AND FREIGHT (Aeronautics) - Purchase of Snow Removal Equipment 

Contract (2008-0548) between MDOT and the Livingston County Board of Commissioners will 
provide federal and state grant funds for the purchase of snow removal equipment (SRE) at the 
Livingston County-Spencer J. Hardy Airport in Howell, Michigan.  This is a sub-grant issued 
pursuant to the conditions of the block grant given to MDOT by the Federal Aviation 
Administration (FAA).  The contract will be in effect from the date of award through 20 years to 
comply with an FAA regulation that requires airports receiving federal funding for certain types 
of projects to remain fully operational for a period of 20 years.  The airport sponsor will have 
from the date of award through three years to complete the project.  The estimated project 
amount will be $150,000.  Source of Funds:  FAA Funds (via block grant) - $142,500; State 
Restricted Aeronautics Funds - $3,750; Livingston County Funds - $3,750.  
 
Criticality:  The purchase of the SRE will increase safety margins for aeronautical operations by providing a means 
of more effectively removing snow. This equipment is essential to maintaining safe winter access at the airport.   
Purpose/Business Case:  To provide for the purchase of SRE (sweeper, blower, plow, and tractor). 
Benefit:  Will allow the airport to remove snow efficiently and to remain open regardless of the season.  
Funding Source:  95% FAA Funds; 2.5% State Restricted Aeronautics Funds; 2.5% Livingston County Funds. 
Commitment Level:  The contract is for a fixed cost. 
Risk Assessment:  If the contract is not approved, the project may not proceed as planned, as the local sponsor 
cannot afford the cost without federal and state participation. 
Cost Reduction:  The equipment was bid locally and awarded to the lowest bidder. 
Selection:  N/A. 
New Project Identification: This is a new project. 
Zip Code:  48855. 
 

5. AERONAUTICS AND FREIGHT (Aeronautics) - Conduct of Aeronautical Survey 
Contract (2008-0549) between MDOT and the City of Allegan will provide federal and state 
grant funds for the conduct of an aeronautical survey for runway 11/29 at the Padgham Field in 
Allegan, Michigan.  This is a sub-grant issued pursuant to the conditions of the block grant given 
to MDOT by the Federal Aviation Administration (FAA).  The contract will be in effect from the 
date of award through 20 years to comply with an FAA regulation that requires airports receiving 
federal funding for certain types of projects to remain fully operational for a period of 20 years.  
The airport sponsor will have from the date of award through three years to complete the project.  
The estimated project amount will be $29,650.  Source of Funds:  FAA Funds (via block grant) - 
$28,168; State Restricted Aeronautics Funds - $741; City of Allegan Funds - $741.  
 
Criticality:  The project will identify potential obstructions in the new runway approaches.  This information is 
required by the FAA for the development of approach plates for the new runway. 
Purpose/Business Case:  To provide for the conduct of an aeronautical survey for runway 11/29. 
Benefit:  Will enhance airport safety. 
Funding Source:  95% FAA Funds; 2.5% State Restricted Aeronautics Funds; 2.5% City of Allegan Funds. 
Commitment Level:  The contract is for a fixed cost. 
Risk Assessment:  If the contract is not approved, the project may not proceed as planned, as the local sponsor 
cannot afford the cost without federal and state participation. 
Cost Reduction:  The consultant contract was reviewed by MDOT personnel for appropriateness and further cost 
reductions. 
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Selection:  N/A. 
New Project Identification:  This is a new project. 
Zip Code:   49010. 
 

6. AERONAUTICS AND FREIGHT (Aeronautics) - Design of Terminal Building 
Contract (2008-0550) between MDOT and the Gogebic County Board of Commissioners will 
provide state grant funds for the design of a new commercial service terminal building at the 
Gogebic-Iron County Airport in Ironwood, Michigan.  The contract will be in effect from the 
date of award through 20 years to comply with a state regulation that requires airports receiving 
state funding for certain types of projects to remain fully operational for a period of 20 years in 
accordance with Federal Aviation Administration guidelines.  The airport sponsor will have from 
the date of award through three years to complete the project.  The estimated project amount will 
be $130,000.  Source of Funds:  State Bond Funds - $117,000; Gogebic County Funds - $13,000. 
 
Criticality:  This project will increase the airport’s capacity for passenger operations and administrative services 
and is essential to creating a safer and more efficient system.  The design phase must be completed at this time to 
allow construction to begin during the 2009 construction season. 
Purpose/Business Case:  To provide for the development of engineering plans for a new commercial service 
terminal building. 
Benefit:  Will provide a design that will meet all federal and state safety and airport design standards. 
Funding Source:  90% State Bond Funds and 10% Gogebic County Funds. 
Commitment Level:  The contract is for a fixed cost. 
Risk Assessment:  If the contract is not approved, the project may not proceed as planned, as the local government 
cannot afford the cost at this time without state participation. 
Cost Reduction:  The consultant contract was reviewed by MDOT personnel for appropriateness and further cost 
reductions. 
Selection:  N/A. 
New Project Identification:  This is a new project. 
Zip Code:  49938. 
 

7. AERONAUTICS AND FREIGHT (Aeronautics) - Purchase of Equipment and Land Acquisition 
Contract (2009-0054) between MDOT and the City of Three Rivers will provide federal and 
state grant funds for the purchase of snow removal equipment and for the local repayment of 
land acquisition costs for parcel 15 at the Three Rivers Municipal-Dr. Haines Airport in Three 
Rivers, Michigan.  This is a sub-grant issued pursuant to the conditions of the block grant given 
to MDOT by the Federal Aviation Administration (FAA).  The contract will be in effect from the 
date of award through 20 years to comply with an FAA regulation that requires airports receiving 
federal funding for certain types of projects to remain fully operational for a period of 20 years.  
The airport sponsor will have from the date of award through three years to complete the project.  
The estimated project amount will be $202,930.  Source of Funds:  FAA Funds (via block grant) 
- $128,000; State Bond Funds - $28,000; City of Three Rivers Funds - $46,930.  
 
Criticality:  The snow removal equipment will increase safety margins for aeronautical operations by providing a 
means of more effectively removing snow.  This equipment is essential to maintaining safe winter access at the 
airport.  The land was acquired in order to control the runway protection zones (RPZ), in accordance with FAA 
safety requirements. 
Purpose/Business Case:  To provide for the purchase of snow removal equipment and for the local repayment of 
ineligible land acquisition costs for parcel 15. 
Benefit:  Will enhance airport safety.  
Funding Source:  80% FAA Funds; 17.5% State Bond Funds; 2.5% City of Three Rivers Funds (for the 
equipment).  The City of Three Rivers will pay 100% of the land costs for parcel 15. 
Commitment Level:  The contract is for a fixed cost. 
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Risk Assessment:  If the contract is not approved, the project may not proceed as planned, as the local sponsor 
cannot afford the cost without federal and state participation. 
Cost Reduction:  The equipment was bid locally and awarded to the lowest bidder. 
Selection:  N/A. 
New Project Identification:  This is a new project. 
Zip Code:  49093. 

 
8. AERONAUTICS AND FREIGHT (Aeronautics) - Installation of Fencing and Relocation of 

Threshold 
Contract (2009-0055) between MDOT and the City of Clare will provide federal and state grant 
funds for the installation of terminal fencing and the relocation of the threshold on runway 4 at 
the Clare Municipal Airport in Clare, Michigan.  This is a sub-grant issued pursuant to the 
conditions of the block grant given to MDOT by the Federal Aviation Administration (FAA).  
The contract will be in effect from the date of award through 20 years to comply with an FAA 
regulation that requires airports receiving federal funding for certain types of projects to remain 
fully operational for a period of 20 years.  The airport sponsor will have from the date of award 
through three years to complete the project.  The estimated project amount will be $116,500.  
Source of Funds:  FAA Funds (via block grant) - $93,200; State Bond Funds - $20,387; City of 
Clare Funds - $2,913.  
 
Criticality:  This project will enhance airport safety.  Removing the displaced threshold will bring the airport into 
compliance and allow it to utilize the existing full runway length.   Delaying the project could impact airport safety. 
Purpose/Business Case:  To provide for the installation of terminal fencing and the relocation of the threshold on 
runway 4. 
Benefit:  Will enhance airport safety. 
Funding Source:  80% FAA Funds; 17.5% State Bond Funds; 2.5% City of Clare Funds. 
Commitment Level:  The contract is for a fixed cost. 
Risk Assessment:  If the contract is not approved, the project may not proceed as planned, as the local sponsor 
cannot afford the cost without federal and state participation. 
Cost Reduction:  The construction will be bid through MDOT and awarded to the lowest bidder. 
Selection:  N/A. 
New Project Identification:  This is a new project. 
Zip Code:  48617. 
 

9. AERONAUTICS AND FREIGHT (Aeronautics) - Airport Crack Sealing and Paint Marking 
Contract (2009-0056) between MDOT and the City of Grand Ledge will provide federal and 
state grant funds for airport crack sealing and paint marking at the Abrams Municipal Airport in 
Grand Ledge, Michigan.  This is a sub-grant issued pursuant to the conditions of the block grant 
given to MDOT by the Federal Aviation Administration (FAA).  The contract will be in effect 
from the date of award through 20 years to comply with an FAA regulation that requires airports 
receiving federal funding for certain types of projects to remain fully operational for a period of 
20 years.  The airport sponsor will have from the date of award through three years to complete 
the project.  The estimated project amount will be $11,000.  Source of Funds:  FAA Funds (via 
block grant) - $10,450; State Restricted Aeronautics Funds - $275; City of Grand Ledge Funds - 
$275. 
 
Criticality:  The FAA requires that airport pavements be marked with paint to indicate the centers and edges of 
runways, taxiways, and aprons; aircraft stopping points; and runway approaches.  The FAA also requires that 
pavement cracks be sealed to extend pavement life and reduce the need for repairs and costly rehabilitation.  
Delaying these projects could impact airport safety. 
Purpose/Business Case:  To provide for airport crack sealing and paint marking. 
Benefit:  Will enhance airport safety and preserve airfield pavements. 
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Funding Source:  95% FAA Funds; 2.5% State Restricted Aeronautics Funds; 2.5% City of Grand Ledge Funds. 
Commitment Level:  The contract is for a fixed cost. 
Risk Assessment:  If the contract is not approved, the project may not proceed as planned, as the local sponsor 
cannot afford the cost without federal and state participation. 
Cost Reduction:  The construction was bid through MDOT and awarded to the lowest bidder.  There were eight 
bidders for crack sealing and four bidders for paint marking. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  48837. 
 

10. *FINANCE & ADMINISTRATION - Welcome Center Operations 
Retroactive Memorandum of Understanding (MOU) (2009-0080) between MDOT and the 
Michigan Economic Development Corporation (MEDC) will provide for MEDC to administer 
the daily operations of the Michigan Welcome Centers for FY 2009 (35 days retroactive).  
MDOT will retain control of the welcome centers and will determine policy and the services 
provided.  Upon award, the MOU will be in effect from October 1, 2008, through September 30, 
2009.  The MOU amount will be $4,796,500.  Source of Funds: 100% State Restricted Trunkline 
Funds.  
 
This MOU is retroactive because of delays in the approval of MDOT’s fiscal year (FY) 2009 
appropriations bill.  
 
Criticality:  Approval of this MOU will allow MEDC to continue to administer the daily operations of the Michigan 
Welcome Centers, including the travel information program and janitorial services. 
Purpose/Business Case:  To provide for MEDC to administer the daily operations of MDOT's 14 welcome centers 
for FY 2009.  MEDC will administer the travel information program and the janitorial services contracts.  MDOT 
and MEDC will work together to deliver travel information services to travelers and to integrate these services into 
an effective state tourism promotional effort. 
Benefit:  MEDC, through its Travel Michigan Program, works closely with the tourism industry to determine 
effective ways of marketing Michigan as a vacation destination.  MEDC's understanding of the state's tourism 
industry and marketing efforts will enhance the travel information program in the welcome centers. 
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  The MOU amount is based on cost estimates. 
Risk Assessment:  Not providing travel information at MDOT's welcome centers could negatively impact the state's 
tourism industry.   
Cost Reduction:  The MOU will be based on actual costs incurred up to the maximum contract amount. 
Selection:  N/A.  
New Project Identification:  This MOU will provide for the continuation of an existing program. 
Zip Code:  48909. 
 

11. HIGHWAYS – Time Extension 
Amendatory Contract (2000-1010/A8) between MDOT and Corradino Group of Michigan, Inc., 
will extend the contract term by one year to provide the sufficient time for the consultant to 
complete the analysis and data collection for the Final Environmental Impact Statement (FEIS) 
and Record of Decision (ROD) to allow the development of a regional intermodal facility with 
sufficient capacity to meet current and future demands.  The additional time is needed because 
recent changes to the rail yard requested by the participating railroads require the update of the 
environmental documents.  The original contract provides for the conduct of a feasibility study 
for the Detroit Intermodal Freight Terminal (DIFT) (CS 82900 - JN 49860).  The revised 
contract term will be, February 5, 2001, through December 1, 2009.  The contract amount 
remains unchanged at $7,574,141.02.  Source of Funds: 80% Federal Highway Administration 
Funds and 20% State Restricted Trunkline Funds. 
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Criticality:  If this amendment were delayed, the contract would expire and the consultant would have to stop work 
on the project. Key meetings with railroad partners, businesses, and local citizens would be canceled and schedules 
delayed. Project momentum would be lost. The railroads could consider other options, possibly outside Michigan, 
for investing their funds, which could result in the loss of this project and its benefits. As a result, this contract 
cannot be deferred until a later State Administrative Board agenda.  
Purpose/Business Case:  This amendment will allow the consultant to update the environmental documents to 
reflect changes to the rail yard requested by the participating railroads. The DIFT Project will improve intermodal 
freight opportunities and efficiencies to support the economic competitiveness of Southeast Michigan and the state 
as a whole.  
Benefit:  This amendment will allow the consultant to complete the analysis and data collection for the FEIS and 
ROD, which will allow the plans for the regional intermodal facility to be developed with sufficient capacity to meet 
current and future demands.  
Funding Source:  80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds. 
Commitment Level:   The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If this amendment is not approved, needed updates for the planning of Detroit's intermodal 
facility cannot be made. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
Selection:  N/A for amendment; qualifications-based for original contract. 
New Project Identification:  This is not a new project. 
Zip Code:  48209. 

 
12. HIGHWAYS - IDS University Research Services 

Authorization Revision (Z12/R1) under Contract (2003-0026) between MDOT and the 
University of Michigan (U of  M) will extend the authorization term by approximately ten 
months to provide sufficient time for the university to complete the research project.  Additional 
time is needed because new and existing data collection venues need further evaluation and 
development. The original authorization provides for evaluation and documentation of the 
technical benefits of the Michigan Vehicle Infrastructure Integration (VII) Program.  U of M will 
provide formal documentation of the program for publication.  The revised authorization term 
will be August 30, 2006, through September 30, 2009. The authorization amount remains 
unchanged at $800,000.  The contract term is from October 21, 2003, through October 21, 2006, 
or until work under the last authorization has been completed, whichever is longer.  Source of 
Funds: 80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds. 
 
Criticality:  This project supports the VII Data Use Analysis and Processing (DUAP) Program, an MDOT research 
initiative supported by the United States Department of Transportation (US DOT) to evaluate the impacts of new 
data and data sources associated with the VII Program on how departments of transportation handle traveler 
information, asset management, and weather impact responses.  Not extending this authorization to allow the project 
to be completed would negatively impact Michigan's leadership position within the VII community, which, to date, 
has resulted in a significant investment from the US DOT and private industry in Michigan. 
Purpose/Business Case:  To extend the authorization term by approximately ten months to provide sufficient time 
for the university to complete the research project.  Additional time is needed because new and existing data 
collection venues need further evaluation and development. 
Benefit:  The additional time will allow quality control checks and analyses of the data collection to be completed 
and will help to ensure that all DUAP Program contractual scoping requirements are achieved.  U of M will provide 
research oversight and evaluation for the work conducted by MDOT's consultant for the DUAP project. 
Funding Source:  80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If this revision is not approved, quality control checks and analyses of the data collection may 
not be completed and the project could lack needed oversight and evaluation. 
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Cost Reduction:  Costs in professional services contracts are based on an actual cost basis not to exceed the 
contract maximum amount.  Hours are negotiated based on needed service. 
Selection:  N/A.      
New Project Identification:  This is not a new project. 
Zip Code:  48109.   
 

13. HIGHWAYS - Time Extension 
Amendatory Contract (2003-0630/A1) between MDOT and Tetra Tech of Michigan, P.C., will 
extend the contract term by three months to provide sufficient time for the consultant to complete 
the 2008 annual report.  The additional time is needed because the current MDOT Phase II storm 
water discharge permit requires submittal of a report to the Michigan Department of 
Environmental Quality (MDEQ) summarizing the program accomplishments for calendar year 
2008 (CS 84900 – JN 1045720).  The original contract provides for assistance with the 
implementation of the Phase II Statewide Storm Water Management Program, as required under 
federal statutes (CS 84900 – JN 771720).  The revised contract term will be December 2, 2003, 
through March 31, 2009.  The contract amount remains unchanged at $1,981,679.84.  Source of 
Funds: 100% State Restricted Trunkline Funds. 
 
Criticality:  The contract will expire on December 31, 2008.  The additional time will allow the consultant to 
complete the 2008 annual report.  MDOT is currently operating under a MDEQ NPDES Phase II Storm Water 
Discharge Permit that will expire on March 31, 2009.  At that time, a new five-year permit must be established.  The 
consultant will prepare the 2008 program status report required by MDOT’s current permit and will work with 
MDOT staff to negotiate the language of the new permit with MDEQ.  As a result, this amendment cannot be 
deferred until a later State Administrative Board agenda. 
Purpose/Business Case:  To extend the contract term by three months to provide sufficient time for the consultant 
to complete the 2008 annual report.  The additional time is needed because the current MDOT Phase II storm waster 
discharge permit requires submittal of a report to MDEQ summarizing the program accomplishments for calendar 
year 2008. 
Benefit:  The amendment will allow the consultant to complete the 2008 annual report and assist MDOT staff in 
establishing the next five-year permit.  Permit discussions are currently underway with MDEQ staff.  The time 
extension will allow MDOT to establish a new consultant services contract for continued storm water program 
support without a break in this support function.   
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If this amendment is not approved, the consultant will not be able to complete the 2008 annual 
report or to assist MDOT staff in negotiating and establishing the next five-year permit, and there could be an 
interruption in the provision of storm water program support services. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount. Hours are negotiated based on needed service. 
Selection:  N/A for amendment; qualifications-based for original contract. 
New Project Identification:  This is not a new project. 
Zip Code:  48909. 

 
14. HIGHWAYS - IDS University Research Services 

Authorization (Z3) under Contract (2006-0415) between MDOT and Western Michigan 
University will provide for an investigation of the behavior and performance of highly skewed 
jointless bridges.  The university will provide recommendations for changes or modifications to 
design procedures based on field evaluations and the results of analytical investigations.  The 
authorization will be in effect from the date of award through 23 months.  The authorization 
amount will be $265,022.63.  The contract term is from July 13, 2006, through July 12, 2009, or 
until work under the last authorization has been completed, whichever is longer.  Source of 
Funds: 80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds. 
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Criticality:  This project is critical to a better understanding of the behavior of highly skewed jointless bridges.  
Because of their complexity, skewed bridges may require more design and maintenance work than straight bridges.  
The effects of skewing on jointless bridges have not been studied.  The university will develop design 
recommendations to help increase the efficiency and safety of skewed bridges. 
Purpose/Business Case:  To provide for an investigation of the behavior of highly skewed jointless bridges through 
field inspections, instrumentation and monitoring, and computer modeling and for the development of design 
recommendations. 
Benefit:  Will provide for the development of design recommendations for more efficient and durable bridges, 
including the reduction of premature localized concrete failure, which will increase safety and reduce maintenance 
costs. 
Funding Source:  80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If this authorization is not approved, an opportunity could be lost to improve the design of 
jointless skewed bridges to reduce premature localized concrete failure, improve safety, and reduce maintenance 
costs. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost basis not to exceed the 
contract maximum amount.  Hours are negotiated based on needed service. 
Selection:   N/A.   
New Project Identification:  This is a new project.  
Zip Code:  49008. 
 

15. HIGHWAYS – Time Extension 
Amendatory Contract (2006-0523/A1) between MDOT and Parsons Brinckerhoff Michigan, 
Inc., will extend the contract term by two years to provide sufficient time for the consultant to 
complete the services.  The additional time is needed because MDOT has limited experience 
planning this type of work and didn’t originally provide sufficient time for the project to be 
completed.  The original contract provides for the procurement, installation, and integration of 
Intelligent Transportation System (ITS) devices, including communications equipment and 
microwave radios, into the existing Michigan Intelligent Transportation System (MITS).  The 
revised contract term will be November 30, 2006, through February 1, 2011.  The contract 
amount remains unchanged at $5,858,983.26.  Source of Funds: 80% Federal Highway 
Administration Funds and 20% State Restricted Trunkline Funds. 

 
Criticality:  Responsible deployment and operation of ITS resources along the state trunkline system in the Metro 
Region is critical for the safe and efficient operation of the freeway system.  This amendment must be approved 
before the contract expires on February 1, 2009. 
Purpose/Business Case:  To extend the contract term to provide sufficient time for the consultant to complete the 
integration services. 
Benefit:  The new ITS devices will be integrated with the existing MITS equipment without disruption. 
Funding Source:  80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds. 
Commitment Level:  Low bid. 
Risk Assessment:  If this amendment is not approved, the project may suffer undue delays and higher costs may 
result.  If the integration services are not completed, the management of the region's ITS assets and freeway system 
could be compromised. 
Cost Reduction:  The project was competitively bid and advertised; the low bidder was selected. 
Selection:  N/A for amendment; qualifications-based/low bid for original contract. 
New Project Identification:  This is not a new project. 
Zip Code:  48075. 
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16. HIGHWAYS – Time Extension 

Amendatory Contract (2007-0371/A1) between MDOT and Mixon/Hill of Michigan, Inc., will 
extend the contract term by nine months to provide sufficient time for the consultant to collect 
additional data.  More data is needed as a result of modified initiatives and data collection ideas 
that have developed since the start of the project.  The original contract provides for an 
evaluation of the usage and impact of the Vehicle Infrastructure Integration (VII) program using 
the Data Use Analysis and Processing Program.  The revised contract term will be from February 
15, 2007, through September 30, 2009.  The contract amount remains unchanged at $3,500,000.  
Source of Funds: 80% Federal Highway Administration Funds and 20% State Restricted 
Trunkline Funds. 
 
Criticality:  Responsible management of Intelligent Transportation System (ITS) research projects is critical for the 
safe and efficient operation of the freeway system in Michigan.  This amendment must be approved before the 
contract expires on December 31, 2008. 
Purpose/Business Case:  To provide sufficient time for the consultant to collect additional data that is needed 
because of modified initiatives and data collection ideas that have developed since the start of the project.  The 
additional data is required for project completion.  
Benefit:  The additional time will allow additional traffic and traveler information to be collected from new and 
existing sources.  This will allow researchers to conduct testing and validation for the system's capabilities.   
Funding Source:  80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If this amendment is not approved, the additional data will not be collected, the project will not 
be completed, and the investment already made in the project will be jeopardized. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount. 
Selection:  N/A for amendment; qualifications-based for original contract. 
New Project Identification:  This is not a new project. 
Zip Code:  48909. 
 

17. HIGHWAYS - IDS Engineering Services 
Authorization Revision (Z18/R1) under Contract (2007-0801) between MDOT and URS 
Corporation Great Lakes will provide for the performance of additional design services and will 
increase the authorization amount by $103,788.17.  The additional services will include 
completing full plan sets for the concrete pavement alternative and the hot mix asphalt (HMA) 
pavement alternative.  The original contract provides for the performance of design services for 
the rehabilitation of I-96 from College Road to Meridian Road, Ingham County (CS 33084 -    
JN 84130C).  The authorization term remains unchanged, March 20, 2008, through September 
30, 2010.  The revised contract amount will be $520,938.46.  Source of Funds: 100% State 
Restricted Trunkline Funds. 
 
Criticality:  This project has been selected to be let as an alternative bid project; it requires additional engineering, 
drafting, and plan preparation.  As a result, this revision cannot be deferred until a later State Administrative Board 
agenda. 
Purpose/Business Case:  To provide for the performance of additional design services, including completing full 
plan sets for both the concrete pavement alternative and the HMA pavement alternative. 
Benefit:  The project will help to reduce congestion, decrease user delays, and increase the safety of the roadways.   
Funding Source:  100% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
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Risk Assessment:  If this revision is not approved and the project is not completed, congestion and user delays will 
continue, and an opportunity could be lost to improve roadway safety. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service. 
Selection:  N/A for revision; qualifications-based for original contract. 
New Project Identification:  This is not a new project.  
Zip Code:  48864. 

 
18. HIGHWAYS - IDS Engineering Services  

Authorization (Z4) under Contract (2008-0009) between MDOT and Tetra Tech of Michigan, 
P.C., will provide for design services to be performed for road scoping work on M-34 from 
Hazen Creek east to M-52 and on US-127 from M-34 north to US-223 in Lenawee and Hillsdale 
Counties (CS 30071 - JN 1038320).  The work items include site reviews, analysis of findings, 
and report preparation.  The authorization will be in effect from the date of award through 
October 17, 2010.  The authorization amount will be $124,420.33.  The contract term is   
October 18, 2007, through October 17, 2010.  Source of Funds:  100% State Restricted Trunkline 
Funds.  
 
Criticality:  The scoping work will help the University Region to determine many of its long-term goals.  The 
project will provide accurate cost estimates for the preservation of the M-34 and US-127 corridors, in accordance 
with the University Region's strategy for improving pavement condition and the safety of the existing roadway 
system.  
Purpose/Business Case:  To provide for design services to be performed for road scoping work on M-34 from 
Hazen Creek east to M-52 and on US-127 from M-34 north to US-223 in Lenawee and Hillsdale Counties. 
Benefit:  This project will provide accurate cost estimates for the preservation of the M-34 and US-127 corridors, in 
accordance with the University Region's strategy for improving pavement condition and the safety of the existing 
roadway system.  
Funding Source:  100% State Restricted Trunkline Funds.  
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated.  
Risk Assessment:  If the services are not performed, costs could be greater during the design phase.  
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the contract maximum amount.  Hours are negotiated based on needed service.  
Selection:  Qualifications-based.  
New Project Identification:  This is not a new project.  
Zip Code:  49221.  
 

19. *HIGHWAYS - Increase Amount 
Amendatory Contract (2008-0506/A1) between MDOT and Central Michigan University will 
increase the contract amount by $84,444.66 to provide funding for fiscal year 2009 activities.  
The original contract provides for the development of a multi-media toolkit on the effects of 
aging on driving ability.  The Senior Transportation Education and Awareness Toolkit will be 
used to educate adults over the age of 65 and their caregivers, families, and friends on such 
aspects of senior mobility as safe driving practices, available roadway safety enhancements, 
transportation options, driver training courses, and self assessment resources.  The original 
contract provides project funding for a portion of fiscal year 2008 and is to be amended to add 
funding for subsequent fiscal years as that funding becomes available.  The contract term 
remains unchanged, September 4, 2008, through September 30, 2010.  The revised contract 
amount will be $90,016.54.  Source of Funds:  80% Federal Highway Administration Funds and 
20% State Restricted Trunkline Funds. 
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Criticality:  This project is part of the Statewide Strategic Highway Safety Plan to help reduce crashes involving 
older adults.  Finding ways to communicate with older drivers and to assist in mobility planning for the aging 
population will help to reduce crashes and fatalities on Michigan roadways.   
Purpose/Business Case:  To increase the contract amount by $84,444.66 to provide funding for fiscal year 2009 
activities.  The original contract provides for the development of a multi-media toolkit on the effects of aging on 
driving ability.  Senior mobility remains an issue of major concern in the United States.  As the population of the 
United States is aging, its older population will double over the next 30 years.  This project will focus on such 
aspects of senior mobility as safe driving practices, available roadway safety enhancements, transportation options, 
driver training courses, and self assessment resources and will encourage drivers to make appropriate choices as they 
age to maximize personal safety and the safety of our communities. 
Benefit:  Will educate adults over the age of 65 and their caregivers, families, and friends on such aspects of senior 
mobility as safe driving practices, available roadway safety enhancements, transportation options, driver training 
courses, and self assessment resources.  Communicating with older drivers and planning for the mobility of the 
aging population will help to reduce crashes and fatalities on Michigan roadways.   
Funding Source:  80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If this amendment is not approved and the services are not provided, an opportunity will be lost 
to reduce crashes involving older drivers by engaging in mobility planning for the aging population and 
communicating with adults over the age of 65 and their caregivers, families, and friends on important aspects of 
senior mobility.  
Cost Reduction:  Costs in professional service contracts are based on an actual cost not to exceed the contract 
maximum amount.  Hours are negotiated based on needed service.  
Selection:  N/A for amendment and for original contract. 
New Project Identification:  This is a new project. 
Zip Code:  48909. 

 
20. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2008-5384) between MDOT and the City of Grand Rapids will provide for 
participation in the following improvements: 
 
Traffic signal optimization implementation and timing installation work at 92 locations along 
various federal aid routes within the limits of the city of Grand Rapids.   
 
Estimated Funds: 
 
Federal Highway Administration Funds   $43,947.20 
City of Grand Rapids Funds     $10,986.80 
Total Funds       $54,934.00 
 
CM 41400 – 102391;  Kent County 
Local Force Account 
 
Criticality:  This project will improve air quality by improving vehicular movement and minimizing traffic 
congestion and delays.  Delaying this project would adversely affect Michigan’s goal to meet and maintain air 
quality standards and to limit emissions of hazardous and toxic pollutants.  Delaying the project could also result in 
forfeiture of federal funding and adversely affect the safety of motorists.   
Purpose/Business Case:  To optimize traffic signal timing.   
Benefit:  Improved intersection operation.   
Funding Source:  Federal Congestion Mitigation and Air Quality Funds and City of Grand Rapids Funds. 
Commitment Level:  $43,947.20 not to exceed 80% federal with the balance by the City of Grand Rapids.   
Risk Assessment:  Without this contract, the City cannot receive these federal funds. 
Cost Reduction:  Local agency to perform the work with its own forces at a cost determined to be at least 6 percent 
less than if it were contracted. 
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Selection:  N/A. 
New Project Identification:  Improvement of existing traffic signal system.   
Zip Code:  49503.   
 

21. HIGHWAYS – Engineering Services for Trunkline Railroad Construction Contract 
Contract (2008-5395) between MDOT and the Michigan Transit Museum will define the 
responsibilities of the parties for the performance of improvements to the tracks of the Michigan 
Transit Museum with Highway M-3 in  Mt. Clemens, Michigan. 
 
Estimated Funds: 
 
Federal Highway Administration Funds  $436,500 
State Restricted Trunkline Funds   $  48,500 
Michigan Transit Museum $           0 
Total Funds $485,000 
 
STR 50051-88488; Macomb County 
Railroad Force Account Work  
 
Criticality:  The railroad work is required in the interest of public safety.  This railroad work must be done in 
conjunction with the related roadway project being let in September 2008.  Delaying the railroad work would stop 
the roadway work and result in additional payment to the contractor for the delay.  
Purpose/Business Case:  To reconstruct railroad crossing surfaces and upgrade railroad warning devices. 
Benefit:  Increased safety by providing smooth crossing surfaces and adding gates due to limited sight distance 
along the railroad tracks. 
Funding Source:  Federal Surface Transportation Rail Highway Funds and State Trunkline Funds.  
Commitment Level:  90% federal, 10% state; based on estimate. 
Risk Assessment:  Vehicles will continue to experience rough crossings and restricted train approach sight distance. 
Cost Reduction:  Estimate reviewed to make sure costs are reasonable and valid. 
Selection:  N/A. 
New Project Identification:  Improvements to existing railroad crossings. 
Zip Code:  48043. 
 

22. HIGHWAYS - Participation for Preliminary Engineering Errors 
Contract (2008-5396) between MDOT and TY Lin International Great Lakes, Inc., will provide 
for reimbursement by the consultant for extra work required for the testing of steel on structures 
S07-3 and S07-4 of 63172, which carry the eastbound and westbound Highway M-24 connector 
over Highway I-75 in the city of Auburn Hills, due to errors and omissions involved in the 
preparation of design plans. 
 
Estimated Funds: 
 
TY Lin International Funds    $10,397.86 
Total Funds      $10,397.86 
 
63174; Oakland County 
Testing 
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Criticality:  The consultant wishes to repay MDOT for design errors and delays. 
Purpose/Business Case:  To provide for reparations by the consultant for additional costs required to test steel due 
to design errors in a bridge rehabilitation project. 
Benefit:  MDOT will be reimbursed for costs incurred due to the testing of steel on existing structures.  
Funding Source:  TY Lin International Great Lakes, Inc. 
Commitment Level:  100% TY Lin International Great Lakes, Inc. 
Risk Assessment:  Without this agreement, MDOT would not be able to bill the consultant. 
Cost Reduction:  Negotiated price with contractor to be repaid by the consultant. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code: 48326. 

 
23. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2008-5411) between MDOT and the Genesee County Road Commission will provide 
for participation in the following improvements: 
 
Traffic signal upgrading work at the intersection of Grand Blanc Road and Torrey Road.   
 
Estimated Funds: 
 
Federal Highway Administration Funds   $29,400 
Genesee County Road Commission Funds   $  7,400 
Total Funds       $36,800 
 
STH 25609 - 100323 
Local Force Account 
 
Criticality:  This project will improve vehicular traffic movement at the signalized intersection.  Delaying this 
project would adversely affect the motorist safety. 
Purpose/Business Case:  To upgrade the existing traffic signals. 
Benefit:  Improved intersection operation and safety. 
Funding Source:  Federal Surface Transportation Program Funds and Genesee County Road Commission Funds. 
Commitment Level:  80% federal, 20% Genesee County Road Commission. 
Risk Assessment:  Without this contract, the County cannot receive these federal funds. 
Cost Reduction:  Local agency to perform work with its own forces at a cost determined to be at least 6 percent less 
than if it were contracted. 
Selection:  N/A. 
New Project Identification:  Improvement of existing traffic signals. 
Zip Code:  48439.   
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24. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2008-5412) between MDOT and the Muskegon County Road Commission will 
provide for participation in the following improvements: 
 
Guardrail upgrading work for bridge approaches at Moorland Road and the JTB&S Drain, 
Moorland Road over Crockery Creek, and Indian Bay Road over Flower Creek.   
 
Estimated Funds: 
 
Federal Highway Administration Funds   $75,200 
Muskegon County Road Commission Funds   $18,800 
Total Funds       $94,000 
 
STH 61609 - 100364 
Local Force Account 
 
Criticality:  This project is for reducing the potential for and severity of accidents involving vehicles at the 
approaches to three bridges.  Delaying this project would adversely affect motorist safety. 
Purpose/Business Case:  To upgrade existing guardrail at bridge approaches.   
Benefit:  Improved safety at bridge approaches.   
Funding Source:  Federal Surface Transportation Program Funds and Muskegon County Road Commission Funds. 
Commitment Level:  80% federal, 20% Muskegon County Road Commission. 
Risk Assessment:  Without this contract, the County cannot receive these federal funds. 
Cost Reduction:  Local agency to perform the work with its own forces at a cost determined to be at least 6 percent 
less than if it were contracted. 
Selection:  N/A. 
New Project Identification:  Improvement of existing guardrail. 
Zip Code:  49442.   
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25. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2008-5417) between MDOT and the City of Lansing will provide for participation in 
the following improvements: 
 
Traffic signal timing and traffic detection installation work at the following locations:   
 
Jolly Road at Pennsylvania Avenue 
Aurelius Road at Jolly Road 
Collins Road at Jolly Road 
Dunckel Road at Jolly Road 
Cavanaugh Road at Dunckel Road 
Collins Road at Dunckel Road 
Keystone Avenue at Pennsylvania Avenue 
Miller Road at Pennsylvania Avenue 
Pierpont Street at Pennsylvania Avenue 
Cedar Street at American Road/Pennsylvania Avenue 
 
Estimated Funds: 
 
Federal Highway Administration Funds   $30,000 
City of Lansing Funds      $         0 
Total Funds       $30,000 
 
CMG 33400 – 102212; Ingham County 
Local Force Account 
 
Criticality:  This project will improve air quality by improving vehicular movement and minimizing traffic 
congestion and delays.  Delaying this project would adversely affect Michigan’s goal to meet and maintain air 
quality standards and to limit emissions of hazardous and toxic pollutants.  Delaying this project could also 
adversely affect the safety of motorists. 
Purpose/Business Case:  To upgrade the existing traffic signal system.   
Benefit:  Improved intersection operation and safety. 
Funding Source:  Federal Congestion Mitigation and Air Quality Funds. 
Commitment Level:  $30,000 not to exceed 100% federal. 
Risk Assessment:  Without this contract, the City cannot receive these federal funds. 
Cost Reduction:  Local agency to perform the work with its own forces at a cost determined to be at least 6 percent 
less than if it were contracted. 
Selection:  N/A. 
New Project Identification:  Improvement of existing traffic signal system. 
Zip Code:  48911.   
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26. HIGHWAYS - Participation for Local Agency Construction Contract 

Amendatory Contract (2008-5421) between MDOT and the St. Clair County Road Commission 
will provide for funding participation in the construction of the following improvements utilizing 
Transportation Economic Development (TED) Category A Funds:   
 
Reconstruction work along Highway M-29 from approximately 0.1 miles south of Old River 
Road to approximately 0.1 miles north of Wills Street.   
 
TED Category A projects require a minimum 20 percent local match.  The local match on this 
project is estimated to be $683,761.  The match will be met through local agency participation in 
the following project-related costs: preliminary engineering, right-of-way acquisition, 
construction, and construction engineering.  This contract is for the construction portion only of 
this TED project.  
 
The purpose of this amendment is to provide for an increase in the state participation ratio from 
80 percent to 100 percent.  The maximum amount of state funds for the contract remains limited 
to $1,092,529.  The estimated cost of the work reflects the maximum amount in which the state 
will participate. 
 
Estimated Funds: 
 
State Restricted TED Funds $1,092,529 
St. Clair County Road Commission Funds    $              0 
Total Funds $1,092,529 
 
EDA 77522 – 103604 
Amendment 
 
Criticality:  The St. Clair County Road Commission volunteered to advertise and award the construction contract 
for this work along a state trunkline on behalf of MDOT.  The County is expecting reimbursement from MDOT for 
the full amount of the construction costs of the project.  Delaying this project would keep the County from being 
properly reimbursed.   
Purpose/Business Case:  To increase the state participation ratio from 80 percent to 100 percent. 
Benefit:  The County volunteered to enter into a contract with the contractor to perform this work on behalf of 
MDOT so that the project could meet the timeline set by Chrysler.  The amendment will allow the County to receive 
the proper amount of state funds for the project. 
Funding Source:  State Transportation Economic Development Funds. 
Commitment Level:  100% state up to $1,092,529 and the balance, if any, by the St. Clair County Road 
Commission; based on estimate. 
Risk Assessment:  Without this contract, the County would be paying for work on MDOT’s behalf without 
sufficient reimbursement. 
Cost Reduction:  N/A. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  48040.   
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27. HIGHWAYS - Participation for Local Agency Contract 

Contract (2008-5427) between MDOT and the Alger County Road Commission will provide for 
funding participation in the following improvements utilizing Local Jobs Today Funds:   
 
PART A  
The performance of right-of-way services for the reconstruction of Highway H-58 from Buck 
Hill Road to Kingston Corners and from Kingston Corners to the south buffer boundary line of 
Pictured Rocks National Lakeshore. 
 
PART B  
The performance of right-of-way services for the reconstruction of Highway H-58 from the 
border of the Pictured Rocks National Lakeshore to approximately 500 feet west of Hurricane 
River. 
  
Estimated Funds: 
      PART A PART B TOTAL 
Federal Highway Administration Funds  $19,500 $19,000 $38,500 
State Restricted Local Jobs Today Funds       $  4,900 $  4,700 $  9,600 
Alger County Road Commission Funds $         0 $         0 $         0 
Total Funds     $24,400 $23,700 $48,100 
 
TIP 02003 – 88434; 88435 
Right-of-Way Services 
 
Criticality:  The right-of-way phase of this project has been approved under the Local Jobs Today Program, which 
is part of a comprehensive economic plan to create jobs and stimulate Michigan’s economy. 
Purpose/Business Case:  To provide for participation in transportation activities under the Safe, Accountable, 
Flexible, Efficient Transportation Act:  A Legacy for Users (SAFETEA-LU). 
Benefit:  Will allow the project to move forward and funds from SAFETEA-LU to be expended. 
Funding Source:  Federal Transportation Improvements Projects Funds and State Local Jobs Today Funds.   
Commitment Level:  80% federal, 20% state; based on estimate 
Risk Assessment:  Without this contract, the County cannot receive these federal funds.   
Cost Reduction:  Estimate reviewed to make sure costs are reasonable and valid. 
Selection:  N/A. 
New Project Identification:  This is a new project. 
Zip Code:  49862. 
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28. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2008-5428) between MDOT and the Schoolcraft County Road Commission will 
provide for funding participation in the construction of the following improvements utilizing 
Transportation Economic Development Category (TED) D Funds:   
 
Hot mix asphalt paving work along County Road 498 from Highway M-77 to the west Luce 
county line, including culvert removal and replacement, pavement removal, slope restoration, 
and traffic control work. 
  
Estimated Funds:   
 
State Restricted TED Funds     $71,800  
Schoolcraft County Road Commission Funds  $18,000 
Total Funds $89,800 
 
EDD 75555 - 83382 
Local Force Account 
 
Criticality:  The funding is being used in conjunction with this project to provide an incentive to create or retain 
jobs, relieve urban congestion, and create an all-season roadway network that supports commercial activities. 
Purpose/Business Case:  To financially assist and invest in roadway improvements related to economic 
development and the betterment of the state all-season road network under Public Act 231. 
Benefit:  Will support economic growth, reduce traffic congestion, and upgrade the state all-season road system. 
Funding Source:  State Transportation Economic Development Funds and Schoolcraft County Road Commission 
Funds. 
Commitment Level:  80% state, 20% Schoolcraft County Road Commission. 
Risk Assessment:  Without this contract, development opportunities could be lost. 
Cost Reduction:  Local agency to perform work with its own forces at a cost determined to be at least 6 percent less 
than if it were contracted. 
Selection:  N/A. 
New Project Identification:  Improvement of existing roadway. 
Zip Code:  49836. 
 

29. HIGHWAYS - IDS Engineering Services 
Contract (2009-0051) between MDOT and Wade Trim Associates, Inc., will provide for services 
for which the consultant is prequalified to be performed on an as needed/when needed basis.  
The contract will be in effect from the date of award through three years.  The maximum contract 
amount will be $4,000,000, and the maximum amount of any authorization will be $1,000,000.  
Authorizations over $100,000 will be submitted to the State Administrative Board for approval.  
Source of Funds:  Federal, Restricted State, or local funds, depending on the particular project 
authorized. 
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30. HIGHWAYS - IDS Engineering Services 

Contract (2009-0052) between MDOT and URS Corporation Great Lakes will provide for 
services for which the consultant is prequalified to be performed on an as needed/when needed 
basis.  The contract will be in effect from the date of award through three years.  The maximum 
contract amount will be $4,000,000, and the maximum amount of any authorization will be 
$1,000,000.  Authorizations over $100,000 will be submitted to the State Administrative Board 
for approval.  Source of Funds:  Federal, Restricted State, or local funds, depending on the 
particular project authorized. 

 
31. *PASSENGER TRANSPORTATION – Time Extension 

Amendatory Contract (95-0793/A12) between MDOT and the National Railroad Passenger 
Corporation (Amtrak) will extend the contract term by six months to provide sufficient time for 
the completion of activities required to support the Incremental Train Control System (ITCS) 
implementation, including the verification and validation (V & V) of the project and the testing 
of the newly-installed radio system to meet Federal Railroad Administration (FRA) standards.  
The additional time is needed because of a delay in the receipt of the new, higher frequency 
radios.  The radio testing needs to be included in the V & V in case the testing results in software 
changes.  The V & V portion of the project will provide the FRA with certification needed to 
allow Amtrak to increase speeds above 99 miles per hour (mph) (to 100 mph and 110 mph in 
2009).  When the radio testing and V & V are completed, Amtrak should be allowed to extend 
the ITCS territory an additional 20 miles without duplication of previous testing.  The original 
contract provides funding for the demonstration of a high-speed positive train control project on 
a segment of the federally-designated Detroit-Chicago High-Speed Rail Corridor. This project is 
undertaken in an effort to increase safety and decrease travel times on the High-Speed Rail 
Corridor.  The revised contract term will be June 9, 1995, through June 30, 2009.  The contract 
amount remains unchanged at $39,758,349.  Source of Funds: FRA Funds - $19,430,012; State 
Restricted Comprehensive Transportation Funds - $10,950,768; Amtrak Funds - $4,461,000; and 
General Electric Transportation Systems Global Signaling (General Electric) Funds - 
$4,916,569. 
 
Criticality:  Approval of this amendment is critical because without the additional time, the ITCS project cannot be 
completed, and the investment of time and money already spent to construct and test the system would be lost.  If 
the project is not completed, MDOT will not be allowed to increase train speeds to 110 mph, and the system will not 
be expanded. 
Purpose/Business Case:  To extend the contract term by six months to provide sufficient time for the V & V 
portion of the project to be completed as required by the FRA in order to pursue increased train speeds of 110 mph 
and create a viable rail transportation option for travelers.   
Benefit:  Amtrak received approval from the FRA in November of 2005 to increase trains speeds to 95 mph in 
select areas.  The additional time will allow further testing and allow the ITCS to be implemented on other segments 
of the corridor and other passenger routes.  The completion of the ITCS implementation, partnered by MDOT, 
Amtrak, General Electric, and the FRA, will provide Michigan with the second fastest rail corridor in the United 
States without costly pretesting.  This is a first of its kind system with the potential to revolutionize high-speed rail 
travel. 
Funding Source:  FRA Funds - $19,430,012; State Restricted Comprehensive Transportation Funds - $10,950,768; 
Amtrak Funds - $4,461,000; and General Electric Funds - $4,916,569. 
Commitment Level: The contract amount remains unchanged and the contract term will be extended by six months 
under this amendment.  
Risk Assessment: If this amendment is not approved, the ITCS project will not be completed and implemented.  
The V & V segment must be completed to obtain FRA approval for train speeds of 110 mph. 
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Cost Reduction:  A completed, validated, and FRA-approved ITCS system will dramatically reduce the per-mile 
cost for future installations of the positive control train system that will be required for train speeds in excess of 79 
mph in other areas of Michigan and the country.  An FRA-approved system will eliminate pretesting costs for future 
expansions. 
Selection:  N/A. 
New Project Identification: This is not a new project. 
Zip Code:  48909. 

 
32. PASSENGER TRANSPORTATION - Section 5311 Program 

Project Authorization Revision (Z10/R2) under Master Agreement (2002-0004) between MDOT 
and the City of Alma will extend the authorization term by one year to provide sufficient time for 
the City to complete the project.  The additional time is needed due to delays in acquiring 
sufficient funding to complete the construction of the new facility.  The first federal funding for 
the project was obtained in FY 2003, but the federal funding needed to complete the project was 
not obtained until FY 2008.  Now that the additional federal grant funding has been received, the 
City has begun the bidding process for a contractor.  The original authorization provides state 
matching funds for City's FY 2005 Federal Section 5311 Nonurbanized Area Formula Capital 
Program grant.  The revised authorization term will be February 24, 2006, through February 23, 
2010.  The authorization amount remains unchanged at $64,000.  The toll credit amount remains 
unchanged at $12,800.  The term of the master agreement is from October 1, 2001, until the last 
obligation between the parties has been fulfilled.  The master agreement includes authorizations 
for program years FY 2002 through FY 2006.  Source of Funds: Federal Transit Administration 
(FTA) Funds - $64,000. 
 
Criticality:  Approval of this revision at this time is critical to ensure that funding is retained for necessary 
transportation infrastructure. 
Purpose/Business Case:  To extend the authorization term by one year to provide sufficient time for the City to 
complete the new facility project. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds - $64,000. 
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this revision is the loss of federal funds. 
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  48801. 

 
33. PASSENGER TRANSPORTATION - Section 5309 Program 

Project Authorization Revision (Z11/R1) under Master Agreement (2002-0004) between MDOT 
and the City of Alma will extend the authorization term by one year to provide sufficient time for 
the City to complete the project.  The additional time is needed because the City was delayed in 
acquiring sufficient funding to complete the construction of the new facility.  The City has now 
received funding from additional grants and has begun the bidding process for a contractor.  The 
original authorization provides state matching funds for the City's FY 2005 Federal Section 5309 
Capital Discretionary Program grant.  The revised authorization term will be March 14, 2006, 
through March 13, 2010.  The authorization amount remains unchanged at $607,360.  The term 
of the master agreement is from October 1, 2001, until the last obligation between the parties has 
been fulfilled.  The master agreement includes authorizations for program years FY 2002 
through FY 2006.  Source of Funds: Federal Transit Administration (FTA) Funds - $485,888;  
FY 2002 State Restricted Comprehensive Transportation Funds - $121,472. 
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Criticality:  Approval of this revision at this time is critical to ensure that funding is retained for necessary 
transportation infrastructure. 
Purpose/Business Case:  To extend the authorization term by one year to provide sufficient time for the City to 
complete the new facility. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds - $485,888; FY 2002 State Restricted Comprehensive Transportation Funds - 
$121,472. 
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this revision is the loss of federal funds. 
Cost Reduction:  Grant amount is determined by FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  48801. 
 

34. PASSENGER TRANSPORTATION - Section 5307 Program 
Retroactive Project Authorization Revision (Z13/R1) under Master Agreement (2002-0020) 
between MDOT and the Blue Water Area Transportation Commission (BWATC), which 
provides transit service in St. Clair County, will extend the authorization term by six months to 
provide sufficient time for BWATC to complete the purchase of replacement buses (89 days 
retroactive).  The project and the extension request were delayed by unforeseen employee 
vacancies, and the request was not received from BWATC until September 26, 2008.  The 
original authorization, which expired on August 8, 2008, provided state matching funds for 
BWATC's FY 2005 Federal Section 5307 Urbanized Area Formula Capital Program and Federal 
Congestion Mitigation and Air Quality Improvement Program grant for the purchase of up to 
three replacement buses that are needed to replace buses that have reached the ends of their 
useful lives. The revised authorization term will be August 9, 2005, through January 31, 2009. 
The authorization amount remains unchanged at $375,000.  The term of the master agreement is 
from October 1, 2001, until the last obligation between the parties has been fulfilled.  The master 
agreement includes authorizations for program years FY 2002 through FY 2006.  Source of 
Funds: Federal Transit Administration (FTA) Funds - $300,000; FY 2002 State Restricted 
Comprehensive Transportation Funds - $75,000. 
 
Criticality:  Approval of this revision will allow BWATC to replace vehicles that have reached the ends of their 
useful lives.  The replacement buses are needed to ensure passenger safety and improve air quality.  
Purpose/Business Case:  To extend the authorization term by six months to provide sufficient time for BWATC to 
complete the purchase of replacement vehicles. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds - $300,000; FY 2002 State Restricted Comprehensive Transportation Funds - 
$75,000. 
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this revision is the loss of federal funds.  
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  48060. 
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35. PASSENGER TRANSPORTATION - Section 5311(f) Program 

Project Authorization Revision (Z18/R1) under Master Agreement (2002-0023) between MDOT 
and the Cadillac/Wexford Transit Authority (CWTA) will extend the authorization term by one 
year to provide sufficient time for CWTA to construct a new facility.  CWTA has purchased 
land, architectural and engineering design plans have been drawn up, and construction bids have 
been received; however, construction costs were higher than originally estimated.  The additional 
costs are primarily due to the higher cost of steel and fuel.  The additional time will allow 
CWTA to secure the additional funds needed to construct the new facility.  The original 
authorization provides state matching funds for CWTA's FY 2005 Federal Section 5311(f) 
Intercity Bus Program grant.  The revised authorization term will be January 24, 2007, through 
January 23, 2011.  The authorization amount remains unchanged at $150,000.  The term of the 
master agreement is from October 1, 2001, until the last obligation between the parties has been 
fulfilled.  The master agreement includes authorizations for program years FY 2002 through    
FY 2006.  Source of Funds:  Federal Transit Administration (FTA) Funds - $120,000; FY 2005 
State Restricted Comprehensive Transportation Funds - $30,000. 
 
Criticality:  Approval of this revision will provide sufficient time for CWTA to secure funds for a new facility. 
Purpose/Business Case:  To provide sufficient time for CWTA to complete construction of a new facility. 
Benefit: Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds - $120,000; FY 2005 State Restricted Comprehensive Transportation Funds - 
$30,000.  
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this revision is the loss of federal funds. 
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project.  
Zip Code:  49601. 
 

36. PASSENGER TRANSPORTATION - Section 5311 Program 
Project Authorization Revision (Z11/R4) under Master Agreement (2002-0031) between MDOT 
and the Delta Area Transit Authority will renew the authorization and extend the authorization 
term by approximately four months to provide sufficient time for the Authority to complete the 
purchase of communications equipment.  The additional time is needed because the Authority 
underwent a change in management, and the new director needed time to evaluate all contracts 
and agency needs.  In addition, the Authority encountered unanticipated difficulties with the 
purchase of the needed equipment. The original authorization provides state matching funds for 
the Authority's FY 2004 Federal Section 5311 Nonurbanized Area Formula Capital Program 
grant.  The revised authorization term will be from September 14, 2004, through September 13, 
2008, and from the date of award of this revision through March 13, 2009.  No costs will be 
incurred between September 13, 2008, and the date of award of this revision.  The authorization 
amount remains unchanged at $85,000.  The term of the master agreement is from October 1, 
2001, until the last obligation between the parties has been fulfilled.  The master agreement 
includes authorizations for program years FY 2002 through FY 2006.  Source of Funds: Federal 
Transit Administration  (FTA) Funds - $68,000; FY 2004 and FY 2005 State Restricted 
Comprehensive Transportation Funds - $17,000. 
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Criticality:  Approval of this revision will allow the Authority to complete the purchase of needed radios to ensure 
safety and security through effective communication within the county-wide area and with local law enforcement 
and emergency medical services. 
Purpose/Business Case:  To provide the Authority with sufficient time to procure the communication equipment 
through the most cost effective method of purchase. 
Benefit: Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds - $68,000; FY 2004 and FY 2005 State Restricted Comprehensive Transportation 
Funds - $17,000. 
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this revision is the loss of federal funds.   
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  49684. 

 
37. PASSENGER TRANSPORTATION - Section 5307 Program 

Project Authorization Revision (Z30/R3) under Master Agreement (2002-0049) between MDOT 
and the Interurban Transit Partnership (ITP), which provides transit service in Kent County, will 
extend the authorization term by one year and will increase the number of large buses to be 
purchased from up to five to up to six.  Because bus prices were lower than anticipated, the 
additional time is being requested to allow ITP to purchase an additional bus.  The original 
authorization provides state matching funds for ITP's FY 2006 Federal Section 5307 Urbanized 
Area Formula Capital Program, Congestion Mitigation and Air Quality Improvement Program, 
and Surface Transportation Program grant.  The authorization amount remains unchanged at 
$8,518,695.  The toll credit amount remains unchanged at $652,408.  The revised authorization 
term will be June 7, 2006, through June 6, 2010.  The term of the master agreement is from 
October 1, 2001, until the last obligation between the parties has been fulfilled.  The master 
agreement includes authorizations for program years FY 2002 through FY 2006.  Source of 
Funds: Federal Transit Administration (FTA) Funds - $7,518,422; FY 2006 and FY 2008 State 
Restricted Comprehensive Transportation Funds - $1,000,273. 

  
Criticality:  Approval of this revision is critical to allow ITP to replace buses that have reached the ends of their 
useful lives.  The project is needed to ensure passenger safety and improve air quality. 
Purpose/Business Case:  To provide for an increase in the number of large buses to be purchased from up to five to 
up to six and to extend the authorization term by one year to provide sufficient time for ITP to complete the project. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds - $7,518,422; FY 2006 and FY 2008 State Restricted Comprehensive Transportation 
Funds - $1,000,273. 
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this revision is the loss of federal funds. 
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  49503. 
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38. PASSENGER TRANSPORTATION - Section 5307 Program 

Project Authorization Revision (Z30/R1) under Master Agreement (2002-0066) between MDOT 
and the Mass Transportation Authority (MTA), which provides transit service in Genesee 
County, will renew the authorization and extend the authorization term by approximately ten 
months to provide sufficient time for MTA to complete the facility renovation project.  The 
additional time is needed because although the renovation is essentially complete, MTA has not 
accepted the project because the contractor is completing items on the punch list.  The original 
authorization provides state matching funds for MTA's FY 2004 Federal Section 5307 Urbanized 
Area Formula Capital Program grant.  The revised authorization term will be from September 7, 
2005, through September 6, 2008, and from the date of award of this revision through September 
6, 2009.  No costs will be incurred between September 6, 2008, and the date of award of this 
revision.  The authorization amount remains unchanged at $2,067,932.  The term of the master 
agreement is from October 1, 2001, until the last obligation between the parties has been 
fulfilled.  The master agreement includes authorizations for program years FY 2002 through    
FY 2006.  Source of Funds: Federal Transit Administration (FTA) Funds - $1,654,346; FY 2002 
State Restricted Comprehensive Transportation Funds - $413,586.  
  
Criticality:  Approval at this time is critical to allow MTA to complete facility renovations that are necessary to 
maintain safe and efficient operation of transit service. 
Purpose/Business Case:  To renew the authorization and extend the authorization term by approximately ten 
months to provide sufficient time for MTA to complete facility renovations. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds- $1,654,346; FY 2002 State Restricted Comprehensive Transportation Funds - 
$413,586.  
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this revision is the loss of federal funds.  
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project.  
Zip Code:  48503. 
 

39. PASSENGER TRANSPORTATION - Section 5311 Capital Program 
Project Authorization Revision (Z7/R2) under Master Agreement (2006-0058) between MDOT 
and the Mecosta Osceola Transit Authority (MOTA) will add a line item for communication 
equipment, reduce state matching funds by $1,618, add local matching funds of $1,618, and 
adjust funding between lines items to fund the new line item.  Because the bus 
rehabilitation/maintenance project cost less than was anticipated, the remaining funds will be 
used to replace radios that have reached the ends of their useful lives.  The original authorization 
provides state matching funds for MOTA's FY 2006 Federal Section 5311 Nonurbanized Area 
Formula Capital Program and Surface Transportation Program grant.  The authorization term 
remains unchanged, September 25, 2006, through September 24, 2009.  The authorization 
amount remains unchanged at $31,250.  The term of the master agreement is from October 1, 
2002, until the last obligation between the parties has been fulfilled.  The master agreement 
includes authorizations for program years FY 2003 through FY 2006.  Source of Funds: Federal 
Transit Administration (FTA) Funds - $25,000; FY 2006 State Restricted Comprehensive 
Transportation Funds - $4,632; MOTA Funds - $1,618. 
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Criticality:  Approval of this revision is critical to provide funds to replace communication radios that have reached 
the ends of their useful lives. 
Purpose/Business Case:  To provide for a new line item for communication equipment, reduce state matching 
funds by $1,618, add local matching funds of $1,618, and adjust funding to fund the new line item. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds - $25,000; FY 2006 State Restricted Comprehensive Transportation Funds - $4,632; 
MOTA Funds - $1,618. 
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this revision is the loss of federal funds. 
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  49307. 
 

40. PASSENGER TRANSPORTATION - Section 5320 Program 
Project Authorization (Z12) under Master Agreement (2007-0159) between MDOT and the 
ALTRAN Transit Authority (ALTRAN), which provides transit service in Alger County, will 
provide federal funds under the FY 2007 Section 5320 Alternative Transportation in Parks and 
Public Lands Program grant for the purchase of one hybrid electric/diesel bus.  The authorization 
will be in effect from September 24, 2008, through September 23, 2011.  The authorization is 
retroactive due to the effective date matching the federal grant effective date.  This is one of the 
retroactive contract categories exempted by the State Administrative Board (SAB) on October 6, 
1992, from the SAB retroactive contract policy.  The authorization amount will be $125,000.  
The term of the master agreement is from October 1, 2006, until the last obligation between the 
parties has been fulfilled.  The master agreement includes authorizations for program years      
FY 2007 through FY 2011.  Source of Funds:  Federal Transit Administration (FTA) Funds - 
$125,000. 
 
Criticality:  Approval of this authorization is critical to allow ALTRAN to purchase a hybrid electric/diesel bus for 
the improvement of alternative transportation in Alger County. 
Purpose/Business Case:  To provide $125,000 under the FY 2007 Section 5320 Alternative Transportation in Parks 
and Public Lands Program for the purchase of a hybrid electric/diesel bus. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds - $125,000. 
Commitment Level:  Grant amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this authorization is the loss of federal funds. 
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is a new project. 
Zip Code:  49862. 
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41. PASSENGER TRANSPORTATION - Section 5316 Program 

Project Authorization Revision (Z7/R1) under Master Agreement (2007-0201) between MDOT 
and City of Detroit, Department of Transportation (DDOT), will add line items for vans, support 
equipment, administration, and mobility management; will reduce federal funding by $589,713; 
will reduce state funding by $973,324; will adjust funding among the line items; and will provide 
for the redistribution of a portion of the funds to the Suburban Mobility Authority for Regional 
Transportation to provide transportation to work services in different parts of the urbanized area.  
The original authorization provides state matching funds for DDOT's FY 2006 Federal Section 
5316 Job Access and Reverse Commute Program grant.  The authorization term remains 
unchanged, September 17, 2008, through September 16, 2011.  The revised authorization amount 
will be $1,806,753. The term of the master agreement is from October 1, 2006, until the last 
obligation between the parties has been fulfilled.  The master agreement includes authorizations 
for program years FY 2007 through FY 2011.  Source of Funds:  Federal Transit Administration 
(FTA) Funds - $1,095,182; FY 2007 State Restricted Comprehensive Transportation Funds - 
$711,571. 
 
Criticality:  Approval of this revision is critical to allow continuation of transportation to work services for low-
income individuals in the city of Detroit. 
Purpose/Business Case:  To provide for additional line items for vans, support equipment, administration, and 
mobility management; reduce federal funding by $589,713; reduce state funding by $973,324; adjust funding among 
line items; and redistribute a portion of the funds to the Suburban Mobility Authority for Regional Transportation to 
provide transportation to work services in different parts of the urbanized area. 
Benefit:  Increased public transportation services. 
Funding Source: FTA Funds - $1,095,182; FY 2007 State Restricted Comprehensive Transportation Funds - 
$711,571.  
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  If this revision is not approved, federal funds may be lost and needed transportation services may 
not be provided. 
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  48207. 

 
42. PASSENGER TRANSPORTATION - Section 5311 Capital Program 

Project Authorization Revision (Z3/R2) under Master Agreement (2007-0257) between MDOT 
and the Mecosta Osceola Transit Authority (MOTA) will add a line item for communication 
equipment, will reduce state matching funds by $1,367, will add local matching funds of $1,367, 
and will adjust funding between line items to fund the new line item.  The bus 
rehabilitation/maintenance project cost less than was anticipated, and the remaining funds will be 
used to replace radios that have reached the ends of their useful lives.  The original authorization 
provides state matching funds for MOTA's FY 2007 Federal Section 5311 Nonurbanized Area 
Formula Capital Program and Surface Transportation Program grant.  The authorization term 
remains unchanged, September 12, 2007, through September 11, 2010.  The authorization 
amount remains unchanged at $31,250.  The term of the master agreement is from October 1, 
2006, until the last obligation between the parties has been fulfilled.  The master agreement 
includes authorizations for program years FY 2007 through FY 2011.  Source of Funds: Federal 
Transit Administration (FTA) Funds - $25,000; FY 2007 State Restricted Comprehensive 
Transportation Funds - $4,883; MOTA Funds - $1,367. 
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Criticality:  Approval of this revision will allow MOTA to replace communication radios that have reached the 
ends of their useful lives. 
Purpose/Business Case:  To provide for a new line item for communication equipment, reduce state matching 
funds by $1,367, add local matching funds of $1,367, and adjust funding between line items to fund the new line 
item. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds - $25,000; FY 2007 State Restricted Comprehensive Transportation Funds - $4,883; 
MOTA Funds - $1,367. 
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this revision is the loss of federal funds. 
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  49307. 
 

43. PASSENGER TRANSPORTATION - Section 5316 Program 
Project Authorization (Z21) under Master Agreement (2007-0294) between MDOT and the 
Suburban Mobility Authority for Regional Transportation (SMART), which provides service in 
Wayne, Oakland, Macomb, and Monroe Counties, will provide state matching funds for 
SMART's FY 2006 Federal Section 5316 Job Access and Reverse Commute (JARC) Program 
grant.  These funds will be used for the purchase of up to two expansion buses and for operating 
assistance to extend transit routes and service connecting the area's welfare-eligible low-income 
individuals to and from jobs and activities related to their employment.  The funds are being 
redistributed from the City of Detroit, Department of Transportation (2007-0201/Z7), for use in 
different parts of the urbanized area.  The authorization will be in effect from September 17, 
2008, through September 16, 2011.  The authorization is retroactive due to the effective date 
matching the federal grant effective date. This is one of the retroactive contract categories 
exempted by the State Administrative Board (SAB) on October 6, 1992, from the SAB 
retroactive contract policy.  The authorization amount will be $1,099,027.  The term of the 
master agreement is from October 1, 2006, until the last obligation between the parties has been 
fulfilled.  The master agreement includes authorizations for program years FY 2007 through    
FY 2011. Source of Funds: Federal Transit Administration (FTA) Funds - $589,713; FY 2007 
State Restricted Comprehensive Transportation Funds - $509,314. 
 
Criticality:  Approval of this authorization is critical to provide transportation to work services for low-income 
individuals in Wayne, Oakland, Macomb, and Monroe Counties. 
Purpose/Business Case:  To provide state matching funds for SMART's FY 2006 Federal Section 5316 JARC 
Program grant for the purchase of up to two expansion buses and for operating assistance to extend transit routes. 
Benefit:  Increased public transportation services. 
Funding Source:  FTA Funds - $589,713; FY 2007 State Restricted Comprehensive Transportation Funds - 
$509,314. 
Commitment Level:  Authorization amount is based on cost estimates. 
Risk Assessment:  If this authorization is not approved, federal funds may be lost and the needed transportation 
may not be provided. 
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is a new project. 
Zip Code:  48226. 
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44. *PASSENGER TRANSPORTATION - Section 5311 Operating Revenue 

Amendatory Contract (2007-0331/A5) between MDOT and the United States Department of 
Transportation, Federal Transit Administration (FTA), will provide additional funding of 
$2,277,715 for the FY 2007 Federal Section 5311 Nonurbanized Area Formula Operating and 
Section 5311(f) Intercity Bus Program under Federal Grant MI-18-X041.  The original grant 
provided funding for land acquisition and architectural and engineering services.  The additional 
grant funds will be used for facility construction.  The revised grant amount will be $15,398,963.  
The grant term remains unchanged, from October 1, 2006, until the last obligation between the 
parties has been fulfilled.  Source of Funds: FTA Funds - $15,398,963. 
 
Criticality:  Approval of this amendment is critical to secure additional intercity bus transportation funds for the 
construction of a transit facility.   
Purpose/Business Case:  To provide for $2,277,715 in additional funding to the FY 2007 Federal Section 5311 
Nonurbanized Area Formula Operating Assistance Program and Section 5311(f) Intercity Bus Program under 
Federal Grant MI-18-X041 for the construction of a transit facility. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds - $15,398,963. 
Commitment Level:  Grant amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this grant amendment is the loss of federal funds. 
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  49781. 

 
45. *PASSENGER TRANSPORTATION - Section 5309 Revenue Grant 

Contract (2008-0391) between MDOT and the Federal Transit Administration (FTA) will 
provide for a grant of $4,833,748 in FY 2008 Federal Section 5309 Capital Discretionary 
Program funds for the purchase of replacement vehicles and equipment and for facility 
construction for 27 eligible transit agencies participating in the program. State matching funds in 
the amount of $1,035,096 will be provided, for a total contract amount of $5,868,844.  The 
contract will be in effect from September 25, 2008, until the last obligation between the parties 
has been fulfilled.  The contract is retroactive due to the effective date matching the federal grant 
effective date.  This is one of the retroactive contract categories exempted by the State 
Administrative Board (SAB) on October 6, 1992, from the SAB retroactive contract policy.  
Source of Funds: FTA Funds - $4,833,748; FY 2008 State Restricted Comprehensive 
Transportation Funds - $1,035,096. 
 
Criticality:  Approval of this contract is critical to allow transit agencies to make facility improvements and to 
procure equipment and buses that are needed to replace buses that have reached the ends of their useful lives.  The 
items are needed to ensure efficient transportation service and passenger safety. 
Purpose/Business Case:  To provide federal and state funding for the purchase of replacement vehicles and 
equipment and for facility construction for 27 eligible transit agencies under the FY 2008 Federal Section 5309 
Capital Discretionary Program grant.  
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds - $4,833,748; FY 2008 State Restricted Comprehensive Transportation Funds - 
$1,035,096. 
Commitment Level:  Contract amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this contract is the loss of federal funds.   
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
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Selection:  N/A. 
New Project Identification:  This is a new project. 
Zip Code:  48909. 

 
46. *PASSENGER TRANSPORTATION - Section 5309 Revenue Grant 

Contract (2008-0431) between MDOT and the Federal Transit Administration (FTA) will 
provide for a grant of $1,960,168 in FY 2008 Section 5309 Capital Discretionary Program funds 
for the purchase of replacement buses for 11 eligible transit agencies participating in the 
program.  State matching funds in the amount of $490,042 will be provided, for a total contract 
amount of $2,450,210.  The contract will be in effect from September 25, 2008, until the last 
obligation between the parties has been fulfilled.  The contract is retroactive due to the effective 
date matching the federal grant effective date.  This is one of the retroactive contract categories 
exempted by the State Administrative Board (SAB) on October 6, 1992, from the SAB 
retroactive contract policy.  Source of Funds: FTA Funds - $1,960,168; FY 2008 State Restricted 
Comprehensive Transportation Funds - $490,042. 
 
Criticality:  Approval of this contract is critical to allow transit agencies to undertake the procurement of buses that 
are needed to replace buses that have reached the ends of their useful lives.  The replacement buses are needed to 
ensure passenger safety.   
Purpose/Business Case:  To provide federal and state funding for the purchase of replacement buses for 11 eligible 
transit agencies under the FY 2008 Federal Section 5309 Capital Discretionary Program grant. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds - $1,960,168; FY 2008 State Restricted Comprehensive Transportation Funds - 
$490,042. 
Commitment Level:  Contract amount is based on cost estimates. 
Risk Assessment:  The risk of not approving this contract is the loss of federal funds.   
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
Selection:  N/A. 
New Project Identification:  This is a new project. 
Zip Code:  48909. 
 

47. *PASSENGER TRANSPORTATION - Section 5320 Revenue Grant 
Contract (2008-0544) between MDOT and the Federal Transit Administration (FTA) will 
provide for a grant of $125,000 under the FY 2007 Section 5320 Alternative Transportation in 
Parks and Public Lands Program grant for the purchase of a hybrid electric/diesel bus for the 
ALTRAN Transit Authority (ALTRAN).  The contract will be in effect from September 24, 
2008, until the last obligation between the parties has been fulfilled.  The contract is retroactive 
due to the effective date matching the federal grant effective date.  This is one of the retroactive 
contract categories exempted by the State Administrative Board (SAB) on October 6, 1992, from 
the SAB retroactive contract policy.  Source of Funds:  FTA Funds - $125,000. 
 
Criticality:  Approval of this grant is critical to allow ALTRAN to purchase a hybrid electric/diesel bus for the 
improvement of alternative transportation in Alger County. 
Purpose/Business Case: To provide $125,000 under the FY 2007 Section 5320 Alternative Transportation in Parks 
and Public Lands Program to allow ALTRAN to purchase a hybrid electric/diesel bus. 
Benefit:  Increased public safety through improved transportation infrastructure. 
Funding Source:  FTA Funds - $125,000. 
Commitment Level:  Grant amount is based on cost estimates. 
Risk Assessment:  If this contract is not approved, federal funds may be lost and the needed project cannot be 
implemented.   
Cost Reduction:  Grant amount is determined by the FTA and is not negotiated. 
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Selection:  N/A. 
New Project Identification:  This is a new project. 
Zip Code:  49862. 
 

48. PASSENGER TRANSPORTATION - Rideshare Program 
Contract (2009-0043) between MDOT and the Ann Arbor Transportation Authority (AATA) 
will provide federal funds for the continuation of the local rideshare program for FY 2009 under 
the FY 2008 Federal Congestion Mitigation and Air Quality (CMAQ) Improvement Program.  
AATA will recruit people to use carpools and vanpools as an alternative transportation mode to 
the single-occupant vehicle work commute trip.  This reduces energy consumption, traffic 
congestion, air pollution, and parking problems while making the roadways safer by reducing the 
number of vehicles using them.  The contract will be in effect from October 1, 2008, through 
September 30, 2009.  The contract will be retroactive due to the effective date matching the 
federal grant effective date.  This is one of the retroactive categories exempted by the State 
Administrative Board (SAB) on October 6, 1992, from the SAB retroactive contract policy.  The 
contract amount will be $170,000.  Source of Funds: FY 2008 Federal Highway Administration 
(FHWA) Funds - $170,000. 
 
Criticality:  Approval of this contract is critical to the continuation of rideshare services that enable people to get to 
work, alleviate congestion and pollution, and improve safety on roadways. 
Purpose/Business Case:  To provide for the continuation of rideshare recruitment and matching services in the 
counties served by AATA. 
Benefit:  Will provide transportation to jobs, reduce traffic congestion, wear and tear on the transportation 
infrastructure, energy consumption, and vehicle emissions while making the roadways safer by reducing the number 
of vehicles using them. 
Funding Source:  FY 2008 FHWA Funds - $170,000. 
Commitment Level:  Contract amount is based on cost estimates. 
Risk Assessment:  The risk of not continuing the project is the loss of federal funds, the inability to provide 
car/vanpool matching services to the commuting public, and the elimination of public outreach efforts that 
encourage the formation of new car/vanpools. 
Cost Reduction:  AATA will accomplish program objectives using internal support staff for the design and 
production of all program materials. 
Selection:  N/A. 
New Project Identification:  This is not a new project but provides funding for the continuation of services. 
Zip Code:  48104. 
 

49. *TRANSPORTATION PLANNING - Renewal/Time Extension  
Amendatory Contract (2006-0045/A6) between MDOT and Wilbur Smith Associates, Inc., 
Michigan will renew the contract and extend the contract term by approximately five months to 
provide sufficient time for MDOT to test the economic analysis tool prior to final acceptance and 
for the consultant to make needed changes.  The project was delayed by consultant 
developmental issues and the loss of key consulting staff assigned to the project.  The original 
contract provides for assistance in the development of MDOT's 2005-2030 State Long Range 
Plan (SLRP) process.  The revised contract term will be from November 2, 2005, through 
September 30, 2008, and from the date of award of this amendment through March 31, 2009.  No 
costs will be incurred between the expiration date of the original contract and the date of award 
of this amendment.  The contract amount remains unchanged at $2,399,457.37.  Source of 
Funds:  80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds.  
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Criticality:  The additional time will allow MDOT to fully test the tool and the consultant to make needed changes. 
Purpose/Business Case:  To renew the contract and extend the contract term to provide sufficient time for MDOT 
to test the economic analysis tool and for the consultant to make the necessary changes to the tool to ensure that 
MDOT receives a final economic analysis tool that provides the required functionality and accuracy. 
Benefit:  MDOT will have a customized economic analysis tool that will allow it to prioritize projects and soundly 
commit scarce financial resources. MDOT's planning partners (metropolitan planning organizations, regions) will 
also benefit, as the tool will be shared with them and will become part of their respective planning programs.  
Funding Source:  80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds. 
Commitment Level:  The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If the amendment is not approved, MDOT may not receive an economic analysis tool that meets 
its requirements for use in long-range plan development, and the economic analysis segment of this project could be 
jeopardized. 
Cost Reduction:  Costs in professional services contracts are based on an actual cost plus fixed fee basis not to 
exceed the maximum contract amount.  Hours are negotiated based on needed services. 
Selection:  N/A for amendment; qualifications-based for original contract. 
New Project Identification:  This is not a new project. 
Zip Code:  48909. 
 

50. TRANSPORTATION PLANNING - IDS RoadSoft Training Program  
Authorization (Z9) under Contract (2007-0339) between MDOT, on behalf of the Transportation 
Asset Management Council (TAMC), and Michigan Technological University (MTU) will 
provide for the conduct of asset management training for local road agencies.  The authorization 
will be in effect from January 1, 2009, through December 31, 2009.  The authorization amount 
will be $138,221.26.  The contract term is January 1, 2007, through December 31, 2009.  Source 
of Funds:  100% State Restricted Michigan Transportation Funds. 
 
Criticality:  MCL 247.659a requires the use of asset management practices by road agencies in Michigan.  This 
authorization will provide asset management training for local road agencies, which is a critical activity of the 
TAMC. 
Purpose/Business Case:  To provide for the conduct of asset management training for local road agencies.  This is a 
critical activity of the TAMC. 
Benefit:  Local road agencies will receive training on asset management principles and their practical application.    
Funding Source:  100% State Restricted Michigan Transportation Funds. 
Commitment Level:  The authorization is for a fixed amount not to exceed $138,221.26. 
Risk Assessment:  If the authorization is not approved, MTU will not provide training to the local agencies on the 
principles of asset management and their practical application   
Cost Reduction:  The cost was reviewed by the TAMC for appropriateness and cost reductions.  Costs for 2009 
reflect an increase of an estimated 11 percent over 2008 costs, due to an estimated 20 percent increase in required 
staff hours.  
Selection:  N/A. 
New Project Identification:  This is not a new project. 
Zip Code:  49931. 

 
51. TRANSPORTATION PLANNING - Safety/Operational Analysis 

Authorization (Z5) under Master Agreement (2009-0006) between MDOT and the Macatawa 
Area Coordinating Council (MACC) will provide for the review of traffic and crash data and the 
development of preliminary planning level solutions to identified safety/operational problems.  
The authorization will be in effect from the date of award through September 30, 2009.  The 
authorization amount will be $50,000.  The term of the master agreement is October 1, 2005, 
through September 30, 2009.  Source of Funds: 50% Federal Highway Administration Funds and 
50% State Restricted Trunkline Funds. 
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Criticality: These federally authorized funds must be made available in order for the metropolitan planning 
organizations (MPOs) to meet federal requirements as set forth in 23 CFR Part 450 and the Safe, Accountable, 
Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU).  
Purpose/Business Case:  To provide for the review of traffic and crash data and the development of preliminary 
planning level solutions to identified safety/operational problems as described and funded in the MACC FY 2008 
Unified Work Program (UWP), as amended, and the FY 2008-2011 Transportation Improvement Program, as 
amended. 
Benefit:  Preliminary planning level solutions to identified safety/operational problems will be developed. 
Funding Source:  Dedicated federal funds that must be passed through to the MPOs per the federal regulations 
cited above.  50% Federal Highway Administration Funds and 50% State Restricted Trunkline Funds.  
Commitment Level:  The cost of this project is based on the federally approved UWP for the MPO.  The UWP 
describes all transportation planning work activities for the fiscal year and includes budgeted dollar amounts.  The 
costs of projects are based on the budgeted amounts in the current UWP, and the work is expected to be completed 
in the fiscal year for which it is approved. 
Risk Assessment:  If this authorization is not approved, preliminary planning level solutions to identified 
safety/operational problems may not be developed, and federal funds may be lost. 
Cost Reduction:  The costs of planning activities are negotiated by the local agency/MPO. Review and concurrence 
are performed at the state level, and approval is given at the federal level.  The costs of planning 
activities/equipment are commensurate with the overall budget for the local planning agency for the fiscal year.     
Selection:  N/A. 
New Project Identification:  This is an ongoing program. 
Zip Code:  49424. 
 

52. *TRANSPORTATION PLANNING - Jurisdictional Transfer 
Memorandum of Understanding (MOU) (2009-0048) between MDOT and the City of Battle 
Creek will transfer jurisdiction of a portion of the I-94 business loop (BL)/Hamblin Avenue, 
from the centerline of M-66/Division Street northeasterly to the centerline of Main Street, a 
distance of approximately .099 miles, in control section 13161, from MDOT to the City of Battle 
Creek.  The MOU will also transfer jurisdiction of East Dickman Road from the centerline of 
South Avenue easterly to the centerline of Main Street, a distance of approximately .22 miles, 
and of Main Street from the centerline of East Dickman Road northwesterly to the centerline of 
Hamblin Avenue/I-94 BL, a distance of approximately .30 miles, from the City of Battle Creek 
to MDOT.  Jurisdiction will transfer upon the date of the award of the MOU.  This is a zero 
dollar MOU. 
 
Criticality:  Jurisdictional transfers are used to assign jurisdiction of roadways to the appropriate level of 
government - state, county, or municipal.  Correct jurisdictional assignment is based on roadway function, whether 
state/regional or local. Correct jurisdictional assignment allows scarce funds for roadway improvements to be 
prioritized relative to the appropriate road system.  When a portion of the I-94 BL is assigned local jurisdiction, the 
roadway will receive higher ranking as a city major street. The exchange of a portion of the I-94 BL for the city 
streets will allow the I-94 BL to be rerouted over surface streets instead of the I-194 freeway being used as part of 
the business loop. 
Purpose/Business Case:  To transfer jurisdiction of a portion of the I-94 BL from MDOT to the City of Battle 
Creek and to transfer jurisdiction of portions of East Dickman Road and Main Street from the City to MDOT.  
Correct jurisdictional assignment allows scarce funds for roadway improvements to be prioritized relative to the 
appropriate road system. 
Benefit:  The transfer of a portion of the I-94 BL from MDOT to the City of Battle Creek will free MDOT funds to 
be spent on higher ranking roadways in the area and will fulfill long-term project planning for the area.  The 
exchange of a portion of the I-94 BL for the city streets will allow the I-94 BL to be rerouted over surface streets 
instead of utilizing the I-194 freeway as part of the business loop. 
Funding Source:  This is a zero dollar MOU. 
Commitment Level:  N/A. 
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Risk Assessment:  If the jurisdictional transfers do not occur, MDOT will retain a low-functioning/low-priority 
roadway (part of the existing I-94 BL) on its inventory of state roads.  The costs of maintaining such a roadway 
would outweigh the contract cost of a future jurisdictional transfer. 
Cost Reduction:  When the MOU is in effect, MDOT will no longer have maintenance responsibility for the 
roadways transferred to the city. 
Selection:  N/A. 
New Project Identification:  This is a new project. 
Zip Code:  49014. 

 
53. *TRANSPORTATION PLANNING - Access Management Program Assessment 

Contract (2009-0049) between MDOT and the Texas Transportation Institute will provide for the 
performance of an assessment of the MDOT Access Management Program.  The work items will 
include evaluation of the program and recommendations for improvements to the program, 
taking into account national and international best practices.  The contract will be in effect from 
the date of award through May 31, 2010.  The contract amount will be $198,700.  Source of 
Funds: 80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds. 
 
Criticality:  MDOT needs to assess access management study implementation and to determine how to best direct 
local government land use based in part on successful access management practices in other states.  As road 
expansion funding becomes scarcer, it is critical to protect the capacity of Michigan roads by safely controlling their 
points of access.  
Purpose/Business Case:  To provide for an unbiased, professional appraisal of MDOT's access management 
process, including guidance to township governments implementing land use changes that affect safe access to 
properties along state trunklines.  The assessment will measure the effectiveness of the program and provide 
recommendations for improvements.  
Benefit:  The assessment will include recommendations for improvements to the Access Management Program that 
will help MDOT to protect the capacity of Michigan roads by safely controlling their points of access, which is 
increasingly important as road expansion funding becomes scarcer.  
Funding Source:  80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds. 
Commitment Level: The hourly costs are fixed; however, the number of hours to perform this work has been 
estimated. 
Risk Assessment:  If this contract is not approved and the services are not performed, MDOT will not receive an 
unbiased assessment of and recommendations for improvements to the Asset Management Program, and it will be 
increasingly difficult to protect the capacity of Michigan roads by safely controlling their points of access.  
Cost Reduction:  Costs in professional services contracts are based on an actual cost basis not to exceed the 
contract maximum amount.  Hours are negotiated based on needed service. 
Selection:  Best value. 
New Project Identification:  This is a new project. 
Zip Code:  48909. 
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BID LETTING 
 

STATE PROJECTS 
 

54. LETTING OF OCTOBER 03, 2008               ENG. EST.        LOW BID 
PROPOSAL 0810020                     $  1,750,954.10  $  1,955,309.53 
PROJECT  STT 76062-79205-2 
LOCAL AGRMT.                                       % OVER/UNDER EST. 
START DATE - JULY 06, 2009 
COMPLETION DATE - OCTOBER 30, 2009                       11.67 % 
 
Structure replacements and approach work at 2 structures on 
M-21 over Crawford County Drain and over Limbarg County 
Drain, Shiawassee County. 
 
   5.00 % DBE participation required 
 
         BIDDER                       AS-SUBMITTED        AS-CHECKED 
 
Davis Construction, Inc.            $  1,955,309.53          Same       1 ** 
Hardman Construction, Inc.          $  2,159,354.67          Same       2 
E.T. MacKenzie Company              $  2,189,531.01          Same       3 
Milbocker and Sons, Inc.            $  2,211,084.28          Same       4 
C. A. Hull Co., Inc.                $  2,416,114.52          Same       5 
Anlaan Corporation                  $  2,420,000.00          Same       6 
J.E. Kloote Contracting, Inc.       $  2,726,270.55          Same       7 
Posen Construction, Inc.            $  2,731,292.49          Same       8 
L.W. Lamb, Inc. 
S.L. &  H. Contractors, Inc. 
J. Slagter & Son Construction Co. 
Walter Toebe Construction Co. 
 
  8  Bidders 
 
Criticality:  This construction project will create or retain jobs within the 
State of Michigan.  Delaying the project would adversely impact employment in 
the State.  This construction project is adding improvements to the existing 
roadway system, thereby increasing the safety of the roadway, improving 
access to tourists visiting Michigan, and/or improving commerce across the 
State.  Delaying the project will adversely impact these necessary components 
of Michigan's economy, as well as to the traveling public. Delays to the 
project would jeopardize federal funds that are allocated to the State of 
Michigan. 
Purpose/Business Case: MDOT’s Bridge Preservation Program focuses on 
repairing the worst bridges first and extending the life of bridges to keep 
them in good condition. 
Benefit: MDOT attempts to maximize benefits by using an asset management 
philosophy that develops programs that are prioritized projects based on such 
factors as traffic volume, cost/benefit, ride quality, safety, user savings, 
maintenance savings, and condition of bridges. 
Funding Source:  
 79205A 
    Federal Highway Administration Funds             81.85 % 
    State Restricted Trunkline Funds                 18.15 % 
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Commitment Level: The contract cost is not fixed. It is based on the 
engineer’s best estimate of probable construction cost. The contract’s final 
cost will be based on actual quantities built in the field and unit prices 
bid by the contractor. 
Risk Assessment: The deterioration of the existing State trunkline bridges, 
reduced safety, and increased vehicle maintenance and operational costs to 
the motoring public. 
Cost Reduction: Reduced roadway maintenance costs. 
Selection: Low bid. 
New Project Identification: Rehabilitation. 
Zip Code: 48867. 
 

55. LETTING OF OCTOBER 03, 2008               ENG. EST.        LOW BID 
PROPOSAL 0810021                     $  1,655,809.39  $  1,850,472.12 
PROJECT  ST  80042-103171 
LOCAL AGRMT.                                       % OVER/UNDER EST. 
START DATE - JUNE 16, 2009 
COMPLETION DATE - AUGUST 22, 2009                        11.76 % 
 
11.11 mi of overband crack filling, paver placed surface 
sealing, and centerline corrugations on M-43 from the east 
city limits of Bangor easterly to west of M-40, Van Buren 
County. This project includes a 3 year pavement performance 
warranty. 
 
A 2009 highway preventive maintenance project 
 
         BIDDER                       AS-SUBMITTED        AS-CHECKED 
 
Rieth-Riley Construction Co., Inc.  $  1,850,472.12          Same       1 ** 
Michigan Paving & Materials Co.     $  1,889,697.15          Same       2 
Aggregate Industries-Central Region $  2,131,494.15          Same       3 
 
  3  Bidders 
 
Criticality:  This construction project will create or retain jobs within the 
State of Michigan.  Delaying the project would adversely impact employment in 
the State.  This construction project is adding improvements to the existing 
roadway system, thereby increasing the safety of the roadway, improving 
access to tourists visiting Michigan, and/or improving commerce across the 
State.  Delaying the project will adversely impact these necessary components 
of Michigan's economy, as well as to the traveling public. Delays to the 
project would jeopardize federal funds that are allocated to the State of 
Michigan. 
Purpose/Business Case: The Capital Preventive Maintenance Program preserves 
the structural integrity and extends the service life of the State trunkline 
system through a planned strategy of cost-effective maintenance treatments to 
the existing roadway system. 
Benefit: These treatments delay future deterioration, and maintain or improve 
the functional condition of the system resulting in longer pavement surface 
life, thereby delaying the need for more expensive rehabilitation or 
reconstruction treatments. 
Funding Source: 
 103171A 
    Federal Highway Administration Funds             81.85 % 
    State Restricted Trunkline Funds                 18.15 % 
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Commitment Level: The contract cost is not fixed. It is based on the 
engineer’s best estimate of probable construction cost. The contract’s final 
cost will be based on actual quantities built in the field and unit prices 
bid by the contractor. 
Risk Assessment: There is a greater risk of injury/accidents due to existing 
surface conditions. 
Cost Reduction: Lower vehicle maintenance costs. 
Selection: Low bid. 
New Project Identification: Maintenance. 
Zip Code: 49013. 
 

56. LETTING OF OCTOBER 03, 2008               ENG. EST.        LOW BID 
PROPOSAL 0810025                     $    277,973.43  $    322,742.94 
PROJECT  STH 82121-80378 
LOCAL AGRMT. 08-5309                               % OVER/UNDER EST. 
START DATE - 10 days after award 
COMPLETION DATE - SEPTEMBER 19, 2010                     16.11 % 
 
0.09 mi of safety improvements including radii improvements, 
addition of right turn lane, hot mix asphalt paving, signal 
replacement, hydrant relocation and ADA sidewalk ramp 
improvements on M-5 (Grand River Avenue) at Lahser Road 
in the city of Detroit, Wayne County. 
 
   7.00 % DBE participation required 
 
         BIDDER                       AS-SUBMITTED        AS-CHECKED 
 
J. Ranck Electric, Inc.             $    322,742.94          Same       1 ** 
Motor City Electric Utilities Co.   $    323,395.14          Same       2 
Alpha Electric, Inc.                $    326,975.40  $    326,936.90    3 
Rauhorn Electric, Inc.              $    361,853.27          Same       4 
Severance Electric Co., Inc. 
Windemuller Electric, Inc. 
Metropolitan Power & Lighting, Inc. 
Posen Construction, Inc. 
 
  4  Bidders 
 
By association with the above construction contract we are also asking for 
approval of the above-referenced cost participation agreement. 
 
Criticality:  This construction project will create or retain jobs within the 
State of Michigan.  Delaying the project would adversely impact employment in 
the State.  This construction project is adding improvements to the existing 
roadway system, thereby increasing the safety of the roadway, improving 
access to tourists visiting Michigan, and/or improving commerce across the 
State.  Delaying the project will adversely impact these necessary components 
of Michigan's economy, as well as to the traveling public. Delays to the 
project would jeopardize federal funds that are allocated to the State of 
Michigan. 
Purpose/Business Case: The Traffic and Safety Program preserves the integrity 
of MDOT’s safety assets and addresses spot locations on the trunkline system 
exhibiting a correctable pattern through a strategy of cost-effective 
treatments.  
Benefit: Treatments reduce traffic accidents and injuries, vehicle delay, 
fuel consumption, pollution, and operating costs by increasing the safety, 
efficiency, and capacity of the trunkline system. 
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Funding Source:  
 80378A 
    City of Detroit                                   0.78 % 
    Federal Highway Administration Funds             90.00 % 
    State Restricted Trunkline Funds                  9.22 % 
Commitment Level: The contract cost is not fixed. It is based on the 
engineer’s best estimate of probable construction cost. The contract’s final 
cost will be based on actual quantities built in the field and unit prices 
bid by the contractor. 
Risk Assessment: There is a greater risk of accidents and injuries by not 
implementing safety treatments. 
Cost Reduction: Reduced motorists operating costs with increased safety, 
efficiency, and capacity. Reduced maintenance costs of MDOT’s safety assets. 
Selection: Low Bid. 
New Project Identification: Reconstruction. 
Zip Code: 48202. 
 

57. LETTING OF OCTOBER 03, 2008               ENG. EST.        LOW BID 
PROPOSAL 0810030                      $  502,500.40    $  602,567.19 
PROJECT  M   63113-M70940 
LOCAL AGRMT.                                       % OVER/UNDER EST. 
START DATE - 10 days after award 
COMPLETION DATE - AUGUST 31, 2009                        19.91 % 
 
0.45 mi of hot mix asphalt cold milling and resurfacing, 
shoulder replacement, culvert repair, and ditch clean out on 
I-75BL (M-24 Connector) and ramps from the I-75 interchange 
to the M-24 interchange in the city of Auburn Hills, Oakland 
County. 
 
         BIDDER                       AS-SUBMITTED        AS-CHECKED 
 
Barrett Paving Materials, Inc.      $    602,567.19          Same       1 ** 
Ajax Paving Industries, Inc.        $    620,763.56          Same       2 
John Carlo, Inc.                    $    630,230.85          Same       3 
Cadillac Asphalt, LLC.              $    728,988.72          Same       4 
 
  4  Bidders 
 
Criticality:  This construction project will create or retain jobs within the 
State of Michigan.  Delaying the project would adversely impact employment in 
the State.  This construction project is adding improvements to the existing 
roadway system, thereby increasing the safety of the roadway, improving 
access to tourists visiting Michigan, and/or improving commerce across the 
State.  Delaying the project will adversely impact these necessary components 
of Michigan's economy, as well as to the traveling public. 
Purpose/Business Case: The Capital Preventive Maintenance Program preserves 
the structural integrity and extends the service life of the State trunkline 
system through a planned strategy of cost-effective maintenance treatments to 
the existing roadway system. 
Benefit: These treatments delay future deterioration, and maintain or improve 
the functional condition of the system resulting in longer pavement surface 
life, thereby delaying the need for more expensive rehabilitation or 
reconstruction treatments. 
Funding Source: 
 M70940 
    State Restricted Trunkline Funds                 100   % 
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Commitment Level: The contract cost is not fixed. It is based on the 
engineer’s best estimate of probable construction cost. The contract’s final 
cost will be based on actual quantities built in the field and unit prices 
bid by the contractor. 
Risk Assessment: There is a greater risk of injury/accidents due to existing 
surface conditions. 
Cost Reduction: Lower vehicle maintenance costs. 
Selection: Low bid. 
New Project Identification: Maintenance. 
Zip Code: 48326. 
 

58. LETTING OF SEPTEMBER 19, 2008             ENG. EST.        LOW BID 
PROPOSAL 0809278                     $  2,516,646.68  $  2,793,979.80 
PROJECT  ST  50061-103457 
LOCAL AGRMT.                                       % OVER/UNDER EST. 
START DATE - 5 days after award 
COMPLETION DATE - MAY 26, 2009                           11.02 % 
 
Michigan Intelligent Transportation System tower replacement 
on I-696 at I-75 for Hub 2 and on I-696 at Groesbeck Highway 
for Node 5, Oakland and Macomb Counties. 
 
         BIDDER                      AS-SUBMITTED         AS-CHECKED 
 
J. Ranck Electric, Inc.             $  2,793,979.80          Same       1 ** 
Rauhorn Electric, Inc.              $  2,866,225.05          Same       2 
Motor City Electric Technologies    $  2,902,771.54          Same       3 
Posen Construction, Inc.            $  3,047,562.55          Same       4 
Severance Electric Co., Inc. 
Metropolitan Power & Lighting, Inc. 
Windemuller Electric, Inc. 
Sabre Communications Corporation 
 
  4  Bidders 
 
Criticality: This construction project will create or retain jobs within the 
State of Michigan. Delaying the project would adversely impact employment in 
the State. This construction project is adding improvements to the existing 
roadway system, thereby increasing the safety of the roadway, improving 
access to businesses and to tourists visiting Michigan's communities, and/or 
improving commerce across the State. Delaying the project will adversely 
impact these necessary components of Michigan's economy, as well as to the 
traveling public. Delays to the project would jeopardize federal funds that 
are allocated to the State of Michigan. 
Purpose/Business Case: The proposed project includes the construction of  
Dynamic Message Signs. 
Benefit: The construction of this project will provide safer and improved 
traffic flow. The ability to provide the public timely traffic information 
allows for better decisions and therefore improved traffic flow. 
Funding Source:  
 103457A 
    Federal Highway Administration Funds             81.85 % 
    State Restricted Trunkline Funds                 18.15 % 
Commitment Level: The contract cost is not fixed. It is based on the 
engineer’s best estimate of probable construction cost.  The contract’s final 
cost will be based on actual quantities built in the field and unit prices 
bid by the contractor. 
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Risk Assessment: The relationships with the motoring public area may be 
compromised. They are anticipating the completion of this project as 
announced to support the economics of the area. 
Cost Reduction: With the construction of this project, our customers will 
benefit with reduced user delay costs and related safety improvements. 
Selection: Low bid. 
New Project Identification: Reconstruction. 
Zip Code: 48075. 

 
EXTRAS 

 
59. Extra 2008 - 145 
 

Control Section/Job Number: 73112-88349 MDOT Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 

 
 Contractor: Midwest Bridge Company 

P O Box 40 
Williamston, MI  48895 

 
Designed By: Parsons Transportation Group 
Engineer’s Estimate: $5,140,707.96 

 
Description of Project: 

 
Replacement of pot bearings at the expansion joints on I-75 over the Saginaw River in the city of 
Zilwaukee, Saginaw County.  
 
Administrative Board Approval Date: September 28, 2007 
Contract Date: October 1, 2007 
Original Contract Amount: $3,285,355.59 
Total of Overruns/Changes (Approved to Date): 0.00 + 0.00% 
Total of Extras/Adjustments (Approved to Date): 45,824.80 + 1.39% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 375,967.30 + 11.44% 
 
 Revised Total $3,707,147.69 + 12.83% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 1.39% 
over the original budget for an Authorized to Date Amount of $3,331,180.39. 

 
Approval of this extra will place the authorized status of the contract 12.83% or $421,792.10 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  None 
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Contract Modification Number(s):   3 r. 1, 4 

 
These contract modifications request payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 3  
Temp Attenuator, Furn 2.000 Ea @ $2,310.00/Ea $4,620.00 
Temp Attenuator, Oper 2.000 Ea @ $840.00/Ea 1,680.00 
Aggregate base, 6 inch 1,388.800 Syd @ $8.00/Syd 11,110.40 
Cold Milling HMA Surface 703.000 Ton @ $15.00/Ton 10,545.00 
Conc Barrier, Rem 1,595.000 Ft @ $23.00/Ft 36,685.00 
Conc Barrier, Temp Adjusted 3,542.000 Ft @ $5.00/Ft 17,710.00 
Conc Barrier, Temp, Furn 2,207.000 Ft @ $15.00/Ft 33,105.00 
Conc Barrier, Temp, Oper 2,207.000 Ft @ $5.00/Ft 11,035.00 
Conc Pavt, Misc, Nonreinf, 9 inch 351.240 Syd @ $50.00/Syd 17,562.00 
Culv End Sect, Conc, 15 inch 1.000 Ea @ $420.00/Ea 420.00 
Culv, Rem, Less than 24, inch 1.000 Ea @ $260.00/Ea 260.00 
Dr Structure Cover 1,280.000 Lb @ $1.30/Lb 1,664.00 
Dr Structure Cover, Adj, Case 1 10.000 Ea @ $445.00 Ea 4,450.00 
Dr Structure, 48 inch dia 3.000 Ea @ $1,680.00/Ea 5,040.00 
Dr Structure, Rem 1.000 Ea @ $235.00/Ea 235.00 
Embankment, CIP 90.000 Cyd @ $17.00/Cyd 1,530.00 
Excavation, Earth 731.700 Cyd @ $12.00/Cyd 8,780.40 
Guardrail, Rem 402.000 Ft @ $4.25/Ft 1,708.50 
HMA Approach 436.550 Ton @ $66.00/Ton 28,812.30 
HMA, 3C 505.550 Ton @ $53.80/Ton 27,198.59 
HMA, 4C 396.920 Ton @ $61.00/Ton 24,212.12 
Lane Tie, Epoxy Anchored 343.000 Ea @ $20.00/Ea 6,860.00 
Paved Ditch, HMA 25.800 Syd @ $26.75/Syd 690.15 
Pavt Mrkg, Waterborne, 6 inch, Yellow 5,623.000 Ft @ $0.22/Ft 1,237.06 
Pavt, Rem 565.400 Syd @ $10.25/Syd 5,795.35 
Riprap, Plain 3.000 Syd @ $82.00/Syd 246.00 
Sewer, Cl II, 15 inch, Tr Det B 456.500 Ft @ $34.00/Ft 15,521.00 
Sign, Type II, Rem 1.000 Ea @ $79.000/Ea 79.00 
Slope Restoration 109.060 Syd @ $9.45/Syd  1,030.62 
Subbase, CIP 445.000 Cyd @ 19.00/Cyd  8,455.00 
Underdrain, Subbase, 6 inch 896.000 Ft @ $5.25/Ft 4,704.00 
Valley Gutter, Conc 569.000 Ft @ $30.00/Ft 17,070.00 
 Total  $310,051.49 
 
CM 4 
Standby Equipment 02/23/08 thru 05/24/08  $65,915.81 
 Total  $65,915.81 
 
 Grand Total  $375,967.30 



________________________________________________________________________________________________________________ 
11/5/08           Page 42 of 87 

 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 3 
This project involved replacing the pot bearings and expansion joints on the bridge; first on the 
northbound side, then on the southbound side.  Traffic was detoured to I-675 while each half was closed.  
While completing the work the contractor damaged some of the reinforcement on the bridge.  This 
reinforcement was not in the location shown on the existing drawings.  To repair the damaged 
reinforcement, MDOT had to hire a specialized design firm familiar with this type of bridge.  To 
accommodate the heavy traffic volumes during holiday weekends, MDOT directed the contractor to 
construct two crossovers.  This would allow traffic to use the still open southbound bridge.  MDOT is still 
reviewing the project information to determine if other entities may be responsible for the extra costs.  
The extra cost for all of the items on contract modification 3 was negotiated per Section 103.04 of the 
2003 Standard Specifications for Construction.  The costs were deemed reasonable when compared to 
similar items in MDOT’s Average Unit Price Index and other contracts completed by the TSC. 
 
CM 4 
Due to the damaged reinforcement mentioned above, the contract work on the structure was stopped 
while a repair to the structure was being designed and fabricated.  MDOT is still reviewing the project 
information to determine if other entities may be responsible for the extra costs.  The extra cost for 
Standby Equipment 02/23/08 thru 05/24/2008 was negotiated per Section 103.04 of the 2003 Standard 
Specifications for Construction and was calculated per Section 109.03.C.2 of the 2003 MDOT Standard 
Specifications for Construction. 

 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
These Extras were recommended for approval by the State Transportation Commission at its October 30, 
2008, meeting, and are now recommended for approval by the State Administrative Board on November 
5, 2008. 
 
Criticality:  These extras are critical to the project ensuring that it meets the current standards and 
protects the safety and welfare of the motoring public. 
Purpose/Business Case:  These extra items are essential to the safe and timely completion of this 
contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 79.89%; State Restricted Trunkline, 20.11%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48724. 
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60. Extra 2008 - 156 
 

Control Section/Job Number: 41081-100571 Local Agency Project 
 
State Administrative Board -  This project is under $800,000 and the extra exceeds the $48,000 

limit for reviewing extras. 
  
 State Transportation Commission - Does not meet criteria. 
 
 Contractor: Dykema Excavators, Inc. 

1730 Three Mile Road N E 
Grand Rapids, MI  49505 

 
Designed By: Moore & Bruggink, Inc. 
Engineer’s Estimate: $870,290.00 

 
Description of Project: 

 
3.10 miles of hot mix asphalt non-motorized pathway, pathway grading, and modular concrete retaining 
wall on Forest Hill Avenue from Ada Drive northerly to M-21, on Crahen Avenue from Michigan Street 
northerly to Leonard Street, and on Leonard Street from Crahen Avenue westerly to Winterwood Drive, 
Kent County. 
 
Administrative Board Approval Date: November 6, 2007 
Contract Date: November 8, 2007 
Original Contract Amount: $745,685.50 
Total of Overruns/Changes (Approved to Date): (39,555.95) - 5.30% 
Total of Extras/Adjustments (Approved to Date): 45,736.73 + 6.13% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 19,923.49 + 2.67% 
 
 Revised Total $771,789.77 + 3.50% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 0.83% 
over the original budget for an Authorized to Date Amount of $751,866.28. 

 
Approval of this extra will place the authorized status of the contract 3.50% or $26,104.27 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  None 
 
Contract Modification Number(s):  4, 5, 7 

 
These contract modifications request payment for the following Extra(s)/Adjustment(s) to the contract: 
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CM 4 
Culv., Cl A, slcpp, 18” inch 56.000 Ft @ $32.00/Ft $1,792.00 
Underdrain Outlet, 12” inch  267.000 Ft @ $36.72/Ft 9,804.24 
 Total  $11,596.24 
 
CM 5 
Sidewalk, Conc, 4 inch 180.000 Sft @ $5.50/Sft  $990.00 
 Total  $990.00 
 
CM 7 
Light Duty Drainage Castings 10.000 Ea @ $247.00/Ea 2,470.00 
Pavt Mrkg, Waterborne, 6 inch, White 1,059.000 Ft @ $3.75/Ft 3,971.25 
Post, Steel, 3 Lb 112.000 Ft @ $8.00/Ft 896.00 
 Total  $7,337.25 
 
 Grand Total  $19,923.49 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 4 
At two locations the existing culvert needed to be extended under the new pathway to provide for proper 
drainage.  The engineer directed the contractor to extend the culverts.  The extra costs for Culv., Cl A. 
slcpp, 18” inch were negotiated per Section 103.04 of the 2003 Standard Specifications for Construction.  
The costs were deemed reasonable when compared with similar items in MDOT’s Average Unit Price 
Index.   
 
The plans indicated that an existing ditch would be filled in.  The engineer was concerned about the 
drainage in the area and directed the contractor to install a 12 inch perforated pipe to provide drainage.  
The extra costs for Underdrain Outlet, 12” inch were negotiated per Section 103.04 of the 2003 Standard 
Specifications for Construction.  The costs were deemed reasonable when compared with similar items in 
MDOT’s Average Unit Price Index.   
 
CM 5 
In one location the new path crossed over a sidewalk.  To be sure that the path grades meet the standards 
for Americans with Disabilities Act (ADA) the engineer directed the contractor to remove some of the 
sidewalk.  This area was then lowered for the placement of the path and the sidewalk was replaced.  The 
extra costs for Sidewalk, Conc, 4 inch were negotiated per Section 103.04 of the 2003 Standard 
Specifications for Construction.  The costs were deemed reasonable when compared with similar items in 
MDOT’s Average Unit Price Index.   
 
CM 7 
The engineer directed the contractor to place some additional drainage items on previous contract 
modifications.  The engineer then directed the contractor to place beehive covers on the drainage 
structures.  The extra costs for Light Duty Drainage Castings were negotiated per Section 103.04 of the 
2003 Standard Specifications for Construction.  The costs were deemed reasonable when compared with 
similar items in MDOT’s Average Unit Price Index and other contract items.   



________________________________________________________________________________________________________________ 
11/5/08           Page 45 of 87 

 
When the project was designed it did not include replacing the cross walk pavement markings.  The 
engineer determined that they marking should be replaced and directed the contractor to replace the 
pavement markings.  The extra costs for Pavt Mrkg, Waterborne, 6 inch, White were negotiated per 
Section 103.04 of the 2003 Standard Specifications for Construction.  The costs were deemed reasonable 
when compared with similar items in MDOT’s Average Unit Price Index and other contract items.   
 
The Road Commission requested that the new signs be placed on steel post instead of wood posts.  The 
engineer directed the contractor to place the signs on steel posts.  The extra costs for Post, Steel, 3 Lb 
were negotiated per Section 103.04 of the 2003 Standard Specifications for Construction.  The costs were 
deemed reasonable when compared with similar items in MDOT’s Average Unit Price Index.  This item 
will be completely offset by a reduction in the wood post on a future balancing contract modification.     

 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
These Extras are recommended for approval by the State Administrative Board on November 5, 2008. 
 
Criticality:  These extras are critical to the project ensuring that it meets the current standards and 
protects the safety and welfare of the motoring public. 
Purpose/Business Case:  These extra items are essential to the safe and timely completion of this 
contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 39%; Kent County, 61%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  49525. 
 
61. Extra 2008 - 157 
 

Control Section/Job Number: 63003-83915 Local Agency Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 

 
 Contractor: Posen Construction, Inc. 

50500 Design Lane 
Shelby Twp., MI  48315 

 
Designed By: Hubbell, Roth and Clark, Inc. 
Engineer’s Estimate: $1,175,801.80 
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Description of Project: 

 
Bridge removal and replacement along with related approach work, including water main work, on 
Lincoln Road at Rouge River in the city of Birmingham, Oakland County.  
 
Administrative Board Approval Date: August 21, 2007 
Contract Date: September 11, 2007 
Original Contract Amount: $938,902.65 
Total of Overruns/Changes (Approved to Date): 27,764.62 + 2.96% 
Total of Extras/Adjustments (Approved to Date): 39,967.37 + 4.26% 
Total of Negative Adjustments (Approved to Date): (1.00) + 0.00% 

THIS REQUEST 78,006.87 + 8.31% 
 
 Revised Total $1,084,640.51 + 15.53% 

 
Offset Information 
Total Offsets This Request ($69,105.69) - 7.36% 
Net Revised Request $8,901.18 + 0.95% 
 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 7.22% 
over the original budget for an Authorized to Date Amount of $1,006,633.64. 

 
Approval of this extra will place the authorized status of the contract 15.53% or $145,737.86 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  None 
 
Contract Modification Number(s):  3 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 3 
Water Main (Open Cut) 1.000 LS @ $78,006.87/LS $78,006.87 
 Total  $78,006.87 
 
CM 3 Offset Information 
Gate Valve and Well, 12 inch -2.000 Ea @ $2,641.04/Ea ($5,282.08) 
Water Main, CL54 D.I., 12 inch -217.000 Ft @ $112.83/Ft (24,484.11) 
Water Main, Steel Casing -95.000 Ft @ $414.10/Ft (39,339.50) 
 Total  ($69,105.69) 
 
Net Revised CM 3 Request  $8,901.18 
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Reason(s) for Extra(s)/Adjustment(s): 
 
CM 3 
The water main was initially designed to be placed by boring.  Due to numerous obstructions including 
large boulders and abandoned utilities, which were not known to exist at the time the contract was 
designed and let, the engineer directed the contractor to install the water main by open cut methods.  The 
extra cost for Water Main (Open Cut) is based on force account records per Section 109.07 of the 2003 
Standard Specifications for Construction.  The extra cost is partially offset by a reduction of original 
items noted above. 

 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its October 30, 
2008, meeting, and is now recommended for approval by the State Administrative Board on November 5, 
2008. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects 
the safety and welfare of the motoring public. 
Purpose/Business Case:  This extra item is essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 74.23%; State Restricted Trunkline, 13.918.15%; City of Birmingham, 
11.86%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  This item is required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48012. 
 
62. Extra 2008 - 158 
 

Control Section/Job Number: 73171-75246 MDOT Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 
 

 Contractor: Interstate Highway Construction 
P.O. Box 4356 
Englewood, CO  80155 

 
Designed By: MDOT 
 Rowe, Inc.  
 HH Engineering, Limited 
 URS Corporation Great Lakes 
Engineer’s Estimate: $54,000,289.38 

 



________________________________________________________________________________________________________________ 
11/5/08           Page 48 of 87 

Description of Project: 
 

6.67 miles of concrete reconstruction, widening and median enclosure, drainage and safety improvements 
on I-75 from Birch Run Creek northerly to Dixie Highway, and superstructure replacement on I-75 over 
Dixie Highway, bridge widening on I-75 over the Cass River, and bridge rehabilitation on I-75 under 
Maple Road, Curtis Road, Riverview Drive and Townline Road, Saginaw County. This project includes a 
5 year material and workmanship pavement warranty.  
 
Administrative Board Approval Date: September 19, 2006 
Contract Date: October 03, 2006 
Original Contract Amount: $49,944,782.37 
Total of Overruns/Changes (Approved to Date): ($4,929,766.63) - 9.87% 
Total of Extras/Adjustments (Approved to Date): 5,407,932.86 + 10.83% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 195,856.29 + 0.39% 
 
 Revised Total $50,618,804.89 1.35% 

SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract 0.96% 
over the original budget for an Authorized to Date Amount of $50,422,948.60. 

 
Approval of this extra will place the authorized status of the contract 1.35% or $674,022.52 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2007-93 1 r. 2 $4,576,923.49 07/03/07 

2007-142 4 r. 2 $166,711.80 10/02/07 
2007-170 5, 7 r. 1 $256,488.00 11/06/07 
2007-179 9, 10 $42,112.50 12/04/07 
2008-053 11, 14 r. 2 $170,215.25 04/01/08 
2008-107 19 $1,693.74 08/05/08 
2008-123 17 $178,683.04 09/02/08 

 
Contract Modification Number(s):  23 r. 1, 24 r. 1 
 
These contract modifications request payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 23 
SB Outside Shoulder Repair, WO #30 1.000 LS @ $104,115.84/LS $104,115.84 
 Total  $104,115.84 
 
CM 24 
Force Account for Coring Holes in Existing Tremie at B02-1 & B02-2 $90,055.48 
Re-grading Ramp A  1,684.97 
 Total  $91,740.45 
 
 Grand Total  $195,856.29 



________________________________________________________________________________________________________________ 
11/5/08           Page 49 of 87 

 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 23 
The southbound outside shoulder has developed areas of drop-off between the concrete shoulder and the 
aggregate shoulder.  This drop-off exists at various locations throughout the job from POB to POE and 
has created hazardous driving conditions.  The engineer directed the contractor to remove 2 ½ inches of 
the gravel shoulder 2 feet wide and replace it with hot mix asphalt.  The extra costs for SB Outside 
Shoulder Repair, WO#30 was negotiated per Section 103.04 of the 2003 Standard Specifications for 
Construction.  The costs were deemed reasonable when compared with similar items and quantities in 
MDOT’s Average Unit Price Index.   
 
CM 24 
While working on BO2-1 and BO2-2, an existing concrete tremie was found in the location for the new 
H-piles.  The engineer, designer, and the MDOT geotechnical unit personnel discussed options on how to 
handle the tremie.  All agreed that it should be cored so that the H-piles could be driven through it.  The 
engineer directed the contractor to core the concrete tremie at the proposed locations for the H-piles.  This 
item was set up as a budget amount on a previous contract modification and represents the amount needed 
for the work to date.  The extra cost for Force Account for Coring Holes in Existing Tremie @ B02-1 & 
B02-2 is based on force account records per Section 109.07 of the 2003 Standard Specifications for 
Construction. 
 
Due to an error in the grade for the ramp, the engineer directed the contractor to re-grade the area.  The 
extra cost for Re-grading ramp A is based on force account records per Section 109.07 of the 2003 
Standard Specifications for Construction. 
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
These Extras were recommended for approval by the State Transportation Commission at its October 30, 
2008, meeting, and are now recommended for approval by the State Administrative Board on November 5, 
2008. 
 
Criticality:  These extras are critical to the project ensuring that it meets the current standards and 
protects the safety and welfare of the motoring public. 
Purpose/Business Case:  These extra items are essential to the safe and timely completion of this 
contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  State Restricted Trunkline, 100%; unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48722. 
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63. Extra 2008 - 159 
 

Control Section/Job Number: 82081-47066 MDOT Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras. 
  

 State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 
 
 Contractor: Angelo Iafrate Construction Company 

26300 Sherwood 
Warren, MI  48091 

 
Designed By: Alfred Benesch & Company 
Engineer’s Estimate: $21,569,459.54 

 
Description of Project: 

 
2.48 mi of hot mix asphalt reconstruction, concrete curb and gutter, storm sewer and water main, concrete 
barrier, guardrail, signals and signing on M-153 (Ford Road) from Mercury Drive easterly to US-12 
(Michigan Avenue) and superstructure replacement and partial abutment and pier replacement on M-153 
(Ford Road) under Greenfield Road, in the cities of Dearborn and Detroit, Wayne County. This project 
includes a 5 year materials and workmanship pavement warranty. 
 
Administrative Board Approval Date: June 6, 2006 
Contract Date: June 7, 2006 
Original Contract Amount: $23,059,791.25 
Total of Overruns/Changes (Approved to Date): (1,981,142.15) - 8.59% 
Total of Extras/Adjustments (Approved to Date): 2,967,481.85 + 12.87% 
Total of Negative Adjustments (Approved to Date): (56,079.94) - 0.24% 

THIS REQUEST 100,194.19 + 0.43% 
 
 Revised Total $24,090,245.20 + 4.47% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 4.04% 
over the original budget for an Authorized to Date Amount of $23,990,051.01. 

 
Approval of this extra will place the authorized status of the contract 4.47% or $1,030,453.95 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2006-154 1, 3 $725,520.00 11/07/06 
2007-088 10 $202,796.00 06/19/07 
2007-183 17, 18 r. 1, 19, 20 r. 1, 21, 23, 24, 26, 27 r. 1, 28, 

30, 31 r. 3, 32, 33 r. 1, 34 r. 1 
$2,029,498.43 12/04/07 
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Contract Modification Number(s):  41, 42 

 
These contract modifications request payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 41 (47066) 
Concrete Patch, Wyoming  $5,739.60 
HMA Patch, Orchard Street Eastbound Ford Rd  20,797.09 
HMA Patch, West of Wyoming Westbound Ford Road 42,315.22 
 Total  $68,851.91 
 
CM 42 (51498) 
Removing Lead Covered Steel Beams 1.000 LS @ $31,342.28/LS $31,342.28 
 Total  $31,342.28 
 
 Grand Total  $100,194.19 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 41 
This item is being set up to compensate the contractor for a pavement repair that was caused by DTE.  
After the paving for the project was complete, DTE had to make emergency repairs at several locations.  
The engineer discussed the repairs with DTE and agreed that our contractor would be better suited to 
make the pavement surface repairs.  The engineer directed the contractor to repair the areas.  The extra 
costs for Concrete Patch, Wyoming; HMA Patch, Orchard Street Eastbound Ford Rd, and HMA Patch, 
West of Wyoming Westbound Ford Rd were negotiated per Section 103.04 of the 2003 Standard 
Specifications for Construction. The cost was deemed reasonable when compared with the time 
equipment and materials needed to complete the work.  This extra work is 100 percent funded by DTE. 
 
CM 42 
This contract modification is to compensate the contractor for utilizing a shear device for the purpose of 
removing the existing lead coated steel beams during bridge demolition on Greenfield Bridge over Ford 
Road.  The contractor claimed that the plans did not indicate that the beams included lead paint and 
therefore a different method was required to remove the beams.  A Region Office Review of the claim 
was held and they agreed with the contractor.  The additional compensation includes transport, assembly, 
and disassembly of the shear device for stages 1 and 2.  Since some of the work was completed by a 
subcontractor, the costs include a five percent markup for the prime contractor, as per Section 109.07.G of 
the 2003 Standard Specifications for Construction, for the subcontractor completed work.  The extra cost 
for Removing Lead Covered Steel Beams is based on force account records per Section 109.07 of the 
2003 Standard Specifications for Construction. 
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its October 30, 
2008, meeting, and is now recommended for approval by the State Administrative Board on November 5, 
2008. 
  
Criticality:  These extras are critical to the project ensuring that it meets the current standards and 
protects the safety and welfare of the motoring public. 
Purpose/Business Case:  These extra items were essential to the safe and timely completion of this 
contract. 
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Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source: 

47066A:  FHWA, 81.83%; State Restricted Trunkline, 15.20%; City of Dearborn 2.97 %;  
51498A:  FHWA, 81.85%; State Restricted Trunkline, 15.88; City of Dearborn 2.27 %, unless 
otherwise noted. 

Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items were required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48126. 
 
64. Extra 2008 - 160 
 

Control Section/Job Number: 82191-55663 MDOT Project 
 
State Administrative Board -  This project has at least one extra that exceeds the $100,000 limit 

for reviewing extras.  
  
State Transportation Commission - This project has at least one extra that exceeds the $250,000 limit 

for reviewing extras. 
 

 Contractor: Dan's Excavating, Inc. 
12955 23 Mile Road 
Shelby Twp., MI  48315 

 
Designed By: URS Surface Transportation 
Engineer’s Estimate: $59,685,872.76 

 
Description of Project: 

 
10.06 miles of freeway reconstruction including pavement and shoulder removal and replacement, ramps, 
storm sewer reconstruction, sign and pavement marking upgrades, bridge approach work and 
reconstruction of 5 bridges, and concrete repair on northbound and southbound I-75 from I-275 to 
Gibraltar Road in the village of South Rockwood, cities of Rockwood and Flat Rock, Wayne and Monroe 
Counties. This project includes a 5 year materials and workmanship pavement warranty. 
 
Administrative Board Approval Date: April 15, 2008 
Contract Date: May 22, 2008 
Original Contract Amount: $52,782,820.14 
Total of Overruns/Changes (Approved to Date): 15,745.68 + 0.03% 
Total of Extras/Adjustments (Approved to Date): 54,464.50 + 0.10% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 253,697.00 + 0.48% 
 
 Revised Total $53,106,727.32 + 0.61% 
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Offset Information 
Total Offsets This Request ($279,699.70) - 0.53% 
Net Revised Request ($26,002.70) - 0.05% 
 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 0.13% 
over the original budget for an Authorized to Date Amount of $52,853,030.32. 

 
Approval of this extra will place the authorized status of the contract 0.61% or $323,907.18 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  None 
 
Contract Modification Number(s):  4 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 4 (100034A) 
Pavt Repr, Non-Reinf Conc, 13 inch 4,742.000 Syd @ $53.50/Syd $253,697.00 
 Total  $253,697.00 
CM 4 Offset Information (100034A) 
Pavt Repr, Reinf Conc, 13 inch -4,720.670 Syd @ $59.25/Syd ($279,699.70) 
 Total  ($279,699.70) 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 4 
The engineer determined that the item set up on the project for the 13 inch concrete pavement did not 
require reinforcement.  The engineer directed the contractor to not use reinforcement in the pavement.  
The extra costs for Pavt Repr, Non-Reinf Conc, 13 inch were negotiated per Section 103.04 of the 2003 
Standard Specifications for Construction.  The costs were deemed reasonable when compared with 
similar items in MDOT’s Average Unit Price Index.  The costs for the new item are completely offset by 
a $279,699.70 decrease in the original items. 
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its October 30, 
2008, meeting, and is now recommended for approval by the State Administrative Board on November 5, 
2008. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects 
the safety and welfare of the motoring public. 
Purpose/Business Case:  This extra item is essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
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Funding Source:  
100034A:  FHWA, 90.00%; State Restricted Trunkline, 10.00%; 
  55663A:  FHWA, 90.00%; State Restricted Trunkline, 10.00%; 
  59585A:  FHWA, 80.00%; State Restricted Trunkline, 20.00%; 
  79767A:  FHWA, 90.00%; State Restricted Trunkline, 10.00%; 
  88074A:  FHWA, 80.00%; State Restricted Trunkline, 20.00%; 
  88868A:  FHWA, 80.00% (Transportation Enhancement Funds); State Restricted  

     Trunkline, 11.82%; City of Rockwood, 8.18%. 
  89498A:  FHWA: 90.00%; State Restricted Trunkline, 10.00%, unless otherwise noted. 

Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  This item is required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48179. 
 
65. Extra 2008 - 161 
 

Control Section/Job Number: 82400-56196 Local Agency Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 

 
 Contractor: Motor City Electric Utilities Co. 

9440 Grinnell 
Detroit, MI  48213 

 
Designed By: Wade Trim Associates, Inc. 
 Consulting Engineering Associates, Inc. 
Engineer’s Estimate: $1,862,017.50 

 
Description of Project: 

 
Signal removal and installation, signal interconnect, and intersection improvements at thirty-one locations 
citywide, in the City of Detroit, Wayne County. 
 
Administrative Board Approval Date: September 21, 2004 
Contract Date: December 17, 2004 
Original Contract Amount: $1,566,634.07 
Total of Overruns/Changes (Approved to Date): 61,563.57 + 3.93% 
Total of Extras/Adjustments (Approved to Date): 278,340.02 + 17.77% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 21,400.70 + 1.37% 
 
 Revised Total $1,927,938.36 + 23.07% 
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SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 21.70% 
over the original budget for an Authorized to Date Amount of $1,906,537.66. 

 
Approval of this extra will place the authorized status of the contract 23.07% or $361,304.29 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2008-006 3 $202,799.42 02/05/08 

 
Contract Modification Number(s):  8 r. 2 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 8 
ADA Ramp w/Detectable Warning Special 427.690 Sft @ $14.65/Sft $6,265.66 
Sidewalk, 4” Conc Special 1,012.550 Sft @ $4.72/Sft 4,779.24 
Pmt Marking Rem 4,270.000 Ft @ $1.84/Ft 7,856.80 
Dr Structure Cover, Adj, Case 2  17.000 Ea @ $147.00/Ea 2,499.00 
 Total  $21,400.70 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 8 
Prior to the acceptance of the project, the City of Detroit and MDOT’s standards for Americans with 
Disabilities Act (ADA) sidewalk ramps changed.  The City of Detroit is also under a court order by the 
United States District Court to update their sidewalk ramps to be compliant with ADA.  Therefore, it was 
determined that all the sidewalk ramps within the project limits needed to meet the most current standards 
for ADA sidewalk ramps.  The engineer directed the contractor to replace the ADA ramps at various 
locations within the 31 locations set up on the project.  The costs for this work reflect price increases 
since the project was let and include mobilization, minor traffic control, barricades, and flag control 
required to complete the work.  Since the cost includes the traffic control, the project will not have an 
increase in traffic control due to the extension of time related to the ADA ramp issue.  
 
In addition, the contractor was required to complete the work on weekends to avoid weekday pedestrian 
traffic, and could not work on weekends with major downtown events.  These extra items were set up on 
a previous contract modification and now represent the amount needed to date.  The extra cost for ADA 
Ramp w/Detectable Warning Special and Sidewalk, 4” Conc Special were negotiated per Section 103.04 
of the 2003 Standard Specifications for Construction.  The costs were deemed reasonable when compared 
with MDOT’s Average Unit Prices and the work required. 
 
Due to the locations of the ADA ramps, the existing pavement markings, crosswalks, and stop bars  
needed to be removed and replaced.  The engineer directed the contractor to complete the work.  The 
extra cost for Pmt Marking Rem was negotiated per Section 103.04 of the 2003 Standard Specifications 
for Construction.  The cost was deemed reasonable when compared with MDOT’s Average Unit Prices 
and the work required. 
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While completing the work for the ADA ramps, several drainage structures needed to have the covers 
adjusted due to the changes on the ramps.  The engineer directed the contractor to adjust the covers.  The 
extra cost for Dr Structure Cover, Adj, Case 2 was negotiated per Section 103.04 of the 2003 Standard 
Specifications for Construction.  The cost was deemed reasonable when compared with MDOT’s Average 
Unit Prices and the work required. 

 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its October 30, 
2008, meeting, and is now recommended for approval by the State Administrative Board on November 5, 
2008. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects 
the safety and welfare of the motoring public. 
Purpose/Business Case:  These extra items are essential to the safe and timely completion of this 
contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 100%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48201, 48202, 48206, 48207, 48209, 48212, 48214, 48215, 48217, 48226, 48228, 48234. 
 
66. Extra 2008 - 162 
 

Control Section/Job Number: 82400-83024 Local Agency Project 
 
State Administrative Board -  This extra exceeds the 6% limit for reviewing extras. 
  
State Transportation Commission - This extra exceeds the 10% limit for reviewing extras. 

 
 Contractor: Alpha Electric, Inc. 

39349 Mound Road 
Sterling Heights, MI  48310 

 
Designed By: Wade-Trim, Inc. 
 Consulting Engineering Associates, Inc. 
 
Engineer’s Estimate: $1,202,254.50 

 
Description of Project: 

 
Traffic signal modernization at 24 locations on Warren Road from Canyon Street to Central Street, in the 
city of Detroit, Wayne County. 
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Administrative Board Approval Date: December 20, 2005 
Contract Date: March 1, 2006 
Original Contract Amount: $1,288,773.00 
Total of Overruns/Changes (Approved to Date): 0.00 + 0.0% 
Total of Extras/Adjustments (Approved to Date): 146,020.47 + 11.33% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 111,162.06 + 8.63% 
 
 Revised Total $1,545,955.53 + 19.96% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 11.33% 
over the original budget for an Authorized to Date Amount of $1,434,793.47. 

 
Approval of this extra will place the authorized status of the contract 19.96% or $257,182.53 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board: 
 

Item Number Contract Modification Number Amount SAB Date 
2008-007 2 $124,795.47 02/05/08 

 
Contract Modification Number(s):  5, 6 

 
These contract modifications request payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 5 
ADA Ramp w/Detectable Warning Tiles Special 2,058.550Sft@$14.65/Sft $30,157.76 
Curb & Gutter Special 304.210 Ft @ $15.75/Ft 4,791.31 
Rem, Curb & Gutter Special 304.210 Ft @ $9.45/Ft 2,874.78 
Rem, Sidewalk Special 1,217.340 Ft @ $14.18/Ft 17,261.88 
Sidewalk, 4” Conc Special 11,108.760 Sft @ $4.72/Sft 52,433.35 
 Total   $107,519.08 
 
CM 6 
Conc Pavt, Nonreinf, 10 inch Concrete Patch 6.480 Syd @ $131.170/Syd $849.98 
Dr Structure Cover, Adj. Case 2 Special 19.000 Ea @ $147.00/Ea 2,793.00 
 Total  $3,642.98 
 
 Grand Total  $111,162.06 
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Reason(s) for Extra(s)/Adjustment(s): 
 
CM 5 
Prior to the acceptance of the project, both the City of Detroit’s and MDOT’s standards for Americans 
with Disabilities Act (ADA) sidewalk ramps changed.  The City of Detroit is also under a court order by 
the United States District Court to update their sidewalk ramps to be compliant with ADA.  Therefore, it 
was determined that all the sidewalk ramps within the project limits needed to meet the most current 
standards for ADA sidewalk ramps.  The engineer directed the contractor to replace the ADA ramps at 
various locations within the 24 locations set up on the project.  The cost for this work reflect price 
increases since the project was let and includes mobilization, minor traffic control, barricades, and flag 
control required to complete the work.  Since traffic control is included, the project will not have an 
increase in traffic control due to the extension of time related to the ADA ramp issue.   
 
In addition, the contractor was required to complete the work on weekends to avoid weekday pedestrian 
traffic, and could not work on weekends with major downtown events.  These items were set up on a 
previous contract modification and now represent the amount needed to date.  The extra cost for the items 
on contract modification 5 was negotiated per Section 103.04 of the 2003 Standard Specifications for 
Construction.  The cost was deemed reasonable when compared with MDOT’s Average Unit Prices and 
the work required. 
 
CM 6 
Several problems were discovered while completing some of the work for the ADA ramps.  A void was 
found under some of the adjacent pavement.  The engineer directed the contractor to repair the area.  The 
extra cost for Conc Pavt, Nonreinf, 10 inch Concrete Patch was negotiated per Section 103.04 of the 2003 
Standard Specifications for Construction.  The cost was deemed reasonable when compared with similar 
items and quantities in MDOT’s Average Unit Price Index. 
 
Another discovery was that some drainage structures needed to be adjusted to match the new grades.  The 
engineer directed the contractor to adjust the drainage structures.  The extra cost for Dr Structure Cover, 
Adj. Case 2 Special was negotiated per Section 103.04 of the 2003 Standard Specifications for 
Construction.  The cost was deemed reasonable when compared with similar items and quantities in 
MDOT’s Average Unit Price Index. 
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted to 
authorize payment for this extra work. 
 
These extras were recommended for approval by the State Transportation Commission (STC) at its 
October 30, 2008, meeting, and are now recommended for approval by the State Administrative Board 
(SAB) on November 5, 2008. 
 
Criticality:  These extras are critical to the project ensuring that it meets the current standards and 
protects the safety and welfare of the motoring public. 
Purpose/Business Case:  These extras item are essential to the safe and timely completion of this 
contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 100%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
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Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48201, 48202, 48204, 48208, 48209, 48211. 
 
67. Extra 2008 - 163 
 

Control Section/Job Number: 82400-87959 Local Agency Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 

 
 Contractor: J. Ranck Electric, Inc. 

1993 Gover Parkway 
Mt. Pleasant MI 48858 

 
 Designed By: Wade-Trim, Inc. 

 Consulting Engineering Associates, Inc. 
Engineer’s Estimate: $2,079,971.00 

 
Description of Project: 
 
Traffic signal modernization at 80 locations from Greiner Road to Cass Avenue, in the city of Detroit, 
Wayne County.  
 
Administrative Board Approval Date: September 19, 2006 
Contract Date: October 5, 2006 
Original Contract Amount: $1,693,578.49 
Total of Overruns/Changes (Approved to Date): (20,870.00) - 1.23% 
Total of Extras/Adjustments (Approved to Date): 260,138.53 + 15.36% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 8,650.85 + 0.51% 
 
 Revised Total $1,941,497.87 14.64% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 14.13% 
over the original budget for an Authorized to Date Amount of $1,932,847.02. 

 
Approval of this extra will place the authorized status of the contract 14.64% or $247,919.38 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2008-008 3 $235,645.00 02/05/08 
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Contract Modification Number(s):  5 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 5 
Sidewalk, Conc, 4 inch Modified 1,647.780 Sft @ $5.25/Sft $8,650.85 
 Total  $8,650.85 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 5 
Prior to the acceptance of the project, the City of Detroit’s and MDOT’s standards for Americans with 
Disabilities Act (ADA) sidewalk ramps changed.  The City of Detroit is also under a court order by the 
United States District Court to update their sidewalk ramps to be compliant with ADA.  Therefore, it was 
determined that all the sidewalk ramps within the project limits needed to meet the most current standards 
for ADA sidewalk ramps.  The engineer directed the contractor to replace the ADA ramps within the 80 
intersections set up on the project.  The cost for this work reflects price increases since the project was let 
and includes mobilization, minor traffic control, barricades, and flag control required to complete the 
work.  Since the cost includes the traffic control, the project will not have an increase in traffic control 
due to the extension of time related to the ADA ramp issue.   
 
This item was set up on a previous contract modification and now represents the amount needed to date.  
The extra cost for Sidewalk, Conc, 4 inch Modified was negotiated per Section 103.04 of the 2003 
Standard Specifications for Construction.  The cost was deemed reasonable when compared with similar 
items in MDOT’s Average Unit Prices and the work required.   

 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission (STC) at its October 
30, 2008, meeting, and is now recommended for approval by the State Administrative Board (SAB) on 
November 5, 2007. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects 
the safety and welfare of the motoring public. 
Purpose/Business Case:  This extra item is essential to the safe and timely completion of this contract. 
Benefit:  By adding this item, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 100%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  This item is required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48201, 48206, 48209, 48210, 48216, 48221, 48226. 
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68. Extra 2008 - 164 
 

Control Section/Job Number: 39024-86055 MDOT Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras and has at 

least one extra that exceeds the $100,000 limit for reviewing 
extras.  

  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras and has 

at least one extra that exceeds the $250,000 limit for reviewing 
extras.  

 
 Contractor: Kamminga & Roodvoets, Inc. 

3435 Broadmoor Avenue SE 
Grand Rapids, MI  49512 

 
Designed By: Parsons Brinckerhoff, Inc. 
Engineer’s Estimate: $72,523,311.30 

 
Description of Project: 

 
2.61 miles of freeway reconstruction and widening, ramp reconstruction, removal of portions of existing 
structures, replacing abutments, piers, and superstructures, 3 new bridges, placing slope protection, 
drainage, sound walls, maintaining traffic, pavement markings and signing on I-94 from west of US-131 
to east of Oakland Drive in the cities of Kalamazoo and Portage, Kalamazoo County. This project 
includes two 5 year materials and workmanship pavement warranties.   
 
Administrative Board Approval Date: August 15, 2006 
Contract Date: August 31, 2006 
Original Contract Amount: $67,890,986.19 
Total of Overruns/Changes (Approved to Date): 667,971.60 + 0.98% 
Total of Extras/Adjustments (Approved to Date): 4,313,113.93 + 6.35% 
Total of Negative Adjustments (Approved to Date): (300,923.19) - 0.44% 

THIS REQUEST 3,134,632.43 + 4.62% 
 
 Revised Total $75,705,780.96 + 11.51% 

 
Offset Information 
Total Offsets This Request ($2,686,299.12) - 3.96% 
Net Revised Request $448,333.31  0.66% 
 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 6.89% 
over the original budget for an Authorized to Date Amount of $72,571,148.53. 

 
Approval of this extra will place the authorized status of the contract 11.51% or $7,814,794.77 over the 
Original Contract Amount. 
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Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2007-102 12 $121,313.17 08/07/07 
2008-024 22 $2,941,764.00 04/01/08 
2008-096 31 r. 1 $700,516.62 07/01/08 

 
Contract Modification Number(s):   32, 35, 39, 41 r. 1 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 32 
 86055A  
Downspout, 4 inch, Temp 310.000 Ft @ $3.00/Ft $930.00 
Sewer, Temp, 24” or Less 462.000 Ft @ $38.00/Ft 17,556.00 
Steel Sheet Piling, Rem 1,503.000 Sft @ $2.65/Sft 3,982.95 
Transporting Salvageable Sign Materials  6,033.00 
Sewer Bulkhead, 18 inch 1.000 Ea @ $280.00/Ea 280.00 
 
 86633A 
DB Cable, In Conduit, 2/THHN#6 1/C #8 380.000 Ft @ $6.24/Ft 2,371.20 
Culv End Sect, Grate 165.000 Lb @ $3.15/Lb 519.75 
 
 86634A 
Grade & Compact Existing Material 52,157.206 Syd @ $0.72/Syd 37,553.19 
Raised Pavt Marker, Rem 110.000 Ea @ $11.00/Ea 1,210.00 
Shoulder, Cl IV, 6” 405.360 Syd @ $3.15/Syd 1,276.88 
Pavt for Butt Joints, Rem 850.000 Syd @ $8.00/Syd 6,800.00 
Sewer Bulkhead, 12 inch 2.000 Ea @ $260.00/Ea 520.00 
Sewer Bulkhead, 15 inch 1.000 Ea @ $260.00/Ea 260.00 
 Total  $79,292.97 
 
CM 32 Offset Information (86633A) 
Subbase, CIP -20,000.00 Cyd @ $4.00/Cyd ($80,000.00) 
 Total  ($80,000.00) 
 
Revised CM 32 Total  ($707.03) 
 
CM 35 
 86166A  
PVC Liner, VECP, MSE Wall 14,000.000 Sft @ $1.00/Sft 14,000.00 
Styrofoam & Pea Stone, VECP, MSE Wall 400.000 Sft @ $2.50/Sft 1,000.00 
Wire Faced MSE Wall, VECP, MSE Wall 4,500.000 Sft @ $22.20/Sft 99,900.00 
Superstructure Conc, VECP, MSE Wall 2,000.000 Cyd @ $448.16/Cyd 896,320.00 
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 86174A 
Backfill, Select, VECP, MSE Wall 4,000.000 Cyd @ $6.850/Cyd 27,400.00 
PVC Liner, VECP, MSE Wall 7,000.000 Sft @ $1.00/Sft 7,000.00 
Styrofoam & Pea Stone, VECP, MSE Wall 1,500.000 Sft @ $2.50/Sft 3,750.00 
Wire Faced MSE Wall, VECP, MSE Wall 4,000.000 Sft @ $22.20/Sft 88,800.00 
Superstructure Conc, VECP, MSE Wall 1,700.000 Cyd @ $448.16/Cyd 761,872.00 
 Total  $1,900,042.00 
 
CM 35 Offset Information  
 86055A 
Backfill, Select, VECP, MSE Wall -500.000 Cyd @ $6.85/Cyd ($3,425.00) 
 
 86166A 
Substructure Conc -4,000.000 Cyd @ $300.00/Cyd (1,200,000.00) 
 
 86174A 
Backfill, Select, VECP, MSE Wall -1,500.000 Cyd @ $6.85/Cyd (10,275.00) 
PVC Liner, VECP, MSE Wall -4,760.000 Sft @ $1.00/Sft (4,760.00) 
Styrofoam & Pea Stone, VECP, MSE Wall -4,900.000 Sft @ $2.50/Sft (12,250.00) 
Wire Faced MSE Wall, VECP, MSE Wall -7,280.000 Sft @ $22.20/Sft (161,616.00) 
Substructure Conc -3,700.000 Cyd @ $300.00/Cyd (1,110,000.00) 
Superstructure Conc, VECP, MSE Wall -232.000 Cyd @ $448.16/Cyd (103,973.12) 
 Total  ($2,606,299.12) 
 
Revised CM 35 Total  ($706,257.12) 
 
CM 39 
 86166A  
VECP, MSE Wall – Payment No. 2  $553,516.86 
 Total  $553,516.86 
 
CM 41 
 86166A  
VECP, MSE Wall – Payment No. 3  $416,147.74 
 
 86174A 
VECP, MSE Wall – Payment No. 3  $185,632.86 
 Total  $601,780.60 
 
 Grand Total  $3,134,632.43 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 32 
This item was necessary to prevent soil erosion during the winter shutdown.  It will be used for 
westbound I-94 at three bridge locations.  This item was originally set up on contract modification 5 and 
now represents the amount needed to date.  The extra costs for Downspout, 4 inch, Temp were negotiated 
per Section 103.04 of the 2003 Standard Specifications for Construction.  The costs were deemed 
reasonable when compared with MDOT’s Average Unit Price Index.   
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The engineer directed the contractor to place temporary sewer to protect areas from erosion during the 
stage construction.  This item was originally set up on contract modification 1 and now represents the 
amount needed to date.   The extra costs for Sewer, Temp, 24” or Less were negotiated per Section 
103.04 of the 2003 Standard Specifications for Construction.  The costs were deemed reasonable when 
compared with MDOT’s Average Unit Price Index.   
 
The contractor encountered sheet piling around some of the sign foundations which was not indicated on 
the plans.  The engineer directed the contractor to remove the sheet piling that interfered with the 
proposed construction.  The extra costs for Steel Sheet Piling, Rem were negotiated per Section 103.04 of 
the 2003 Standard Specifications for Construction.  The costs were deemed reasonable when reviewing 
the amount of time and equipment needed to complete the work.     
 
The plans included a note that salvaged sign materials will be delivered to the MDOT Overhead Sign 
Shop but did not indicate how to pay for it.  The engineer directed the contractor to deliver the sign 
materials.  This item was originally set up on contract modification 7 and now represents the amount 
needed to date.  The extra costs for Transporting Salvageable Sign Materials were negotiated per Section 
103.04 of the 2003 Standard Specifications for Construction.  The costs were deemed reasonable when 
reviewing the amount of time and equipment needed to complete the work.     
 
Due to the maintaining of traffic several drainage culverts needed to be partially removed and  
bulkheaded.  The engineer directed the contractor to complete this work.  These items were set up on 
previous contract modifications and now represent the amount needed to date.  The extra costs for Sewer 
Bulkhead, 18 inch;  Sewer Bulkhead, 12 inch and Sewer Bulkhead, 15 inch were negotiated per Section 
103.04 of the 2003 Standard Specifications for Construction.  The costs were deemed reasonable when 
compared with MDOT’s Average Unit Price Index.   
 
The engineer directed the contractor to use a larger wire for the permanent traffic recorders.  This was 
overlooked on the plans and was needed due to the distance to the recorders.  This item will be partially 
offset when the item is balanced on a future contract modification.  The extra costs for DB Cable, In 
Conduit, 2/THHN#6 1/C #8 were negotiated per Section 103.04 of the 2003 Standard Specifications for 
Construction and were deemed reasonable when compared with MDOT’s Average Unit Price Index.   
 
The engineer directed the contractor to install a grate on the end section of the 30 inch culvert on ramp A 
at Oakland Avenue.  The engineer was concerned that the end section may be a hazard if hit by traffic.  
The extra costs for Culv End Sect, Grate were negotiated per Section 103.04 of the 2003 Standard 
Specifications for Construction and were deemed reasonable when compared with MDOT’s Average Unit 
Price Index.   
 
The plans called for the placement of subbase material.  Once the pavement was removed the engineer 
determined that in some locations the existing soils could be used and directed the contractor to grade and 
compact the soils at these locations.  The new item was set up as a budget amount, originally on contract 
modification 2.  The extra costs for Grade & Compact Existing Material were negotiated per Section 
103.04 of the 2003 Standard Specifications for Construction.  The costs were deemed reasonable when 
compared with similar items in MDOT’s Average Unit Price Index.  This item is completely offset by a 
reduction in original bid items noted above. 
 
Prior to milling the pavement, the engineer directed the contractor to remove the raised pavement 
markers.  The extra costs for Raised Pavt Marker, Rem were negotiated per Section 103.04 of the 2003 
Standard Specifications for Construction.  The costs were deemed reasonable when compared with 
MDOT’s Average Unit Price Index.   
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The engineer directed the contractor to use the millings from the hot mix asphalt milling for the 
temporary shoulders.  This item will be completely offset by a reduction in original items when the 
project is balanced.  This new item is only set up to keep track of the different materials used for the 
shoulder.  The extra costs for Shoulder, Cl IV, 6” were negotiated per Section 103.04 of the 2003 
Standard Specifications for Construction.  The original item costs were used for the new item and were 
deemed reasonable when compared with similar items in MDOT’s Average Unit Price Index.   
 
The engineer directed the contractor to complete a butt joint on ramp C at Oakland Avenue.  This was 
necessary to provide for a smooth transition.  The engineer is also anticipating that this item will be 
needed on I-94 at both ends of the project and is setting up a budget quantity for these areas.  The extra 
costs for Pavt for Butt Joints, Rem were negotiated per Section 103.04 of the 2003 Standard 
Specifications for Construction.  The original item costs were used for the new item and were deemed 
reasonable when compared with similar items in MDOT’s Average Unit Price Index. 
 
CM 35, 39 & 41 
A Value Engineering Change Proposal (VECP) was submitted by the contractor.  The VECP was 
submitted per the requirements in the Supplemental Specification for VECP as contained in the project 
proposal.  The VECP changed the foundation from a traditional footing/piling scheme to a mechanically 
stabilized earth (MSE) scheme.  The VECP changed the foundations for nine bridges of the eleven 
bridges on the project.  Four of the nine bridges were completed in 2007, two bridges were completed in 
the spring, and three bridges were completed in the fall of 2008.   
 
This change included reductions in the number of piles needed for the foundation and required several 
new foundation items to be set up; these items were set up on contract modification 22, which was 
previously approved by the State Administrative Board on May 6, 2008.   
 
The VECP final savings is now known.  The savings shown below will amount to over $3.7 million.  
One-half of the total savings will be returned to MDOT and the other half paid to the contractor.  Part of 
the payment to the contractor, for the four completed bridges at that time, was completed on contract 
modification 31 which was approved by the State Administrative Board on July 1, 2008. 
 
Below is a summary showing the total savings for this VECP:  
 
  
 
 
 
 
 
All values rounded to nearest dollar. 
 
These current contract modifications 35, 39 and 41 now balance the remaining VECP items.  Contract 
modification 35 includes the pay items associated with the VECP, while contract modifications 39 and 41 
are the one half payments to the contractor for the associated completed bridges.   
 
Concurrence was received from MDOT’s Geotechnical Services Section and FHWA on the change in the 
bridge foundations.  The costs for the extra items included on the contract modification were negotiated 
per Section 103.04 of the 2003 Standard Specifications for Construction and the supplemental 
specification for VECP.  The cost was deemed reasonable as part of a VECP review. 
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

Anticipated cost of deleted or reduced original items due to VECP ($8,165,790)
Additional cost with extra items for VECP 4,454,162
Savings due to VECP (3,711,628)
One half of savings due to contractor 1,855,814
Final savings to MDOT contract due to VECP (1,855,814)



________________________________________________________________________________________________________________ 
11/5/08           Page 66 of 87 

 
These Extras were recommended for approval by the State Transportation Commission (STC) at its 
October 30, 2008, meeting, and are now recommended for approval by the State Administrative Board 
(SAB) on November 5, 2008. 
 
Criticality:  These extras are critical to the project ensuring that it meets the current standards and 
protects the safety and welfare of the motoring public. 
Purpose/Business Case:  These extras items are essential to the safe and timely completion of this 
contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source: 

86055A:  FHWA, 89.82 %; State Restricted Trunkline, 8.99 %; %; City of Portage, 0.96 %; City 
of Kalamazoo, 0.03 %; Village of  Mattawan, 0.20.  
86166A:  FHWA, 80.00 %; State Restricted Trunkline, 17.75 %; City of Portage 2.25 %;  
86174A:  FHWA, 90.00 %; State Restricted Trunkline, 9.16 %; City of Portage, 0.84 %;  
86633A:  FHWA, 79.82 %; State Restricted Trunkline, 17.90 %; City of Portage, 2.28 %;  
86634A:  FHWA, 90.00 %; State Restricted Trunkline, 8.92 %; City of Portage, 0.81%;  
City of Kalamazoo, 0.27 %; %, unless otherwise noted. 

Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  49729, 49024. 
 
69. Extra 2008 - 165 
 

Control Section/Job Number: 26011-86243 Local Agency Project 
 
State Administrative Board -  This project is under $800,000 and the extra exceeds the $48,000 

limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 

 
 Contractor: John Henry Excavating, Inc. 

1140 Henry Road 
East Tawas, MI  48730 

 
Designed By: Wade Trim Associates, Inc. 
Engineer’s Estimate: $726,912.25 

 
Description of Project: 

 
Bridge removal and replacement along with related approach work on Lang Road at Middle Branch 
Tobacco River, Gladwin County.  
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Administrative Board Approval Date: June 19, 2007 
Contract Date: July 9, 2007 
Original Contract Amount: $634,385.75 
Total of Overruns/Changes (Approved to Date): 39,398.80 + 6.21% 
Total of Extras/Adjustments (Approved to Date): 97,120.00 + 15.31% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 5,672.76 + 0.89% 
 
 Revised Total $776,577.31 + 22.41% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 21.52% 
over the original budget for an Authorized to Date Amount of $770,904.55. 

 
Approval of this extra will place the authorized status of the contract 22.41% or $142,191.56 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  
 

Item Number Contract Modification Number Amount SAB Date 
2008-073 5 $82,000.00 05/06/08 

 
Contract Modification Number(s):   7 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 7 
Extra Work Due to Artesian Springs 1.000 LS @ $2,366.86/LS $2,366.86 
Extra Work With Steel Reinforcement 1.000 LS @ $2,121.95/LS 2,121.95 
Install Culvert & Reshape Slopes 1.000 Ea @ $1,153.95/Ea 1,153.95 
Lights, Damaged and Replaced 2.000 Ea @ $15.00/Ea 30.00 
 Total  $5,672.76 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 7 
The contractor encountered an artesian condition while driving the piles on the project.  This delayed the 
work enough that the bridge deck was temporarily covered with a protective material and then with 
aggregate until this spring when the project could be completed.  This item was set up to remove the 
aggregate and protective cover.  The extra cost for Extra Work Due to Artesian Springs is based on force 
account records per Section 109.07 of the 2003 Standard Specifications for Construction. 
 
The plans did not show the correct length of steel reinforcement for the abutments.  This required 
additional steel and cutting and splicing of some of the reinforcement bars.  The engineer directed the 
contractor to complete the work.  The extra cost for Extra Work With Steel Reinforcement is based on 
force account records per Section 109.07 of the 2003 Standard Specifications for Construction. 
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The county requested that a culvert be placed in the northeast quadrant.  The county supplied the culvert 
and the engineer directed the contractor to install the culvert, place rip rap at the end of it and reshape the 
slope.  The extra cost for Install Culvert & Reshape Slopes is based on force account records per Section 
109.07 of the 2003 Standard Specifications for Construction.  The cost of this item is 100 percent funded 
by the Gladwin County Road Commission.  
 
Section 812.04.A.5 of the 2003 Standard Specifications for Construction requires MDOT to reimburse the 
contractor for damaged lights at a maximum rate of $15 per light.  The rate is variable and is reimbursed 
to the contractor at the cost of the respective traffic control device that the light is mounted to, and does 
not exceed $15 per light.  The lights on plastic drums are used to control traffic in the work zone.  These 
lights are sometimes damaged by passing motorists.  The extra, Lights, Damaged and Replaced, will 
reimburse the contractor for damaged lights at the maximum rate of $15 per light, as the traffic control 
device unit cost was over $15. 

 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its October 30, 
2008, meeting, and is now recommended for approval by the State Administrative Board on November 5, 
2008. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects 
the safety and welfare of the motoring public. 
Purpose/Business Case:  This extra item is essential to the safe and timely completion of this contract. 
Benefit:  By adding this item, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 79.87%; State Restricted Trunkline, 14.98%; Gladwin County, 5.15%, unless 
otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  This item is required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48612. 
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70. Extra 2008 - 166 
 

Control Section/Job Number: 33010-90270 Local Agency Project 
 
State Administrative Board -  This project has at least one extra that exceeds the $100,000 limit 

for reviewing extras. 
  
State Transportation Commission - This project has at least one extra that exceeds the $250,000 limit 

for reviewing extras. 
 

 Contractor: Posen Construction, Inc. 
50500 Design Lane 
Shelby Twp., MI  48315 

 
Designed By: Bergmann Associates, Inc. 
 Access Engineering, Inc. 
 SME 
 JJR, LLC 
  RS Surface Transportation 
Engineer’s Estimate: $22,806,284.15 

 
Description of Project: 

 
1.32 miles of hot mix asphalt road construction and widening, roadway drainage, lighting and landscaping 
on Farm Lane from Mt. Hope Road north to Wilson Road, on Service Road from west of Farm Lane to 
east of Farm Lane and on Trowbridge Road from west of Farm Lane to east of Farm Lane, pump station 
in the northeast quadrant of Farm Lane and Service Road, water main and irrigation system along Farm 
Lane and Service Road, construct bridge, temporary shoo-fly tracks, permanent track work, and steel 
piled cut-off walls on Farm Lane on the campus of Michigan State University in the city of East Lansing, 
Ingham County. 
 
Administrative Board Approval Date: March 18, 2008 
Contract Date: March 21, 2008 
Original Contract Amount: $21,514,000.16 
Total of Overruns/Changes (Approved to Date): 1,567,853.23 + 7.29% 
Total of Extras/Adjustments (Approved to Date): 163,904.77 + 0.76% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 600,000.00 + 2.79% 
 
 Revised Total $23,845,758.16 + 10.84% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 8.05% 
over the original budget for an Authorized to Date Amount of $23,245,758.16. 

 
Approval of this extra will place the authorized status of the contract 10.84% or $2,331,758.00 over the 
Original Contract Amount. 
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Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2008-151 3 $118,100.27 10/21/08 

 
Contract Modification Number(s):  5 r. 1 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 5 (90270A) 
Embankment, CIP Adjustment for Placement at Lot 89 150,000.00 Cyd @ $4.00/Cyd  $600,000.00 
 Total  $600,000.00 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 5 
At the request of Michigan State University (MSU), the contractor was directed to place excess excavated 
earth on MSU property to be used for a future parking lot.  The new extra will be used for shaping and 
building the subbase for the parking lot, and also includes stripping the topsoil.  The extra costs for 
Embankment, CIP Adjustment for Placement were negotiated per Section 103.04 of the 2003 Standard 
Specifications for Construction.  The costs were deemed reasonable when compared with MDOT’s 
Average Unit Price Index.  This extra work is 100 percent funded by MSU. 

 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra was recommended for approval by the State Transportation Commission at its October 30, 
2008, meeting, and is now recommended for approval by the State Administrative Board on November 5, 
2008. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects 
the safety and welfare of the motoring public. 
Purpose/Business Case:  This extra item is essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:   

101414A: FHWA, 79.89%; State Restricted Trunkline, 19.97%; Michigan State University, 
0.14%,  
90270A:  FHWA, 82.04%; State Restricted Trunkline, 17.46%; Michigan State University, 
0.50%,  
90272A:  FHWA, 79.87%; State Restricted Trunkline, 19.97%; Michigan State University, 
0.16%, unless otherwise noted. 

Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  This item is required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48824. 



________________________________________________________________________________________________________________ 
11/5/08           Page 71 of 87 

 
71. Extra 2008 - 167 
 

Control Section/Job Number: 63081-45715 MDOT Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras.   

  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 
 

 Contractor: Dan's Excavating, Inc. 
  12955 23 Mile Road 
  Shelby Twp., MI  48315 

 
Designed By: CH2MHILL 
Engineer’s Estimate: $44,632,212.92 

 
Description of Project: 

 
3.02 miles of freeway and ramp reconstruction, concrete pavement and shoulders, concrete pavement 
repairs, concrete pavement inlay, bridge rehabilitation on 5 structures, lighting, MITS, signing, and 
pavement marking on M-10 from Beck Road to Lahser Road, in the city of Southfield, Oakland County. 
This project includes a 5-year material and workmanship pavement warranty and a 2-year bridge painting 
warranty. 
 
Administrative Board Approval Date: March 7, 2006 
Contract Date: March 10, 2006 
Original Contract Amount: $26,358,391.07 
Total of Overruns/Changes (Approved to Date): (456,205.59) - 1.73% 
Total of Extras/Adjustments (Approved to Date): 2,822,148.82 + 10.71% 
Total of Negative Adjustments (Approved to Date): (84,591.60) - 0.32% 

THIS REQUEST 31,361.43 + 0.12% 
 
 Revised Total $28,671,104.13 + 8.78% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 8.66% 
over the original budget for an Authorized to Date Amount of $28,639,742.70. 

 
Approval of this extra will place the authorized status of the contract 8.78% or $2,312,713.06 over the 
Original Contract Amount. 
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Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2006-094 1 $193,444.75 07/05/06 
2006-129 5 r. 1 $1,400,000.00 09/05/06 
2006-145 6 r. 1, 8 $868,788.50 11/07/06 
2006-171 7 r. 1 $20,615.94 12/19/06 
2007-014 10, 11 $76,442.77 02/06/07 
2007-047 13, 14 $51,995.28 04/03/07 
2007-063 12 $3,009.17 05/01/07 
2007-118 20 $58,712.71 09/04/07 

 
Contract Modification Number(s):  28 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 
 
CM 28  
Conc Pads, Lighting Controllers  $3,353.29 
MITSC Cabinet Connection  849.65 
Rem/Repl Damaged Light Pole M-10  8,560.50 
Repair Existing Tower Lighting  11,056.27 
Repair Washout SB M-10  3,840.38 
Repl #6 Wire with #4 Wire  3,099.60 
Repl Existing Service Cables Lahser Road  282.58 
Unbag Overhead Sign  319.16 
 Total  $31,361.43 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 28 
While completing the final review for the construction work it was determined that the concrete pads at 
the lighting controllers needed to be replaced in two locations.  The engineer directed the contractor to 
complete the work.  The extra cost for Conc Pads, Lighting Controllers is based on force account records 
per Section 109.07 of the 2003 Standard Specifications for Construction. 
 
The engineer received a request from MITSC that a new power feed be supplied to one of the cabinets.  
The engineer directed the contractor to complete the work.  The extra cost for MITSC Cabinet 
Connection is based on force account records per Section 109.07 of the 2003 Standard Specifications for 
Construction. 
 
The project had several damaged light poles.  The engineer directed the contractor to remove and replace 
the damaged light poles.  The extra cost for Rem/Repl Damaged Light Pole M-10 is based on force 
account records per Section 109.07 of the 2003 Standard Specifications for Construction. 
 
Eight of the tower lights were damaged by a power surge.  The engineer directed the contractor to replace 
plugs, lamps and wires at the 8 locations.  The extra cost for Repair Existing Tower Lighting is based on 
force account records per Section 109.07 of the 2003 Standard Specifications for Construction. 
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An area that was washed out near the southeast bridge approach of southbound M-10 over I-696 needed 
to be filled in and restored.  The engineer directed the contractor to fill in the voids and restore the area.  
The extra cost for Repair Washout SB M-10 is based on force account records per Section 109.07 of the 
2003 Standard Specifications for Construction. 
 
The wire and breakers at the Lahser and Lockdale lighting control needed to be replaced.  The engineer 
directed the contractor to replace the #6 wire with #4 wire and replace the breaker.  The extra cost for 
Repl #6 Wire with #4 Wire is based on force account records per Section 109.07 of the 2003 Standard 
Specifications for Construction. 
 
The existing service cables near at Lahser Road controller were heating up and needed to be replaced.   
The engineer directed the contractor to replace the service cables.  The extra cost for Repl Existing 
Service Cables Lahser Road is based on force account records per Section 109.07 of the 2003 Standard 
Specifications for Construction. 
 
The engineer directed the contractor to bag an overhead sign above northbound M-10 at Lahser Road.  
Once the project was complete the sign needed to be uncovered.  The engineer directed the contractor to 
uncover the sign.  The extra cost for Unbag Overhead Sign is based on force account records per Section 
109.07 of the 2003 Standard Specifications for Construction. 
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 
 
This Extra was recommended for approval by the State Transportation Commission at its October 30, 2008, 
meeting, and is now recommended for approval by the State Administrative Board on November 5, 2008. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects the 
safety and welfare of the motoring public. 
Purpose/Business Case:  These extra items were essential to the safe and timely completion of this 
contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 81.85%; State Restricted Trunkline, 16.17%; City of Southfield, 1.98%, 
unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items were required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48037. 
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72. Extra 2008 - 168 
 

Control Section/Job Number: 82053-58175 MDOT Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras.  
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 
 

 Contractor: Dan's Excavating, Inc.  
12955 23 Mile Road 
Shelby Twp., MI  48315 

 
Designed By: MDOT 
Engineer’s Estimate: $12,363,181.91 

 
Description of Project: 

 
3.52 miles of hot mix asphalt cold milling and resurfacing, concrete patch work and overlay on US-24 
(Telegraph Road) from south of Fordson Road northerly to Joy Road, and 7 structure rehabilitations in the 
cities of Dearborn and Dearborn Heights, Wayne County. This project includes a 5-year materials and 
workmanship pavement warranty and a 2-year bridge painting warranty.  
 
Administrative Board Approval Date: September 5, 2006 
Contract Date: September 12, 2006 
Original Contract Amount: $14,700,952.70 
Total of Overruns/Changes (Approved to Date): (153,573.57) - 1.04% 
Total of Extras/Adjustments (Approved to Date): 1,043,262.90 + 7.10% 
Total of Negative Adjustments (Approved to Date): (58,709.20) - 0.40% 

THIS REQUEST 682,954.90 + 4.65% 
 
 Revised Total $16,214,887.73 + 10.31% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 5.66% 
over the original budget for an Authorized to Date Amount of $15,531,932.83. 

 
Approval of this extra will place the authorized status of the contract 10.31% or $1,513,935.03 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2008-032 7 r. 3 $232,006.72 03/04/08 
2008-070 10 $390,729.50 05/06/08 
2008-093 12 r. 1, 13 $465,000.00 07/01/08 
2008-124 18 r. 1 $45,951.90 09/02/08 
2008-153 22 $87,761.67 10/21/08 
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Contract Modification Number(s):  24 r. 1 
 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 
 
CM 24 
Superstructure, Concrete, Form, Fin. and Cure (S02 of 82053), Redesign $135,000.00 
Superstructure, Concrete, Form, Fin. and Cure, Night Cast (S02 of 82053), Redesign 195,000.00 
Bearing, Elastomeric, 1 ½ inch, Special  
 (Redesign) – S02 27.400 Sft @ $10.23/Sft 280.30 
Prest Conc Box Beam, Erect, 27 inch, Special 
 (Redesign) – S02 1,340.000 Ft @ $35.00/Ft 46,900.00 
Prest Conc Box Beam, Furn, 27 inch, Special 
 (Redesign) – S02 1,340.000 Ft @ $228.19/Ft 305,774.60 
 Total  $682,954.90 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 24 
The structure at southbound US-24 over Hines Drive was originally set up as a deck removal and 
replacement.  Once the deck was removed, it was determined that the existing concrete box beams were 
too deteriorated to be used.  The engineer discussed this with the Federal Highway Administration 
(FHWA) and the Metro Region Office, and determined that the appropriate fix would be to remove the 
beams, part of the abutments and part of the piers to accommodate an entirely new superstructure.   
 
A review of the northbound bridge was also completed and the same determination was made for that 
bridge.  Previous contract modifications have been approved for the removal items for the bridges.  
Contract modification 24 will be used to for the new items for the bridge including the beams, bridge 
deck and other associated items.  The extra cost for the extra items on contract modification 24 was 
negotiated per Section 103.04 of the 2003 Standard Specifications for Construction.  The cost was 
deemed reasonable based on the additional time, equipment and materials needed to complete the work 
and as compared to similar items completed in the Metro Region, the project office indicated that the 
supporting documentation for the cost is contained in the project files.  These costs are partially offset by 
a reduction in original items totaling approximately $58,350. 
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 
 
This Extra was recommended for approval by the State Transportation Commission at its October 30, 
2008, meeting, and is now recommended for approval by the State Administrative Board on November 5, 
2008. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects 
the safety and welfare of the motoring public. 
Purpose/Business Case:  These extra items are essential to the safe and timely completion of this 
contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 81.50%; State Restricted Trunkline, 15.82%; City of Dearborn Heights, 
2.26%;  SBC Communications, 0.37%; Detroit Edison Company, 0.05%; unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
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Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48128. 
 
73. Extra 2008 - 169 
 

Control Section/Job Number: 82061-60447 MDOT Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras. 
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 

 
 Contractor: Dan's Excavating, Inc. 

12955 23 Mile Road 
Shelby Twp., MI  48315 

 
Designed By: Tetra Tech of Michigan, PC 
Engineer’s Estimate: $7,323,849.33 

 
Description of Project: 

 
1.41 miles of hot mix asphalt reconstruction, drainage improvements, sidewalk, sanitary work, and water 
main work on US-12 (Michigan Avenue) from Heywood Street to Howe Road and intersection 
improvements from 4th Street to Howe Road in the City of Wayne, Wayne County. This project includes 
one 5 year materials and workmanship pavement warranty. 
 
Administrative Board Approval Date: August 1, 2006 
Contract Date: August 29, 2006 
Original Contract Amount: $6,845,786.46 
Total of Overruns/Changes (Approved to Date): (722,942.89) - 10.56% 
Total of Extras/Adjustments (Approved to Date): 983,582.10 + 14.37% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 21,659.68 + 0.32% 
 
 Revised Total $7,128,085.35 + 4.13% 
 

SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract 3.81% 
over the original budget for an Authorized to Date Amount of $7,106,425.67. 

 
Approval of this extra will place the authorized status of the contract 4.13% or $282,298.89 over the 
Original Contract Amount. 
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Extras Previously Approved by the State Administrative Board:   
 

Item Number Contract Modification Number Amount SAB Date 
2007-56 2 r. 1 $697,036.30 04/03/07 

2007-146 3 r. 1, 5 r. 1 $96,207.09 10/02/07 
2007-155 4, 7, 8, 9, 10, 11, 12 r.3, 13, 14 r.1, 15  r. 2 $97,210.89 11/06/07 
2008-025 16 r. 3, 18 r. 1 $2,547.85 02/05/08 
2008-075 19 r 1, 20, 21, 22, 23, 24, 26, 27 r 1 $64,641.09 05/06/08 
2008-083 28, 30, 31, 32 $23,843.35 06/03/08 

 
Contract Modification Number(s):  35, 36, 37 r. 1 
 
These contract modifications request payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 35  
 60447A 
Irrigation Repairs City of Wayne 1.000 LS @ $4,841.45/LS $4,841.45 
Irrigation Repairs City of Wayne, 100 % City of Wayne 1.000 LS @ $4,841.45/LS $4,841.45 
 Total  $9,682.90 
 
CM 36  
 60447A 
Delivery of Salvaged Brick 1.000 LS @ $3,350.00/LS $3,350.00

 Total  $3,350.00 
 
CM 37 
 60447A 
Ginko Biloba ‘Autumn Gold’, 3 ½”  2.000 Ea @ $420.00/Ea $840.00 
Pyrus Calleryana ‘Redspire’, 3” 5.000 Ea @ $295.00/Ea 1,475.00 
Site Preparation, Max. 1.000 LS @ $1,998.39/LS 1,998.39 
 
 80368A 
Ginko Biloba ‘Autumn Gold’, 3 ½”  2.000 Ea @ $420.00/Ea $840.00 
Pyrus Calleryana ‘Redspire’, 3” 5.000 Ea @ $295.00/Ea 1,475.00 
Site Preparation, Max. 1.000 LS @ $1,998.39/LS 1,998.39 
 Total  $8,626.78 
 
 Grand Total  $21,659.68 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 35 
The City of Wayne previously installed and operated an extensive irrigation system in the downtown area 
between 2nd Street and Elizabeth.  The majority of this system was inside the MDOT right-of-way and 
conflicted with portions of the water main, storm, and sanitary work.  Prior to construction, the City was 
unable to provide accurate locations of their system for incorporation into the plans. During construction 
the City of Wayne DPW assisted with marking or identifying lines to the best of their ability.  As 
construction progressed through the downtown area, multiple irrigation lines were damaged and required 
repairs. The City of Wayne requested that the irrigation subcontractor, handle the repairs.  The engineer 
directed the contractor to repair the lines and also agreed that some of the repairs were not the fault of the 
City and agreed to split the cost.  The extra cost for Irrigation repairs City of Wayne is based on force 
account records per Section 109.07 of the 2003 Standard Specifications for Construction.   



________________________________________________________________________________________________________________ 
11/5/08           Page 78 of 87 

 
CM 36 
During the installation of the decorative brick sidewalk on the north side of westbound US-12 the 
contractor had issues interlocking the new bricks with the existing brick pattern.  The problem was due to 
a slight difference in brick size (1/8") between the old and new bricks.  This was a material issue that 
could not have been foreseen in the design process.  The engineer directed the contractor to use salvaged 
bricks on the project.  This item is set up to cover the cost to transport the bricks to the site and place them 
at multiple locations for use on the project.  The extra cost will be offset by a reduction in the original 
item for the placement of the bricks, this will be completed when the project is finaled out.  The extra 
costs for Delivery of Salvaged Brick were negotiated per Section 103.04 of the 2003 Standard 
Specifications for Construction.  The costs were deemed reasonable when compared with the amount of 
time and equipment needed to complete the work.  
 
CM 37 
Additional trees were removed from the median to accommodate the temporary widening of eastbound 
US-12.  Some were removed because they were too close to the road and were unsafe.  Others were 
removed because the root system was damaged during excavation for either the drainage system or the 
roadway.  After the new median was constructed, the engineer and the Region Resource Specialist 
determined the location and species of 14 replacement trees.  The project already had trees set up but they 
were 100 percent funded by the City of Wayne.  Since these trees were replacing the damaged trees, the 
engineer agreed that they should be part of the project cost.  The City of Wayne agreed to assume the 
responsibility of watering and cultivating the trees.  The extra costs for the items on contract modification 
37 were negotiated per Section 103.04 of the 2003 Standard Specifications for Construction.  The costs 
were deemed reasonable when compared with similar items in the contract.   
 
These Extras were recommended for approval by the State Transportation Commission at its October 30, 
2008 meeting, and are now recommended for approval by the State Administrative Board on November 
5, 2008. 
 
Criticality:  These extras are critical to the project ensuring that it meets the current standards and 
protects the safety and welfare of the motoring public. 
Purpose/Business Case:  These extra items were essential to the safe and timely completion of this 
contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:   

60447A:  FHWA, 69.99%; State Restricted Trunkline, 14.75 %, City of Wayne 15.26 %; 
80368A:  FHWA, 80.00%; State Restricted Trunkline, 20.00%, unless otherwise noted. 

Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items were required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48184. 
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74. Extra 2008 – 170 
 

Control Section/Job Number: 82457-52174 Local Agency Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras.   
  
State Transportation Commission - This project exceeds the 10% limit for reviewing extras. 

 
 Contractor: Walter Toebe Construction Co. 

P. O. Box 930129 
Wixom, MI  48393 

 
Designed By: Spalding DeDecker Associates, Inc. 
 Ayres, Lewis, Norris & May, Inc. 
Engineer’s Estimate: $10,335,376.80 

 
Description of Project: 

 
0.74 km of railroad grade separation and concrete pavement reconstruction, drainage improvements, 
water main relocations, pump house construction, 2 span steel I beam bridge and pavement markings on 
Sheldon Road from 120 m south of Nantucket to 100 m north of M-14 overpass in the city of Plymouth, 
Wayne County.  
 
Administrative Board Approval Date: November 8, 2006 
Contract Date: November 20, 2006 
Original Contract Amount: $10,170,387.92 
Total of Overruns/Changes (Approved to Date): 93,095.40 + 0.92% 
Total of Extras/Adjustments (Approved to Date): 2,715,868.55 + 26.70% 
Total of Negative Adjustments (Approved to Date): (3,285.00) - 0.03% 

THIS REQUEST 49,558.45 + 0.49% 
 
 Revised Total $13,025,625.32 + 28.08% 

 
Offset Information 
Total Offsets This Request ($22,660.81) - 0.22% 
Net Revised Request $26,897.64 + 0.26% 
 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 27.59% 
over the original budget for an Authorized to Date Amount of $12,976,066.87. 

 
Approval of this extra will place the authorized status of the contract 28.07% or $2,855,237.40 over the 
Original Contract Amount. 
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Extras Previously Approved by the State Administrative Board: 
 
Item Number Contract Modification Number Amount SAB Date 

2007-85 7 $350,000.00 06/05/07 
2007-148 8 $350,000.00 10/02/07 
2008-113 12, 13, 14 r. 3, 15 r. 2, 16, 17, 18, 19, 20 r. 1, 21 $160,381.83 08/05/08 
2008-131 33 $1,392,435.00 09/02/08 
2008-138 23, 25, 26, 27, 28, 29, 31 $373,605.80 09/02/08 

 
Contract Modification Number(s):  22, 30, 32, 34   
 
These contract modifications request payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 22 
Railroad Runaround Embankment Special 810.280 m3 @ $38.85/m3 $31,479.38 
 Total  $31,479.38 
 
CM 22 Offset Information 
Embankment (CIP), Modified -2,160.23 m3 @ $10.49/m3 (22,660.81) 
 Total  ($22,660.81) 
 
Net Revised CM 22 Request  $8,818.57 
 
CM 30 
Obstruction Removal  $4,571.27 
 Total  $4,571.27 
 
CM 32 
Soil Sampling and Testing  $3,307.50 
 Total  $3,307.50 
 
CM 34 
Conc Barrier, Temp, Furn 103.630 m @ $72.18/m $7,480.01 
Conc Barrier, Temp, Oper 103.630 m @ $26.25/m 2,720.29 
 Total  $10,200.30 
 
 Grand Total  $49,558.45 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 22 
The engineer directed the contractor to use class II sand in lieu of embankment around the railroad, due to 
wet soils.  The extra costs for Railroad Runaround Embankment Special - Extra were negotiated per 
Section 103.04 of the 1996 Standard Specifications for Construction.  The costs were deemed reasonable 
when compared with similar items in the contract and MDOT’s Average Unit Price Index.  This item is 
partially offset by a reduction in original items noted above.   
 
CM 30 
The contractor encountered several concrete obstructions while placing the storm sewer.  The engineer 
directed the contractor to remove the obstructions.  The extra cost for Obstruction Removal - Extra is 
based on force account records per Section 109.07 of the 1996 Standard Specifications for Construction. 
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CM 32 
While excavating near the railroad tracks it was noticed that the soils had an odor.  The engineer directed 
the contractor to sample and test the soils to determine if they were contaminated.  The extra cost for Soil 
Sampling and Testing was negotiated in accordance with Section 103.04 of the 1996 Standard 
Specifications for Construction.  The cost was deemed reasonable based on the invoice submitted by the 
specialty contractor and verified by the engineer. 
 
CM 34 
Due to a substantial grade differential, the engineer directed the contractor to place a temporary concrete 
barrier to protect the area.  The extra cost for Conc Barrier, Temp, Furn and Conc Barrier, Temp, Oper 
was negotiated per Section 103.04 of the 1996 Standard Specifications for Construction.  The cost was 
deemed reasonable compared to similar items in MDOT’s Average Unit Price Index and other contracts 
completed by the county. 
 
Section 103.04 – EXTRA WORK – of the 1996 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
These Extras were recommended for approval by the State Transportation Commission at its October 30, 
2008, meeting, and are now recommended for approval by the State Administrative Board on November 
5, 2008. 
 
Criticality:  These extras are critical to the project ensuring that it meets the current standards and 
protects the safety and welfare of the motoring public. 
Purpose/Business Case:  These extra items are essential to the safe and timely completion of this 
contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 69.95%; Wayne County, 12.56%, State Restricted Trunkline, 17.49%; unless 
otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48170. 
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75. Extra 2008 - 171 
 

Control Section/Job Number: 82022-83945 Local Agency Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras.  
  
State Transportation Commission - Does not meet criteria. 

 
 Contractor: Dan's Excavating, Inc. 

12955 23 Mile Road 
Shelby Twp., MI  48315 

 
Designed By: DLZ Michigan, Inc. 
Engineer’s Estimate: $2,371,273.50 

 
Description of Project: 

 
Bridge removal and replacement along with related approach work on Antietam Avenue over Dequindre 
Cut in the city of Detroit, Wayne County.  
 
Administrative Board Approval Date: August 7, 2007 
Contract Date: August 8, 2007 
Original Contract Amount: $1,924,554.88 
Total of Overruns/Changes (Approved to Date): 55,322.85 + 2.87% 
Total of Extras/Adjustments (Approved to Date): 40,244.31 + 2.09% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 84,435.57 + 4.39% 
 
 Revised Total $2,104,557.61 + 9.35% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 4.96% 
over the original budget for an Authorized to Date Amount of $2,020,122.04. 

 
Approval of this extra will place the authorized status of the contract 9.35% or $180,002.73 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  None 
 
Contract Modification Number(s):  9, 11 

 
These contract modifications request payment for the following Extra(s)/Adjustment(s) to the contract: 

 
CM 9 
Force Account 1 – Timber Extraction  $83,992.60 
 Total  $83,992.60 
 
CM 11 
Concrete Escalation 153.810 Cyd @ $2.88/Cyd $442.97 
 Total  $442.97 
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Reason(s) for Extra(s)/Adjustment(s): 
 
CM 9 
During the removal of the east and west abutments of the existing Antietam Bridge over the Dequindre 
Cut, the Contractor encountered timber piles at both the existing abutments.  These piles were not shown 
on the existing bridge plans.  The timber piles were determined to be approximately 50 feet long and in 
conflict with the proposed battered piles at both abutments.  The work completed with this extra includes 
the removal of all of the existing timber piles at the east abutment and 3 of the 5 rows of existing timber 
piles at the west abutment, and the backfilling of each hole created by the removal of the existing timber 
piles with flowable fill.  The remaining 2 rows could not be removed due to a conflict with an existing 
fiber optic line, they will be removed at a later date when the fiber optic line is relocated.  The extra cost 
for Force Account 1-Timber Extraction is based on force account records per Section 109.07 of the 2003 
Standard Specifications for Construction.   
 
CM 11 
As noted in contract modification 9 timber piles were encountered on the project and removed.  The 
removal of the last 2 rows of piles were delayed while waiting for a fiber optic line to be moved.  This 
delayed the completion of the project from November 15, 2007 to June 18, 2008.  The contractor incurred 
an increase in the cost of the concrete items on the project and requested an adjustment due to this 
increase.  The extra cost for Concrete Escalation was negotiated per Section 103.03 of the  2003 Standard 
Specifications for Construction.  The increase was deemed reasonable based on documentation submitted 
by the contractor and verified by the engineer. 
 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra is now recommended for approval by the State Administrative Board on November 5, 2008. 
 
Criticality:  These extras are critical to the project ensuring that it meets the current standards and 
protects the safety and welfare of the motoring public. 
Purpose/Business Case:  These extra items are essential to the safe and timely completion of this 
contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 79.51%; State Restricted Trunkline, 14.90%; City of Detroit, 5.59%, unless 
otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  These items are required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48207. 
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76. Extra 2008 - 172 
 

Control Section/Job Number: 50458-102188 Local Agency Project 
 
State Administrative Board -  This project exceeds the 6% limit for reviewing extras.  
  
State Transportation Commission - Does not meet criteria. 

 
 Contractor: Six-S, Inc. 

2210 Scott Lake Road 
Waterford, MI  48328 

 
Designed By: Local Agency 
Engineer’s Estimate: $6,860,148.86 

 
Description of Project: 

 
2.50 miles of concrete pavement widening including drainage, concrete curb and gutter, traffic signals 
and pavement markings on Cass Avenue from North Branch Clinton River northwesterly to 19 Mile Road 
and on Romeo Plank Road from 19 Mile Road northerly to north of 19 Mile Road, Macomb County. 
 
Administrative Board Approval Date: February 19, 2008 
Contract Date: March 5, 2008 
Original Contract Amount: $6,220,187.01 
Total of Overruns/Changes (Approved to Date): (236,846.34) - 3.81% 
Total of Extras/Adjustments (Approved to Date): 241,657.08 + 3.89% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

THIS REQUEST 237,470.00 + 3.82% 
 
 Revised Total $6,462,467.75 + 3.90% 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 0.08% 
over the original budget for an Authorized to Date Amount of $6,224,997.75. 

 
Approval of this extra will place the authorized status of the contract 3.90% or $242,280.74 over the 
Original Contract Amount. 

 
Extras Previously Approved by the State Administrative Board:  None 



________________________________________________________________________________________________________________ 
11/5/08           Page 85 of 87 

Contract Modification Number(s):  3 
 

This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 
 

CM 3 
Aggregate, 6A 50.000 Ton @ $50.00/Ton $2,500.00 
Aggregate, Crushed Concrete, 1 x 3  60.000 Cyd @ $75.00/Cyd 4,500.00 
Steel Sheet Piling, Rem 60.000 Ft @ $215.00/Ft 12,900.00 
Embankment, CIP 1,100.000 Cyd @ $8.00/Cyd 8,800.00 
Riprap, Heavy 500.000 Ton @ $66.00/Ton 33,000.00 
Steel Sheet Piling, Permanent 2,325.000 Sft @ $75.60/Sft 175,770.00 
 Total  $237,470.00 
 
Reason(s) for Extra(s)/Adjustment(s): 
 
CM 3 
While completing the clearing for the project, the retaining wall (which was installed in 1984) was 
inspected and was found to have failed on the west side due to scour and water infiltration.  The engineer 
directed the contractor to fix the area using steel sheet piling.  The wall needed to be fixed because the 
reconstruction and addition of traffic lanes requires increasing the embankment volume and area near the 
wall.  The extra costs for all of the items on contract modification 3 were negotiated per Section 103.04 of 
the 2003 Standard Specifications for Construction.  The costs were deemed reasonable when compared 
with similar items in other contracts completed by the County and MDOT’s Average Unit Price Index.   

 
Section 103.04 – EXTRA WORK – of the 2003 Standard Specifications for Construction was interpreted 
to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative Board on November 5, 2008. 
 
Criticality:  This extra is critical to the project ensuring that it meets the current standards and protects 
the safety and welfare of the motoring public. 
Purpose/Business Case:  This extra item is essential to the safe and timely completion of this contract. 
Benefit:  By adding these items, the state receives a project that has complied with all state and local laws 
and regulations, as well as a project that should reach its intended service life. 
Funding Source:  FHWA, 80.00%; State Restricted Trunkline, 20.00%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  This item is required for the safe and timely completion of the project. 
Cost Reduction:  Economic assessment justifies the costs associated with this benefit to the public by 
including the items in this Extra. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract. 

 Zip Code:  48038. 
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OVERRUN 

 
77. Overrun  2008 - 35 
 

Control Section/Job Number: 50458-75499 Local Agency Project 
 
State Administrative Board -  This project exceeds the 10% limit for reviewing overruns. 

  
State Transportation Commission - This project exceeds the 15% limit for reviewing overruns. 
 
Contractor: J. Slagter & Son Construction Co. 

1326 142nd Avenue 
Wayland, MI  49348 

 
Designed By: Spalding Dedecker Associates, Inc. 
Engineer’s Estimate: $791,045.07 

 
Description of Project: 
 
Bridge rehabilitation including concrete overlay, joint replacement, pin and hanger replacement and 
painting of steel beams on Dickinson Street over the Clinton River in the city of Mount Clemens, 
Macomb County.  

  
Administrative Board Approval Date: February 06, 2007 
Contract Date: March 26, 2007 
Original Contract Amount: $693,879.35 
Total of Overruns/Changes (Approved to Date): 69,387.94  + 10.00% 
Total of Extras/Adjustments (Approved to Date): 52,052.51 + 7.50% 
Total of Negative Adjustments (Approved to Date): 0.00 + 0.00% 

 THIS REQUEST 61,540.00 + 8.87% 
 
 Revised Total $876,859.80 + 26.37% 
 

SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract 17.50% 
over the original budget for an Authorized to Date Amount of $815,319.80. 

 
Approval of this overrun will place the authorized status of the contract 26.37% or $182,980.45 over the 
Original Contract Amount. 

 
Overruns Previously Approved by the State Administrative Board:  None 
 
This request allows payment for the following increases to the contract: 
 
False Decking 1,810.00 Sft @ $34.00/Sft $61,540.00 

 Total $61,540.00 
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Reason(s) for Overrun(s): 
 
The original quantity of false decking was set up only for the areas around the pin and hangers.  Once    
work started on the bridge, the engineer determined that the entire area should be false decked to prevent 
debris from falling into the river.  This caused an overrun in the original bid item False Decking. 
 
Each work item is an original contract pay item.  The overrun cost is computed by calculating the contract 
bid price with the necessary quantity. 
 
This Overrun was recommended for approval by the State Transportation Commission at its October 30, 
2008, meeting and is now recommended for approval by the State Administrative Board on November 5, 
2008. 
 
Criticality:  This original items increase is critical to the project ensuring that it meets the current 
standards and protects the safety and welfare of the motoring public. 
Purpose/Business Case:  This request is to compensate the contractor for the additional quantities of 
original contract items. 
Benefit:  The public benefits from the project being constructed to the published standards. 
Funding Source:  FHWA, 81.73%; City of Mt. Clemens, 18.27%, unless otherwise noted. 
Commitment Level:  The project was advertised for bids, with the lowest bidder being awarded the 
contract.  The bids are based on estimated quantities for various items of work to construct the project. 
Risk Assessment:  The risk associated with not doing this work is that the motoring public will be 
driving on substandard roadway facilities.  
Cost Reduction:  The price has been fixed by contract. 
Selection:  Low bid. 
New Project Identification:  This is an existing project already under contract.  

 Zip Codes:  48043. 
 
In accordance with MDOT’s policies and procedures and subject to concurrence by the Federal 
Highway Administration, the preparation and award of the appropriate documents approved by the 
Attorney General, and compliance with all legal and fiscal requirements, the Director recommends for 
approval by the State Administrative Board the items on this agenda. 
 
The approval by the State Administrative Board of these contracts does not constitute the award of 
same. The award of contracts shall be made at the discretion of the Director-Department of 
Transportation when the aforementioned requirements have been met.  Subject to exercise of that 
discretion, I approve the contracts described in this agenda and authorize their award by the responsible 
management staff of MDOT to the extent authorized by, and in accordance with, the December 14, 
1983, resolution of the State Transportation Commission and the Director’s delegation memorandum of 
October 31, 2006. 
 
       Respectfully submitted, 
 
       Authorized Signature on File 
       October 27, 2008 
 
       Kirk T. Steudle 
       Director 



 
 
 
 
 

- - - - - - - - - - 
 

Mr. Berger presented the Transportation and Natural Resources Committee 
Report for the regular meeting of October 29, 2008. After review of the 
foregoing Transportation and Natural Resources Committee Report, Mr. Berger 
moved that the Report covering the regular meeting held October 29, 2008, be 
approved and adopted with Item 59 withdrawn at the November 5, 2008, State 
Administrative Board meeting. The motion was supported by Ms. MacDowell 
and unanimously approved. 

 
8. MOTIONS AND RESOLUTIONS: 
 

NONE 
 
9. ADJOURNMENT: 
 

Ms. Wolenberg moved to adjourn the meeting. The motion was supported by Ms. 
MacDowell and unanimously approved. Mr. Hofmeister adjourned the meeting. 

 
 
 

_____________________________  _____________________________ 
     SECRETARY         CHAIRPERSON 
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